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1. INTRODUCTION AND BACKGROUND

Peatlands are the most space-effective stock of organic carbon on the planet. Natural forestland is 
estimated to store around 1,146 gigatons (Gt) of carbon, while peatlands, occupying a tiny fraction 
of the land area, is estimated to contain between 180 and 455 gigatons of carbon (Dixon et al. 
1994). Indonesia has about 15 million hectares (ha) of peatland with belowground carbon stock of 
about 20-30 Gt. This concentration of carbon contained in peat poses a very high risk of significant 
greenhouse gas emissions from peatland degradation (Agus et al 2011). Their destruction also 
brings about a host of other hazards as a result of recurring fires, prolonged and deep flooding, 
poor water quality and increased scarcity, and loss of biodiversity, producing high environmental 
and economic costs. 

A country can significantly impact both regional and global environments, markets, and 
livelihoods through its peatland management decisions. Rehabilitation activities (e.g., rewetting 
and enrichment planting, can increase ecosystem services, including carbon storage and water 
regulation) encourage regeneration and create new economic opportunity. However, barriers to 
peatland restoration can and do arise through competing land use policies and misaligned 
economic incentives. These have the potential to neutralize the benefits of technical approaches. 
Policy and governance reform can therefore constitute an important component of effective 
peatland management. This militates in favor of a comprehensive approach addressing both 
policies and technical approaches to peatland restoration. 

1.1. Country Context 

Peat forest and swamps in Indonesia account for more than 50% of the world’s known tropical 
peatlands and, since the mid-1980s, have been subjected to extensive deforestation and 
degradation from logging, draining, and clearing of land for timber and industrial plantation 
development. Beyond the significant environmental costs associated with these habitats’ 
destruction, economic and health costs have also been critical. The large-scale conversion of 
peatland (namely for industrial palm oil and pulp timber) has resulted in increased water pollution 
and extensive fires and smoke haze problems across the region and in neighboring countries 
(Singapore, Malaysia). The haze caused more than 100,000 premature deaths in 2015 alone 
(Koplitz et al 2016), alongside mounting pressure on several already threatened species and has 
placed Indonesia among the top GHG emitting countries in the world. Under a “business as usual” 
scenario the continued drainage and clearing of peatland will eventually result in the land 
becoming economically unviable; a barren wasteland. 

Following the disastrous fires of 2015, the Government of Indonesia (GoI) launched an initiative 
to restore more than 2 million ha of peatland, cutting 29% of GHG emissions by 2030. In alignment 
with the country’s Nationally Determined Contributions (NDC), the GoI enacted wide-ranging 
policies to restore its peatland, including a moratorium on new conversions of primary forest and 
peat below 3-meters deep. 

Government regulations supporting sustainable peatland management: 

• Presidential Instruction (Decree) of May 20, 2011 on primary forest and peatland, to improve
governance and to impose a moratorium on new licenses.

1 
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• Government Regulation #71 of 2014 on the protection and management of peatland
ecosystems.

• Presidential Instruction #8 of 2015, a moratorium on issuance of new licenses for the
exploitation of primary forest and peatland.

• Presidential Regulation #57 of 2016 establishing the National Peatland Agency / Badan

Restorasi Gambut (BRG).

President Jokowi Widodo’s ambitious plan to restore vast areas of peatland has focused primarily 
on hotspots in key provinces. Most restoration activities to-date have been small-scale trails in 
these targeted provinces that have attempted a number of initiatives to address peatland 
degradation, focusing on both direct and indirect barriers to peatland restoration and rehabilitation. 
Constraints to effective peatland restoration in Indonesia include altered peat topography 
(biophysical and hydrological), invasive water-intensive ferns and shrub species, recurrent fires, 
climate change, inconsistent land-use and regulatory policies, and lack of alternative livelihood 
options. Restoration activities have primarily focused on integrated fire management, rewetting 
(canal blocking/infilling), revegetation, and to a lesser extent, alternative livelihoods. 

1.2. Objectives of the Report 

In support of the GoI’s efforts to restore and rehabilitate its peatlands, the Millennium Challenge 
Corporation (MCC) negotiated a Compact Investment with Indonesia, investing in a 
comprehensive program designed to support the country’s goal to reduce GHG emissions – namely 
the “Green Prosperity Project”. The Green Prosperity (GP) Project responded to GoI priorities and 
devised a holistic landscape-based approach to catalyze low carbon growth and inclusive 
prosperity. 

Peatland conservation and restoration emerged halfway through the Compact as a critical priority 
in meeting GP objectives. Grant agreements with EMM and WWF were modified to take into 
account the emerging GoI priorities after the fire emergency. For convenience, we refer to these 
projects as the “peatland portfolio”. It is important to recognize that this suite of activities is an 
emergent concept from the GP portfolio responding to these shifting priorities. 

Integra has been tasked to evaluate the mapping, design, effectiveness, implementation, and 
sustainability of the three grants that make up the peatland portfolio of GP, and to generate a subset 
of lessons learned specific to this cluster of projects. This “Evaluation Design Report (EDR) – 
Peatland Grants Performance” outlines the evaluation design, approach, and methodology; process 
for fieldwork data collection, analysis, and reporting; and the required administrative tasks to 
implement the evaluation. 

This EDR is organized into four (4) sections: 

• Section 1: Introduction to peatland and country context.

• Section 2: Overview of the Compact and interventions. Includes an introduction to the grants
facility activity and its theory of change (TOC); a summary of the facility’s peatland portfolio
activities, to include geographic coverage; a discussion on the ex-ante and ex-post cost-benefit
analysis methodologies; and the literature review.

2 
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• Section 3: Presents the evaluation design. Includes Integra’s methodological approach and
data collection strategies; and the challenges and limitations to addressing the evaluation
questions related to the design, implementation, effectiveness and impact, and sustainability,
of the peatland activities.

• Section 4: Outlines the administrative steps Integra will take to ensure that this performance
evaluation meets ethical and quality standards and the protection and security of data obtained.
The Evaluation Team and the timeline for the evaluation are also included in this section.

2. OVERVIEW OF THE COMPACT AND THE
INTERVENTIONS TO BE EVALUATED

The MCC entered into a five-year, USD $600M Compact agreement with the GoI in 2011 and the 
agreement came into force in April of 2013. The first grant agreements were signed in early 2015, 
and the grants that comprise the peatlands portfolio were signed in December 2015, more than two 
years after the entry into force and with less than three years left to fulfill the grant terms. 

2.1. Overview of the Compact, the GP Project, and the GPF 

As part of this agreement, the Millennium Challenge Account Indonesia (MCA-I) was established 
and three multi-million-dollar facilities were implemented to support the government’s priority of 
sustainable economic growth for the country, focused on community-based health and nutrition to 
reduce stunting, procurement modernization, and Green Prosperity. Through the Green Prosperity 
facility, the Compact aimed to achieve the results below by April 2018: 

• Increase productivity, reduce reliance on fossil fuels and reduce land-based greenhouse gas
emissions by expanding renewable energy, improving land use practices, and better
management of natural resources (Green Prosperity);

• Increase household income through cost savings, productivity growth and higher lifetime by
reducing low birth weight, childhood stunting and malnourishment of children in project areas
(Community-based Health and Nutrition to Reduce Stunting); and

• Achieve significant government savings and higher quality on procured goods and services to
achieve the delivery of public services as planned (Procurement Modernization).

The largest component and flagship project for the Compact was the $332.5M Green Prosperity 
project, designed to promote a less carbon-intensive future by investing in renewable energy (RE) 
and the sustainable management of natural resources (NRM), aimed at increasing productivity 
while reducing GHG emissions. The GP Project consisted of four activities: 

1. Participatory Land Use Planning (PLUP) Activity: This activity focused on investment in
administrative boundary setting, the updating and integration of land use inventories, and
enhancing spatial plans at district and provincial-levels.

2. Technical Assistance and Oversight (TAO) Activity: The TAO provided technical
assistance and project oversight for grants issued under the Compact. Eligible districts, project
sponsors, and community groups were identified and offered assistance in their development

3 
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of potential investments in sustainable and low-carbon economic growth. Technical assistance 
in the form of application preparation for submission to the GPF was also offered. 

3. Green Prosperity Facility (GPF) Activity: The grant funding facility for the Compact, the
GPF was responsible for the financing of low-carbon development projects and is the entity
under which three funding windows and later thematic portfolios was supported.

4. Green Knowledge (GK) Activity: Designed to support knowledge management and capacity
building, the GK Activity provided technical assistance and support for strengthening local,
provincial, and national capacity to drive forward Indonesia’s nation-wide low-carbon
development strategy within the context of the GP Project.

The GPF is the grant-making and administrative body responsible for funding to RE and NRM 
(sustainable agriculture, peatland, social forestry) activities. The original design called for the 
PLUP and GK to provide a foundation for GPF grants and the TAO was designed to support 
grantees during the application process. 

Support services for the prioritization of GP investments included a strategic environmental 
assessment and District Readiness Assessments (DRAs). DRAs were conducted to select the 
provinces and districts best suited for GP investments. DRAs were based quantitative indicators 
including poverty levels, governance, and peatlands under threat. DRAs also helped to finalize 
critical analyses of social, environmental and economic issues, and assist in the selection of GP 
projects. 

These initiatives, and the preparatory analysis undertaken to advance them, were intended to foster 
smarter, greener, and more sustainable low-carbon growth for Indonesia; informing policy and 
documenting knowledge gained. The TAO Activity also supported the facility by assisting eligible 
grantees in the identification, development, and submission of applications for funding to the GPF 
through Technical Assistance Project Preparation (TAPP) grants, which applied to partnership, 
community, and commercial RE grant projects (e.g., feasibility studies, landscape and lifescape 
analysis). The GPF provided grants to mobilize private sector investment and community 
participation in RE and sustainable land use practices. Figure 1 presents the structure of the Green 
Prosperity Project. 

4 
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Figure 1: Green Prosperity Project Structure 

2.2. Theory of Change 

The GP Project combined technical assistance, grants, and commercial financing to help 
communities protect critical ecosystem services and enhance livelihoods. 

The GPF was designed to “reduce poverty through low carbon economic growth” by funding 
renewable energy and sustainable natural resource management activities and providing technical 
assistance to complete grant requirements such as the IFC safeguards and project preparation 
through a grant1. The TAPP grant paid for the preparation of project documents such as 
engineering designs, feasibility studies, environmental, social, and gender compliance plans, and 
risk analysis. The GPF contractor did not provide technical assistance directly but did participate 
in the process by reviewing deliverables and identifying problems such as inadequate design 
measures or insufficient hydrological evidence. 

Other activities, such as PLUP Activity, District Readiness Assessments (DRAs), and the GK 
Activity were designed to guide and provide the underpinnings to maximize the benefits of 
individual grants. 

1 Only Window 1 and Window 3 grant applicants were eligible for Technical Assistance and 
Project Preparation (TAPP) grants. The GPF contractor for Window 3 did not supply direct 
technical assistance. Moreover, not all grant applicants received a TAPP grant. 

5 
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The logical framework presented in Figure 2 outlines the hypothesized linkages between GP inputs 
and higher-order impacts, addressing some of the most critical Indonesian development priorities, 
including increasing access to clean and reliable energy and improving the stewardship of natural 
assets. The framework also presents defined linkages between GP Project inputs and the goal of 
reducing poverty through low carbon economic growth. Specifically, improved land use practices 
and management of natural resources to (a) increase productivity and (b) reduce land-based GHG 
emissions. In the instance of peatland activities, the promotion of more sustainable agricultural 
and forestry practices leads to increased productivity on existing, degraded peatland and the 
improvement of carbon sequestration in these carbon sinks. The confluence of GP activities is 
thereby expected to reduce GHG emissions and increase household income of beneficiaries. 

Outcomes included improved watershed management (water retention and flood management), 
density of forest cover maintained or improved, and peatland saturation and level of groundwater. 
Short-term outcomes refer to results that were achieved within the timeframe of the project and 
within one year after completion of implementation. Medium-term outcomes refer to results that 
can be measured after year one of implementation. Long-term outcomes refer to results achievable 
(or likely to be achieved) one year or more beyond completion. The final goal follows in line with 
that of the overall GP logic as shown in Figure 2, to reduce poverty and GHG emissions. 

6 
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35 

Figure 2 Green Prosperity Logical Framework 

Source: https://data.mcc.gov/evaluations/index.php/catalog/203 
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2.3. GP Peatland Grants Description and Implementation Status 

2.3.1. Rationale 

The rationale for the development and support of sustainable peatlands management activities 
under the GP project stem from the present state of peat landscape in Indonesia that is either barren 
or partially forested due to extensive drainage and clearing, primarily from logging and palm oil 
expansion. Conversion and poor management of land-use has led to increased flooding, decline of 
the water table, and increased incidences of fire (to include the catastrophic 2015 fires) that impact 
the potential for production of key commodities such as oil palm and rice. Other challenges that 
are compounding these management challenges are the lack of reliable data on land resource use 
and boundaries (tenure) and inaccurate geographic information system (GIS) models for 
measuring carbon stock needed for peat depth and composition. 

As long as the landscape remains drained and clearing continues, significant economic, health, and 
social costs will be incurred impacting the well-being of people in both the critical areas where 
peatland exists (i.e., Sumatra and in West Kalimantan) in Indonesia and its neighbors. GP activities 
were intended to develop a balanced economic growth model to combat these challenges that 
included effective management of the combined hazards of peat subsidence, floods, and fires 
following a landscape/lifescape approach to achieve low carbon economic growth and prosperity 
that is socially inclusive. 

2.3.2. Overall approach 

The peatland portfolio consisted of activities under Window 1 and 2 – under Window 1b’s 
Partnership Grants and Window 2’s CBNRM Grant. These grants implemented activities in 
support of low-carbon growth and reduced GHG emissions and entailed sustainable peatland 
management. Recipients of these grants supported capacity building of the Peatland Restoration 
Agency (BRG), primarily through the eight functions that the BRG is mandated to oversee (BRG, 
n.d.)

1. Coordination and strengthening of peat restoration implementation policy.

2. Planning, controlling and cooperation of peat restoration implementation.

3. Mapping of peat hydrology unity.

4. Determination on the zoning of protected function and cultivation function.

5. Implementation of infrastructure construction for peat wetting (rewetting).

6. Restructuring of burnt peat areas management.

7. Implementation of socialization and education of peat restoration.

8. Implementation of supervision in construction, operation and maintenance of infrastructure in
concessions lands.

2.3.3. Objectives 

In support of the GP Project’s overarching goals, activities under the Peatland Portfolio were 
designed to achieve the following: 

8 
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“…reduce GHG emissions from peatland degradation through peatland restoration activities or 
encouraging appropriate forms of peatland cultivation.” (MCA-I, 2018) 

In support of this objective, guiding criteria for inclusion in the portfolio followed a landscape 
approach that included (1) canal blocking to support hydrological rehabilitation and water 
management to reverse peatland drainage, subsequently raising the water table; (2) revegetation to 
support regrowth and zero drainage species for fire management and reduction; (3) alternative 
livelihood opportunities; and (4) capacity building to institutionalize sustainable peatland 
management through BRG and the Berbak Landscape Forum. The grants also targeted low-carbon 
economic growth and avoidance of deforestation by working with smallholders in the surrounding 
areas to improve agricultural practices. In addition, MCC funded two contracts that included 
LiDAR mapping and engineering designs in other critical/priority peatland areas with the 
understanding that BRG would use these resources to expand their activities and support the GoI 
objective of rewetting significant areas in 2018 and 2019. 

2.3.4. Project description 

Projects that were focused on rehabilitation of drained and fire-prone peatlands have been grouped, 
for purposes of this evaluation, as a “peatland portfolio”. These projects are a subset of GP grants 
that were selected through a competitive process based upon criteria established in the GP design 
phase. 

As floods and fires regularly affect peatlands in wet and dry seasons, respectively, canal 
construction and peatland drainage are the main drivers of these processes. Thus, hydrological 
management through the use of canal blocking/infilling for rewetting/re-flooding became the key 
criteria for inclusion under the portfolio. Secondary components included revegetation 
replanting/seed dispersal and building capacity for sustainable peatland management within 
government institutions (namely BRG). Supporting alternative livelihoods for communities near 
peatlands became the least integrated of the components. 

MCC set the criteria for what would become known as the “peatland portfolio” in 2018. Activities 
included: 

1. Construction of dams to block drainage canals to rewet peatland

2. Reforestation and revegetation of degraded peatland

3. Installation of early warning systems (EWS) for fire management and water table monitoring
systems

4. Peat and environmental impact mapping

5. Livelihoods support including tree nurseries and farmer training

6. Support to BRG

CRITERIA FOR INCLUSION

For the purposes of this evaluation, a requirement for inclusion under the portfolio was that a 
grantee must have conducted rewetting activities as part of their grant. These include canal 
blocking, revegetation/reforestation, and compatible livelihood opportunities for communities in 
the context of rewetting. Support to BRG was an additional criterion. Guided by these criteria, 

9 
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three successful2 grants had peatland rehabilitation components that focused on rewetting and are 
to be evaluated under the peatland portfolio. 

Window 1B: Partnership Grants (larger in scale; signed in 2015 but implementation 
commended in 2016 after a reassessment of fire damage and revision of target areas). 

• Euroconsult Mott MacDonald (EMM) – Final Report claims, “134 (phase-1 uncontested)
compacted peat dams built”.

• Yayasan World Wide Fund Indonesia (WWF Indonesia) – Final Report claims, “[83] Canal
blocking constructed and functioned”.

Window 2: CBNRM Grants (shorter scope, began in 2016 and ended in 2017). 

• Mitra Aksi Foundation – Final Report claims, “Critical peatland restoration through the
construction of 15 canal blocks and 30 hydrant wells that aim to rewet the peat and prevent
fires”

WINDOW 1: PARTNERSHIP GRANTS 

Berbak Green Prosperity Partnership (BGPP) / Kehujau Berbak Project 

Managed by EMM, the BGPP Project’s higher-level goals were to increase household incomes 
and reduce GHG emissions from deforestation and peatland degradation. Under the BGPP, the 
consortium comprised of implementing partners and vendors and focused on two primary project 
components that addressed (1) peatland degradation and (2) sustainable palm oil. Activities under 
this project addressed combined challenges of the Berbak landscape, namely conservation and 
restoration of remaining and surrounding peatlands adjacent to Berbak National Park through 
rewetting, adaptive community engagement, establishment of sustainable palm oil production, and 
institutionalization of sustainable peatland management practices. For the peatland component of 
the grant (and of import to this evaluation) BGPP’s objective was to: 

“Develop an effective demonstration model for peatland restoration that restores the landscape, 

prevents fires, reduces GHG emissions, and creates alternative livelihood strategies for local 

communities.” (EMM, 2018). Additionally, EMM was to test new technical and regulatory 
approaches that had not been employed by the Indonesian government in peatland management 
previously. 

Peatland activities under the BGPP occurred along the buffer-zone of Berbak National Park, in the 
Tahura Protected Area, the second largest peat swamp reserve in Southeast Asia (250,000 ha). The 
project was designed to increase household incomes and reduce GHG emissions from 
deforestation and peatland fires. The BGPP prioritized rewetting activities, distinguishing itself 
from other peatland projects through its use of heavy machinery to install compact earth dams, in 
addition to landscape management (land and water management zoning and fire reduction plans) 
and sustainable low-carbon livelihoods (e.g., paludiculture). EMM also oversaw the mapping of 

2 “Successful” indicates that the grant delivered on all components and received final approval on deliverables. 
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peatland depth, water table depth, flood maps, and land cover (financial incentives for conserving 
peatlands) to support canal blocking using Light Detection and Ranging (LiDAR) spatial tools 
through their vendor Deltares3 in East Sumatra and West Kalimantan, as well as later capacity 
building and strengthening of the BRG. 

The project was originally intended to be a payment for ecosystem services (PES) REDD+ project, 
but as the REDD+ component was dropped matching private sector funding did not materialize as 
anticipated and complications arose with the original scope of work (SOW) and partners. These 
challenges led to a delayed start for the canal blocking activities (intended for 2015 but not initiated 
until the fall of 2017) with the grant set to expire on its period of performance (POP) in March 
2018. 

RIMBA Corridor (RIMBA) Project 

The landscape known as the “RIMBA Corridor” encompasses about 3.8 million ha and falls within 
the jurisdictions of three provinces in Sumatra – Riau, Jambi, and West Sumatra/Sumatera Barat 

– and spans 19 districts, eight of which collaborated under the RIMBA Project. WWF Indonesia
is the lead implementer for the project and its overall objective was to protect biodiversity and
increase carbon stocks across the Corridor’s critical landscape by enhancing forest ecosystem
connectivity through green economic development.

Under the RIMBA Project there are three components: (1) strengthening of institutional 
foundations, human resource capacity, and the sustainability of the GP program applied to forest 
and land-based sectors; (2) investment in green economic development scenarios focused 
sustainable palm oil, sustainable rubber, peatland rewetting and restoration, and watershed 
protection and coffee; and (3) measuring impact of the project. Component 2 focused on peatland 
rewetting activities in addition to forest restoration and the development of non-timber forest 
product business models (Cluster 2). The objective for Cluster 2 was: 

“Increased sustainable natural resources management and conservation, and green economic 

development in eight districts in the “RIMBA Corridor.” (MCA-I 2018) 

Peatland activities under the RIMBA Project focused on the rehabilitation of peat swamp through 
the design and installation of drainage canal blocking dams to rewet peatland and initiate 
revegetation. At the core of these activities was rewetting through the use of hydrological 
restoration (raising of the water table via block dams and water table monitoring) coupled with the 
restoration of the area with plants (seedling nurseries) that would generate economic value, as well 
as prevent fires and rehabilitate lost forests for flooding prevention. EWS were revitalized, 
improved, or put in place for an integrated fire management approach that included incentive 
programs that balanced enforcement and behavior change efforts to mitigate fires. In addition, 
livelihoods in the targeted communities were also strengthened to provide economic benefits apart 
from replantation through alternative or non-timber agriculture practices, such as honey and 
freshwater fish products using gender and social inclusivity practices. 
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WINDOW 2: CBNRM GRANT 

Grants under Window 2 covered a wide-range of CBNRM activities. With respect to peatland 
initiatives, several of the grants awarded under this window touched on aspects of peatland 
restoration, often overlapping with sustainable agriculture and social forestry activities. Only one 
grant however focused on rewetting as a key component that included installation of block dams 
and is therefore included under the peatland portfolio. 

Innovative and Creative Technopreneur Development (PSDABM) Project 

The Mitra Aksi Foundation was the only successful Window 2 peatland grantee. They proposed 
the PSDABM Project to construct canal blocks in support of sustainable peatland management and 
agriculture for reducing GHG emissions for poverty reduction. PSDABM’s objective was: 

“…to reduce poverty and carbon emissions through improvement and enhancement of the 

capability of using the agriculture land productively, inclusively, and sustainably.” (Mitra Aksi 
Foundation 2017). 

Under the PSDABM Project, the Foundation focused on three core components to achieve their 
objective: (1) increase farmers’ income through improved land use and intercropping cultivation 
systems, (2) increase value-added low emission agricultural commodities through strengthening 
farmer organizations and post-harvest improvements to be able to access modern markets, and (3) 
rehabilitation of critical land managed by the community using an intercropping model. 

Component 3 supported peatland restoration through rewetting activities, such as canal blocking 
and the installation of hydrant wells, revegetation, and an integrated water and fire management 
system to support an improved cultivation system. The project constructed 15 block dams in two 
priority villages where damage to the peat was severe following the 2015 fires. Over 30 hydrant 
wells for fire prevention and improved cultivation were installed in 8 villages. In addition to 
contributing to fire prevention in shallow peatlands, both blocking and wells proved useful water 
sources for agricultural cultivation during the dry season. 

ADDITIONAL SUPPORT TO BRG 

BRG received $4 million for two support contracts that delivered engineering designs, water table 
monitoring, and LiDAR mapping to the Agency, as well as mapping support to Indonesia’s 
geospatial-mapping agency or Badan Informasi Geospasial (BIG). Institutional support to BRG 
was later provided under the EMM and WWF Indonesia contracts, through targeted technical 
assistance to BRG and training to the Regional Peat Restoration Teams (TRGs), which spearhead 
the implementation of government peat restoration. 

2.3.5. Project participants and stakeholders 

A cornerstone for investment under MCC-funded Compacts is the use of public-private 
partnerships to support activity implementation. International organizations, national institutions, 
national associations and platforms, government counterparts, civil society and local NGOs 
worked with grant beneficiaries under the GP Project. Table 1 lists entities involved in the support 
of the GP Peatland Portfolio activities implemented by EMM, WWF Indonesia, and Mitra Aksi. 
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Table 1: Peatland Grantee Stakeholders 

SHAREHOLDERS 
International • Wetlands International

National 

• National Peatlands Restoration Agency (BRG)
• Ministry of Environment and Forestry (MoEF)
• National Development Planning Agency (BAPPENAS)
• Ministry of Home Affairs (MoHA)
• Ministry of Public Works and Housing (PUPR)
• Ministry of Agriculture
• Ministry of Agraria and Spatial Planning
• Geospatial-Mapping Agency (BIG)

Province 

• Provincial Development Planning Agency (BAPPEDA)
• Regional/Provincial Governments Organisasi Pemerintah Daerah (OPD)
• Provincial Forest Departments
• Coordinating Centre for Forestry in Sumatra
• Sumatra Eco-Regional Centre
• Berbak National Park
• Program NEWTREES
• TRGs

District • Local Government and Technical Organizations

Local/Community 
• Village governments
• Villagers around Tahura and Londerang (men and women, considered separately in view of

gendered needs and benefits)
*Not an exhaustive list, compiled from budget and M&E documentation

2.3.6. Geographic coverage 

The GP Project identified and financed activities in 14 provinces in the RE and NRM sectors. The 
critical regions identified for sustainable peatland management by MCA-I were Kalimantan and 
Sumatra for LiDAR-based elevation and peat thickness mapping and Sumatra for on-the-ground 
restoration activities. As a key priority region, recognized by the GoI and because of its 
internationally significant peatland landscape (one of Southeast Asia’s largest remaining peatland 
areas, and notable due to impacts from degradation that has resulted in intense flooding and fire 
risk in the region) the main focus for the implementation for the on-the-ground interventions for 
sustainable peatland management in Sumatra was in the Province of Jambi. 

Under Window 1, both EMM and WWF Indonesia conducted activities in Muaro Jambi and 
Tanjung Jabung Timur in Jambi Province. EMM operated in the buffer-zone of the Berbak 
National Park, in the Tahura Protected Area, and WWF Indonesia in the Londerang Protected 
Forest. The sole Window 2 grantee, Mitra Aksi, was the smallest of the portfolio grants. Mitra 
Aksi worked in the Tanjung Jabung Timur, Muaro Jambi, and Kerinci districts, overlapping in 
some areas with WWF Indonesia and EMM, in addition to providing consortium support to EMM 
through “socialization of the canal blocking and revegetation works” (EMM, 2018) and working 
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with WWF Indonesia in the construction of block dams. Comparison of Mitra Aksi’s project with 
the other two may yield interesting insights given its apparent holistic approach. 

2.3.7. Economic rate of return: Ex-ante cost-benefit analyses 

The Evaluation Team reviewed the three economic rate of return (ERR) models (or cost-benefit 
analysis models) that were conducted ex-ante for each of the three grants described in Section 
2.3.4 above. The Annex Section 7.2.1 goes into much greater detail about the ex-ante models and 
their methodology, which is summarized here. The ex-ante cost-benefit analysis (CBA) conducted 
by GP differed somewhat from the typical MCC/MCA cost benefit analysis and beneficiary 
analysis, due to the nature of the Facility. The GPF did not conduct a whole-of-project CBA, rather, 
each of the grants provided data and assumptions for the MCA economist to complete the ERR 
models. 

For the grantees under the peatland portfolio three categories of benefits were included in the 
models: (1) increased incremental income/revenue (all three grants), (2) cost-savings through a 
new technology (EMM introduced biodigesters that were intended to reduce the cost of cooking 
and lighting activities), and (3) fire risk reductions (WWF and EMM). Fire risk reductions were 
based on estimates from the 2015 Jambi fire.4 While all three grants had stated objectives of 
reducing GHG emissions, this benefit was not modeled nor was it required per MCC’s ERR 
guidance. 

There were two main categories of costs considered. The first concern were costs related to each 
benefit stream (e.g., operations, maintenance). Second, the program cost for MCC were 
considered, which included the grant itself and MCA overhead. These grant costs appear to capture 
the costs for canal blocking, hydrant wells, revegetation, and training. 

The ex-post CBAs will follow the same general structure of the ex-ante CBAs, with a few 
modifications, in order to yield estimates for the economic impacts of the peatland projects. The 
approach to the evaluation-based CBA is explained further, under Section 2.4. 

2.3.8. Description of implementation to date 

The Evaluation Team has undertaken one scoping data collection trip to Jakarta, prior to the writing 
of this EDR. The following information is based on available quarterly reports, final reports, M&E 
data, and subsequent analysis undertaken by the grantee (e.g., Landscape and Lifescape Analysis 
(LL-A), Social Gender Integration Plan (SGIP), Environmental and Social Management Plan 
(ESMP), feasibility studies) provided to the Evaluation Team by both MCA-I and MCC. 
Additional and more targeted information will be acquired during the upcoming fieldwork in 
Jakarta when the Team will be visiting targeted project locations for data collection. The 

4 See World Bank Group, “The Cost of Fire: An Economic Analysis of Indonesia’s 2015 Fire Crisis”, Indonesia 
Sustainable Landscapes Knowledge Note: 1 (2016). 
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information included below provides a brief snapshot of the progress made against project outputs 
for each of the three peatland grants and their relevant activities5. 

EMM’S BGPP PROJECT 

Implementation Dates: 4 December 2015 – 31 March 2018 

Component 1 – Activities to be evaluated: 

• Design and construct compacted peat canal-blocking dams in the Tahura to re-wet drained
peatland

• Re-vegetate re-wetted peatland with commercially-important paludiculture (wetland) tree
species

• Strengthening and capacity building of Indonesia’s peatland restoration agency, BRG

The CBA will include the first two activities explicitly and the capacity building of BRG implicitly 
(see more on this below). The evaluation-based CBA will also include the activity that promoted 
the sustainable palm oil production, which includes the construction and use of the biodigesters. 

The BGPP project underwent a nine-month period of contract renegotiation and program 
adjustment that resulted in a “stop work” suspension order that lasted for 30 days (November 2016 
– January 2017) due to grant agreement compliance issues.

According to EMM’s Final Report, flood maps were produced but flood data was not shared so 
projections could not be made. In addition, the estimation of business as usual (BAU) carbon 
emissions and the preparation of the carbon emissions and fire reduction plan, as well as 
groundwater observation well design and location plan activities were cancelled. 

The BGPP Project did provide institutional support directly to BRG and indirectly to BIG through 
the development and updating of LiDAR mapping (pre and post-2015 fires) for flooding, peat 
thickness, and terrain modeling for a total of 252,000 ha. 

WWF INDONESIA’S RIMBA PROJECT 

Implementation Dates: 18 December 2015 – 31 March 2018 

Component 2, Cluster 2 – Activities to be evaluated: 

• Design and install peatland drainage canal blocking dams to re-wet peatland and initiate re-
vegetation

• Reforest critical watershed protection areas

• Establish seedling nurseries to support reforestation and re-vegetation efforts

5 Only activities undertaken by grantees that were directly related to peatland restoration/rehabilitation will be 
evaluated, rather than the entirety of the grant. Alternative livelihood activities that were not linked to 
revegetation/reforestation efforts for the rehabilitation of peatland specifically are considered sustainable agriculture 
activities and will not be evaluated under the Peatland Portfolio. 
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Additionally, sustainable livelihood activities for rubber, coffee, and fruit tree production will be 
included in the CBA. 

SUPPORT TO BRG 

Both EMM and WWF Indonesia provided technical assistance to BRG through capacity building, 
training, mapping, and the development of engineering designs (as noted in the tables above). In 
total, BRG engineering support produced 720 engineering designs, engaged 56 communities in 
rewetting through FPIC, and supported 3 EWS. 

The costs associated with these efforts will be modeled explicitly into the CBA, and – depending 
on the results from the evaluation - the benefits may be modeled implicitly as an assumption that 
these benefits from restored peatlands will continue into the future. For example, the assumption 
could be that wet tolerant species will continue to thrive and smallholder farmers will continue to 
benefit from the associated economic activities based on these species. 

MITRA AKSI’S PSDABM 

Implementation Dates: 24 July 2016 – 31 December 2017 

Component 3 – Activities to be evaluated: 

• Rehabilitate of degraded land, including restoration of peatland

• Support farmers in implementing the improved cultivation system to include revegetation of
critical peatland

The CBA will include all these activities in their model (see Section Error! Reference source not f 
ound. for more details). 

2.4. Literature Review 

The underlying logic for restoration and long-term management of peatland hinges on its perceived 
economic value. Indonesia has an estimated 20 million ha of tropical peatland and between June 
and October 2015 almost 875,000 ha burned as a result of the 2015 fires. The World Bank 
estimates that the fires and haze produced cost Indonesia at least IDR 221T (~USD 16.1B), 
equivalent to 1.9% of its 2015 GDP (World Bank Group, 2016). As a result, a number of 
restoration initiatives have been devised to address deforestation and degradation resulting from 
logging, drainage, fires, and land use conversion across the country. The techniques and 
approaches being used for restoration to-date have generated some key lessons learned that are 
relevant to the grants being evaluated under MCA-I’s peatland portfolio. 

2.4.1. Summary of existing evidence 

Restoration barriers involve a range of biophysical, hydrological, ecological, socio-economic, and 
policy barriers; compounded by a changing climate. Existing research examines these constraints 
to effective tropical peatland restoration, informing current practice and approaches towards 
rewetting, revegetation, and sustainable management of peatland landscapes. 

2.4.2. Restoration barriers 

DIRECT 
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• Biophysical: Changes in peat physical properties and peatland micro-topography as the result
of removal of vegetation and the construction of artificial drainage canals may constrain
successful regeneration of peat forests. Altered physical properties of peat can be due to
changes in micro-climate conditions, hydrological fluctuations, oxidation, and recurrent fires
leading to peat subsiding, reduction of peat “hammock-hollow” topography, and increased
flooding (Graham, Giesen, and Page, 2017).

• Hydrological: Repeat fires, wild or triggered through clearing, and disruptions to the
hydrological balance of the peatland landscape as a result of drainage are also a barrier to peat
forest regeneration and revegetation. A lowered water table impacts water availability and
quality, and drainage increases flooding and drought risks.

• Ecological: Protection of remnant natural peat forests is necessary for restoration. However,
the impacts from fire and hydrological fluctuations and destabilization of peatland have
permitted the invasion of dense ferns and shrub species. These water-loving plants increase
competition for indigenous plant species and are prone to fire during drought, hampering
natural degeneration of degraded peat areas.

INDIRECT 

• Socioeconomic: Poverty and lack of alternative livelihood options are the main barriers for
restoration in communities that are living in or adjacent to peatlands and who rely on peat
swamp areas. Communities illegally plant on peatland, including burning peat forests for
cultivation purposes, and use canals to transport pulp, ash, and other products to markets.

• Policy: There is still uncertainty surrounding regulatory and policy measures governing
peatland use in Indonesia and there is a lack of consistency among ministries and institutions
that govern peatland. For example:

o The protection of peatland is based upon peat depth – The Ministry of Agriculture

(MoA) Regulation 14/2009 allows oil palm cultivation on deep peat “if the peatland is
outside conservation areas or has been allocated for cultivation under the planning
régime”. This contravenes the Central Government policy for the moratorium on
natural forests and conversion to cultivation (previously noted Presidential Decree

10/2011).

o No uniform water table minimum threshold – MoA’s Regulation 14/2009 and the GoI
Regulation 71/2014 stipulate different levels, MoA at 60-80cm and the GoI at 40cm.

2.4.3. Restoration efforts 

Peatland restoration should follow a landscape-based approach that considers all of the barriers 
noted above. Rehabilitation efforts to-date have focused on the following techniques; rewetting 
and revegetation have been identified as critical activities. 

• Rewetting / Hydrological Restoration – The technique currently being used in Indonesia for
rewetting is the use of canal or ditch blocking. Canal blocking requires the placement of dams
(i.e., wooden, compact peat, concrete) or water weirs in targeted sections of artificial/drained
canals so as to reverse surface water outflow and raise surface and groundwater-levels along
the canal course (Ritema et al., 2014). While hydrology must be restored, re-wetting is not
enough on its own to restore degraded peat areas because as peat compacts (oxygenation or
combustion) it loses its ability to reabsorb carbon effectively.
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• Given the complexities of social and economic interactions in the peatlands, sustainable canal
blocking also depends upon Free, Prior, and Informed Consent (FPIC) among key stakeholders
in order to mobilize and engage communities in the sustainable management of peatlands.

• Enrichment Planting – Regeneration of vegetation and forests through seedling production,
transportation, and promotion of dispersal. Landscape-level efforts also include fire
management initiatives that mix incentives and criminalization for enforcement and training
provided to fire brigades, alongside risk-based EWS and innovations for water table
monitoring.

• Alternative Livelihood Options – A lesser explored and seemingly less thoughtfully applied
restoration effort has been on the identification and sustainability of livelihood options as
alternatives to cultivation, peat ash, and logging. Although alternative products are being
explored, such as faster growing gelum and jelutung, which thrives in a peat swamp
environment, biomass for aviation fuel, freshwater fish for areas that cannot be restored, and
even honey, these have not been promoted effectively or been a focus to-date.

• Institutional Strengthening and Capacity Building – A far more recent effort comes with
the establishment of the BRG in 2016, which has been tasked with the restoration of critical
peat across the country. New initiatives have now emerged for improving peatland mapping,
disturbance level identification, and ecosystem carbon stocks assessments. However,
knowledge of the GHG footprint of existing drained lands is based on sporadic data, whilst
knowledge on the GHG footprint of restored lands remains elusive.

2.4.4. Greenhouse gas emissions 

To address the shortcomings in understanding the GHG footprint GP activities, MCC contracted 
with ICF International to evaluate the potential of the 65 projects that comprise the Green 
Prosperity Project for GHG reduction. ICF collected data on agriculture, forestry, peatland 
restoration, and renewable energy practices that impact GHG emissions from the GP grantee, and 
developed methodologies to estimate the potential for GHG reduction. 

ICF’s finding was that the majority of emission reductions are due to reforestation/agroforestry 
and peatland wetting. The total potential emission reductions across the 65 projects is 1 million 
tonnes CO2e per year. These potential emission reductions could contribute to Indonesia’s goal to 
reduce GHG emissions as defined by Indonesia’s Nationally Determined Contribution. 

ICF and MCA shared these methodologies with the Ministry of Environment and Forestry and the 
Peatlands Restoration Agency to promote consistency in estimating GHG emissions. 

2.4.5. Donor initiatives 

Tropical peatland restoration in Indonesia is very much in its infancy, with the earliest initiatives 
aimed at restoration starting in the early 2000s. One of the first bodies to focus on rewetting 
through the use of canal blocks was the Climate Change Forests and Peatlands in Indonesia 

(CCFPI) comprised of three conservation organizations: Wetlands International (Indonesia 
Programme), Wildlife Habitat Canada, and the Global Environment Centre (Malaysia). These 
dams were constructed from 2003-2007 in Central Kalimantan and South Sumatra and, following 
this “successful” experience, additional dams were constructed under the EU-funded project 
Restoration of Tropical Peatland for Sustainable Use of Renewable Natural Resources 
(RESTOPEAT) in 2005, from 2005-2009 under the Dutch Ministry of Foreign Affairs (DGIS)-
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funded NGO-partnership6 Central Kalimantan Peatland Project (CKPP), 2009 by Greenpeace’s 
Defender Climate Camp, in 2010 under Orangutan Tropical Peatland Project, and more subsequent 
recent initiatives such as by CIFOR and under the USAID-funded LESTARI project. 

As part of a landscape-based approach to peatland restoration efforts to revegetate bare peatland 
have been implemented concurrently with rewetting activities in Central Kalimantan. Pilot and 
trial programs for enrichment planting programs include seedling nurseries and transplanting. Fire 
management initiatives have been instituted, alongside EWS. Less work has been done to date 
regarding alternative livelihood options and less so on institutional, regulatory, and policy reform. 
There has not been any significant coordination effort across donor initiatives as a result of these 
smaller initiatives. 

2.4.6. Gaps in literature 

As previously mentioned, peatland restoration in Indonesia is still in its infancy. While the barriers 
towards restoration are readily identifiable there is little coherent or rigorous reflection on the 
effectiveness and sustainability of interventions. 

In addition, a comprehensive economic valuation encompassing the public benefits of peatland 
ecosystems and how these compare with the costs of restoration has been lacking to date. This 
means that policymakers have thus far had very little guidance with respect to the economic 
efficiency of investments into restoration of this climate-critical ecosystem on its own or compared 
to competitive government spending for climate change mitigation and adaptation related to land 
use or in other sectors. Even though it has been 11 years since the Stern Review (2007) there is 
still no comprehensive economic analysis of this climate-critical ecosystem available to help guide 
restoration decisions (Dohong, Aziz, and, Dargusch, 2018). Additionally, the lack of an economic 
rationale for restoration hampers the potential for developing market-based financing mechanisms 
such as payments for ecosystem services that could potentially complement publicly financed 
peatland restoration aimed at climate change mitigation (Glenk and Martin-Ortega, 2018). As yet 
no peatland landscape in Indonesia has developed a balanced economic growth model that includes 
effective management of the combined hazards of peat subsidence, floods, and fires. 

2.4.7. Spatial data 

Particular gaps exist as a result of lacking spatial data for analysis. It is important to understand 
that much of the science and technology associated with direct and, even indirect, measurement of 
peatland restoration relies on remote sensing and GIS. There are many benefits to the use of remote 
sensing and GIS, including the capacity for synoptic landscape to global measurement of 
biophysical variables, the ability to quantify trends at long-term observational scales, and the 
ability to model trends into the future. However, many gaps remain in the available science and 
toolsets: 

• Issues associated with resolution. Until recently, the majority of spatial data was available
either at landscape scale (est. 30m) or the 1km+ scale. Using data at higher resolution often
incurs high acquisition costs and can increase the complexity of analysis and modeling.

6 Members of the partnership included Wetlands International (Indonesia) CARE Indonesia, WWF Indonesia, 
Borneo Orangutan Survival Foundation (BOSF), University of Palangka Raya (UNPAR) 
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• Acquisition period. Temporal issues associated with the available data reflect some of the
cost and computational constraints discussed above (e.g., LiDAR at a monthly scale would be
prohibitively expensive).

• Algorithm sensitivity. Peatlands are innately some of the more difficult ecosystems to depict
with remote sensing. This is partially due to their complexity, but also due to the need for
accurate field training data for algorithms (e.g., data points for dams, water depth/flow).

2.5. Policy Relevance of the Evaluation 

Successful peatland restoration in Indonesia is as much dependent on meaningful land use policy 
and governance reform, as it is on the technical effectiveness of specific restoration methods. In 
this vein, the evaluation can serve three primary purposes: 

1. Inform the design of future MCC/MCA peatland activities.

2. Test the efficacy of the project logic.

3. Provide lessons learned to the GoI and other stakeholders for improved sustainable
peatland management.

As the grant facility model is currently being used by MCC and there is interest in expansion of 
grant facilities, an improved understanding of the lessons from the results of, and processes 
entailed, for these grants, may inform MCC as to the replicability of this model in other MCC 
Compacts. 

Similarly, the result should provide additional information for other stakeholders, including the 
GoI, to consider when implementing future peatland restoration and rehabilitation activities. The 
results of this evaluation may also help with considerations of measurable benefits of peatland 
rewetting or restoration, as discussed in Part 3 below. 

3. OVERVIEW OF COST BENEFIT AND BENEFICIARY
ANALYSIS

The ex-post CBA will generally build upon the same overarching analyses conducted by the ex-
ante CBA, with several modifications. The full approach is outline in the Annex in Section 7.2.2 
and summarized here in this report. 

One of the modifications to the ex-ante analyses will be the inclusion of a stakeholder analysis and 
integrated approach developed by Harberger and Jenkins (2011). This evaluation-based CBA will 
refine approaches to estimating benefits and will include other benefit streams that align with the 
intervention objectives, such as reducing GHG emissions. Additionally, this evaluation will 
explore the extent to which benefit streams modeled in the CBA for each grant were appropriate 
and/or realistic, specifically examining the assumptions discussed in Section 7.2.1 in the Annex 
that were woven into the ex-ante analyses. Another important point to emphasize is that the ex-
post CBA is based on the TOC and expected impacts and will be built on observed changes to date 
and modified expectations for the future based on current evidence following the conclusion of 
grant activities. Here again, the findings in the evaluation on the sustainability of the activities 
moving forward will be instrumental in updating the ex-ante CBAs. 
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Many of the key assumptions, benefits, and costs will be examined directly by the Evaluation 
Team to assess the effectiveness of these GP projects. The CBA will examine the key component 
activities outlined for each for the three grants and discussed in the evaluation approach above (see 
Section 2.3.8); it will also go beyond the scope of the evaluation to include other key economic 
benefits reported by the three grantees, including benefits from increased on-farm productivity for 
rubber, coffee, and fruit tree farmers (for the Rimba Project) and sustainable palm oil production, 
including biodigesters that were installed (in the BGPP project) so that the overall economic 
impact of the grantee’s activities can be assessed using CBA. 

The results of the financial and economic analyses will be reported in net present value (NPV) 
terms, as well as in financial internal and external rate of return (IRR and ERR, respectively) for 
each of the three grants.  

FINANCIAL ANALYSIS 

The following beneficiaries and stakeholders will be included in the financial analysis: 

1. Smallholder farmers/producers switching to lower carbon livelihoods and the impact on
their incremental incomes;

2. Users of bio-gas digesters and associated cost savings from using cattle waste and palm oil
effluent for home cooking use (BGPP Project only); and

3. The GoI and the various entities responsible for sustaining investments in the canal blocks
and ensure the water levels in the peatland remain sufficiently high and the land is
revegetated.

ECONOMIC ANALYSIS 

The economic analysis will include the net benefits to the stakeholders and beneficiaries listed 
above, and the following additional benefit and cost streams: 

• Cost avoidance of fire and flooding: Rewetting and revegetation of peatlands are expected
to reduce the likelihood of flooding and fires. These likely benefits (using conservative
estimates) will be modeled into the economic analysis to the extent that the Evaluation Team
collects evidence that the water table is rising.

• Reduction in GHG Emissions: Valuing the reduction in GHG emissions will rely on
internationally accepted standards of valuation for GHG emissions. The social cost of carbon

has conventionally been estimated from a global perspective; MCC has generally excluded the
social cost of carbon from its CBA models, including the ex-ante models for the GP Project,
on the basis that the scope of its analysis is limited to the estimation of ERR from the country’s
point of view. New research has resulted in models that can generate the social cost of carbon
from a single country’s perspective. A recent study by Ricke et al (2018), allows for the
estimate the social cost of carbon for Indonesia.

Finally, each model will include the key investments made using the grant and leveraged funds as 
well as a proportionate share of MCA’s overhead to this project. Other unintended expenses will 
be examined as well and included as relevant such as any additional costs associated with travel if 
people can no longer use the canals for transportation. 

SENSITIVITY ANALYSIS 
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Sensitivity tests, at a minimum, will likely be run on all assumptions for increased agricultural 
productivity, assumption on GHG reductions, and assumptions for incremental reductions in fire 
and flooding. 

ASSUMPTIONS 

There are a number of critical assumptions that will be built into the model. First, MCA grantees 
also invested in capacity building, strengthening institutional foundations, and technical support 
for BRG and other government bodies. The costs associated with these efforts will be modeled 
explicitly into the CBA, and the benefits will be modeled implicitly as an assumption that these 
benefits from restored peatlands will continue into the future if the Evaluation Team agrees the 
evidence suggests this may be the case. Another key assumption is whether, in fact, these activities 
led to a reduction in fires and flooding. This will depend on how much water levels increased and 
to what extent the peat forests have been rehabilitated. These assumptions are being explored by 
the evaluation and any findings that the current levels are unlikely to have an impact of the 
incidence of fires and floods will then be built into the model. 

4. EVALUATION DESIGN OVERVIEW

MCC has contracted Integra to conduct a performance evaluation (PE) of the peatland portfolio 
activities. A mixed-methods approach to determine implementation efficacy through quantitative 
and qualitative data collection and analysis will be used. This evaluation will examine the relevant 
peatland activities implemented by the two successful and two unsuccessful grants under Window 
1, and the one successful grant under Window 2. This section of the EDR will outline the design, 
approach, and methodology for the PE. The primary purpose of the PE will be to identify project 
results (outputs and outcomes) and assess project implementation as of the end of the activity and 
Compact (June 2018) and future sustainability. This EDR will enable MCC and the GoI to capture 
lessons learned and inform future work. 

4.1. Evaluation Questions 

The evaluation questions focus on common issues faced across all projects in the peatland 
portfolio, as well as on comparing outcomes between the activities conducted under the respective 
grants. 
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Table 2: Evaluation Questions 

Evaluation Question Areas of Inquiry 

1. Relevance / Design of
Grants [Implementation
Fidelity]

a) Were the activities in the peatland portfolio designed to achieve the GP
objectives?

2. Grant Implementation
[Lessons Learned]

a) 

b) 

c) 

d) 

e) 

What were the processes and lessons learned from GP's efforts to improve 
long-term management of peatlands? Specific areas to include are: 

o Canal blocking and rewetting, including community engagement in
canal blocking construction, legal and policy obstacles and steps to
overcome obstacles, construction methods and techniques,
construction restoration and long-term maintenance of structures

o Building capacity in central, provincial, and district government
entities, to sustainably manage peatlands, including training of
personnel, TA, creation of training material

o Mapping in and around peatlands
What administrative or legal actions or documents were required to properly 
execute the various peatland activities? 
What were the major challenges of canal blocking along legal, permitting, 
and technical dimensions? 
What capacities for peatland protection were built, and how were they 
disaggregated by gender? 
Did the grant implementers have the skills necessary to achieve intended 
results? 

3. Effectiveness / Impact

a) 

b) 

c) 

d) 
e) 

f) 
g) 

h) 

i) 

How do targeted communities perceive the canal blocking process and its 
utility? This relates to time, finance, and convenience. 
Did the implementers effectively teach communities how to properly build 
dams to block canals (WWF)? 
In the case of canal blocking with heavy equipment, what are the 
advantages, disadvantages and perception of communities? 
Were there any unforeseen outcomes of canal blocking? 
Were land and water management improved through the development of 
zonal plans and mapping? If so, how? 
What impact, if any, has there been on re-vegetation in the targeted areas? 
Have targeted communities' economic activities changed as a result of the 
peatland activities, particularly the alternative livelihoods activities? If so, 
how? 
Is there evidence of an effect on the incidence and/or severity of peatland 
fires? 
What is the ex-post ERR for the portfolio? (to be included under Optional 
CLIN 1004 that may be exercised by MCC) 
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Evaluation Question Areas of Inquiry 

4. Sustainability

a) What mechanisms/activities have been put in place to ensure sustainability
of the blocked canals?

b) What was the long-term outcome of the dams built – that is, over the period
of the evaluation, how many of the dams built were still functioning, and is
there evidence of more hectares "rewetted"?

c) What was the long-term outcome of the replanting of wet-tolerant species –
that is, over the period of the evaluation, how many of the replanted hectares
are still supporting at least 60% of the trees originally planted?

d) Was BRG able to adopt and utilize the analytical tools, including the mapping
and the detailed engineering designs (DEDs) and other donor proposals
provided to them? What is the likelihood of BRG's continued use of these
tools? What was the impact of training?

The evaluation questions on effectiveness and sustainability (questions 3 and 4 above) and the 
associated areas of inquiry will all inform the CBA (with the exception of 3e and 4d). 

4.2. Evaluation Design Overview 

The Evaluation Team will employ a mixed-method approach to data collection. The PE will rely 
primarily on qualitative data that includes an in-depth desk-based review of key GP Project 
monitoring and government documentation (secondary data), as well as a stakeholder analysis and 
mapping, a series of key informant interviews (KIIs), facilitated focus group discussions (FGDs), 
and via direct observation of the evaluators (primary data) with project stakeholders. All interviews 
will strive for gender inclusion, and FGDs will be gender-segregated. Primary data findings will 
be triangulated against secondary qualitative and quantitative data. Quantitative data will be 
collected through the review of documentation (e.g., ex-ante CBA, M&E, spatial data) in addition 
to results of structured questions through the use of questionnaires. 

The focus of the PE will be to identify changes that occurred over the duration of implementation 
of the three successful grants in the peatland portfolio, and the extent to which these changes can 
be attributed to the GP Project. The Evaluation Team will seek to establish what the situation was 
at the commencement of the grants, the present situation, and the reasons for any changes 
demonstrated, both those coming from the grants as well as driven by external factors. 
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Table 3: Summary of Evaluation Approach 

EQ Key Outcomes Data Source / Location Data Type 

1(a) 

Constraints and benefits of GP peatland 
activities and outcome impacts on ERR. 
Lessons learned for improved strategic 
planning and impact investment to improve 
land use practice and maintain carbon sinks 
for lowered GHG and low carbon growth. 

Desk review: Compact M&E Plans, Grant M&E 
Plans, Quarterly and Final Reports 
KIIs/Questionnaires: MCA-
I/MCC/Grantees/Beneficiaries 

Qualitative, 
Quantitative 

2(a) 

Lessons learned from grant processes for 
improved future grant performance and 
management by MCC. Lessons learned for 
continued management of peatland 
landscapes by the GoI and key stakeholders. 

Desk review: Best Practices and Case Study 
documents, Lessons Learned Report, Training 
Reports and Materials, Project Deliverables 
(Engineering designs, Quarterly and Final 
Reports and M&E Plans), BRG Action Plans, 
LL-A, SGIP, ESMP, LiDAR, other spatial data
KIIs/Questionnaires/FGD: MCA-
I/GoI/Grantees/Beneficiaries

Qualitative, 
Quantitative 

2(b) 

Protocols and policies put in place for future 
peatland management and canal block 
initiatives. Consistency across engineering 
designs and requirements to be supported by 
the GoI and to guide implementers/investors. 

Desk review: Quarterly and Final Reports and 
M&E Plans, Policy and Legislation, Legal 
Documentation for construction of dams, ESMP 
and safeguards, EIAs, spatial data 
KIIs/Questionnaires/FGD: MCA-
I/MCC/GoI/Grantees/Beneficiaries 

Qualitative, 
Quantitative 

2(c) 

Gaps and opportunities for improved policies 
for peatland management identified and 
addressed. 

Desk review: Policy and Legislation, Legal 
Documentation for construction of dams, LL-A, 
SGIP, ESMP, LiDAR and other spatial data, 
Quarterly and Final Reports and M&E Plans 
KIIs/Questionnaires/FGD: MCA-
I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

3(a) 

FPIC protocols and improved community 
mobilization and engagement. Lessons 
learned regarding resource needs and 
impacts at the local-level. 

Desk review: Project Deliverables, SGIP, 
ESMP, ERR 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative 

3(b) 

Proper construction and design techniques 
employed or areas for improvement. Lessons 
learned on approaches to canal blocking in a 
tropical environment (what works and what 
does not). 

Desk review: Engineering designs, Project 
deliverables, training report and stakeholder 
engagement plans, SGIP, LL-A, ESMP 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

3(c) 

Proper construction and design techniques 
employed or areas for improvement. Lessons 
learned on approaches to canal blocking in a 
tropical environment (what works and what 
does not). 

Desk review: Stakeholder and FPIC findings, 
Project deliverables, spatial data 
KIIs/FGD: Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

3(d) 

Lessons learned and effectiveness of canal 
blocking activities using different forms of 
engagement and construction. 

Desk review: Feasibility studies, SGIP, LL-A, 
ESMP, spatial data and mapping, Project 
deliverables, engineering designs, PMC 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 
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EQ Key Outcomes Data Source / Location Data Type 

3(e) 

Improved mapping and land use planning 
approaches. 

Desk review: Feasibility studies, SGIP, LL-A, 
ESMP, spatial data and mapping, Project 
deliverables, engineering designs, PMC 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

3(f) 

Success of project activities and uptake of 
seedling vitality. Lessons learned, capacity 
building, and sustainability impacts and future 
resource needs identified. 

Desk review: SGIP, LL-A, ESMP, spatial data 
and mapping, Project deliverables 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Quantitative 
Qualitative 

3(g) 

Beneficiary analysis and impact of specific 
alternative livelihood options. Lessons 
learned and opportunities for scaling and 
replication. 

Desk review: SGIP, LL-A, ESMP, spatial data 
and mapping, Project deliverables 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

3(h) 

Lessons learned and training curricula. Desk review: ESMP, spatial data and mapping, 
Project deliverables 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

3(i) 

NPV of CBA Desk review: GHG emissions data, spatial 
mapping data, ex-ante CBA 
KIIs: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

4(a) 

Success of projects in the long-term 
sustainability of peatland rewetting. Lessons 
learned for the GoI, implementers, and 
community beneficiaries. 

Desk review: Proposals, Feasibility studies, 
SGIP, LL-A, ESMP, spatial data and mapping, 
Project deliverables, engineering designs, PMC 
KIIs/Questionnaires/FGD: MCA-
I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

4(b) 

Success of projects in the long-term 
sustainability of peatland rewetting. Lessons 
learned for the GoI, implementers, and 
community beneficiaries. 

Desk review: Spatial data and mapping, Project 
deliverables, engineering designs, PMC 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

4(c) 

Success of projects in the long-term 
sustainability of peatland management. 
Lessons learned for the GoI, implementers, 
and community beneficiaries. 

Desk review: Spatial data and mapping, Project 
deliverables, engineering designs, PMC 
KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries 
Direct Observation 

Qualitative, 
Quantitative 

4(d) 

Tools, techniques, and training to improve 
overall peatland management. 

Desk review: Training reports, Project 
deliverables, BRG Annual Action Plans, 
engineering designs 
KIIs/FGD: MCA-I/GoI/Grantees 
Direct Observation 

Qualitative, 
Quantitative 

4.2.1. Phases 

The PE will seek to answer the evaluation questions following a three-phased approach to data 
collection, analysis, and reporting of findings. 

Phase 1 – Scoping and Data Collection. To inform the evaluation design the Evaluation Team 
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met with MCA-I staff, government counterparts, and local stakeholders 9 July – 21 July 2018. 
This initial consultation was a scoping trip designed to provide the Team with an understanding of 
what information is available and what would need to be collected in order to support the 
evaluation. The location of files and access to information was explored and collected via MCA-I 
and BRG. This initial data collection continued upon the team’s return to the U.S. as data was 
reviewed and gaps were assessed. MCC facilitated the collection of key documents where possible, 
if they were not recovered either through MCA-I directly or through the PMIS7. 

Phase 2 – Fieldwork and Data Collection. The Evaluation Team will return to Indonesia in April 
2019 to continue the collection of vital documentation, conduct KIIs, and to facilitate FGDs 
through site visits. Phase 2 will focus on meetings with targeted stakeholders, such as former 
MCA-I staff, national, provincial, regional GoI stakeholders, local counterparts and grantees, and 
beneficiaries of the activities. 

Phase 3. Analysis and Report Writing. After completing research and conducting consultations, 
the Evaluation Team will provide analysis and recommendations, resulting in the delivery of a 
final inclusive report to be submitted to MCC for approval. 

4.2.2. Implementation fidelity assessment 

Integra has determined that the most appropriate definition of implementation fidelity for this 
evaluation is as the National Institutes of Health put forward in its implementation in community-
based interventions. 

“Implementation fidelity is the degree to which an intervention is delivered as intended and is 

critical to successful translation of evidence-based interventions into practice” (Breitenstein et al 

2010). 

Integra will assess implementation fidelity by assessing how changes to the original design of the 
GPF and Peatland projects have impacted the grant process. The starting point will be a review of 
compact and GPF documents to see what, if any, changes have taken place since inception. The 
team will endeavor to understand the reasons why changes occurred and the impact of each change. 
Finally, we will ask key informants to discuss how changes during their grant process may have 
impacted their success. 

4.3. Quantitative Approach 

Quantitative data will be obtained through a desk review of GPF documents, literature review of 
policies, regulations, procedures, best practices, and other donor-funded projects, in addition to 
KIIs with grantees and beneficiary communities. 

4.3.1. Desk review 

Quantitative data will be primarily collected through the tabulation of information from GPF 
documents, such as feasibility studies, spatial data, M&E plans, ex-ante CBA data, as well as cost 
and budgetary data that was used for financial analysis. Monitoring data will be used to identify 

7 Procurement Management Information System developed under the Procurement Modernization Activity for the 
Compact. 
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key results and achievements under the peatland portfolio, as well as any areas where the grant 
activities failed to achieve targets. To assess sustainability the team will review cost-related data 
for support from the GoI. 

SPATIAL DATA COLLECTION 

As part of the desk-based research, geospatial data will be used to address specific components of 
the peatland evaluation questions. Data collected by MCC and GP Project grantees will be utilized, 
alongside data sets from BRG and BIG, and readily accessible open data sources to support 
findings and/or address gaps in information. The types of spatial data examined to determine the 
impact of activities and sustainability of interventions may include available baseline information, 
land use and cover, hydrology and flooding, burn scars, and population and jurisdictional 
boundaries. In addition to available research documentation, sources may also include LiDAR, 
SMAP, PALSAR, MODIS, Sentinel, LandSAT, and other similar data, mapping, and imagery 
products. 

4.3.2. Key informant interviews 

Where data is lacking, inconsistent, or unavailable, the Evaluation Team will triangulate through 
the use of KIIs to address these gaps. This can include beneficiary data and information related to 
number of canals actually constructed and functioning as designed, hectares rewetted, and 
revegetation/seedling uptake. 

4.4. Qualitative Approach 

Integra will collect qualitative data through document and literature review, key informant 
interviews, focus group discussions, and site visits. Table 3 provides a snapshot of the KIIs, FGDs, 
and site visits to be conducted. Communities have yet to be selected for the site visits because 
access, availability, and interest have yet to be confirmed. 

Table 4: Summary of Qualitative Data Collection Respondents 

Respondent Type KIIs FGDs Site Visits 

Beneficiary Communities 12 6 6 
Village Leaders 6 
Successful Grantee (and their relevant vendors/implementing partners) 6 
GoI (national, provincial, and local) 4 
External Stakeholders 4 
MCA-I 7 
MCC 4 
Total 43 6 6 

*The final numbers are likely to change based on scheduling, availability, and opportunities as they arise in the field.
**These numbers are cumulative and include the previously conducted July 2018 and pending April 2019 trips to the region, as
well as KIIs held in Washington DC.
***Supplemental meetings with a KII are not counted separately.
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4.4.1. Desk review 

Integra will conduct secondary research through desk-based documentation and literature reviews. 
Integra will review key GP Project, Compact, and government counterpart data and a purposeful 
sampling of grantee documents prior to the site visits to be conducted in April. This will include, 
but is not limited to, the following: 

Table 5: GP Project documents 

MCC / MCA I / GoI Project 
• MCC and Indonesia Compact Agreement
• Compact M&E Plans and Reporting
• Reports from MCA-I Technical Experts (e.g., grants

managers, TAPP, consultants)
• Grants Agreements
• Lessons Learned
• BRG Annual Action plans
• Operational Guidance
• Calls for Proposals
• Grant Modifications

• Proposals and Amendments
• Feasibility Studies
• Environmental and Social Management Plans
• M&E Plans
• Social Gender Inclusion Plans
• Landscape-Lifescape Analysis
• Engineering Designs
• Quarterly Reports
• Final Reports
• Training Assessments

This desk-based research is part of Phase 1 data collection and will be considered a first iteration 
toward answering the evaluation questions, allowing the team to identify gaps in information that 
can be filled during Phase 2’s fieldwork. This will result in a preliminary set of findings to be 
triangulated through other methods. Phase 2 will also include additional desk-research in support 
of the efficacy of activities, such as current best practices for FPIC, dam construction, and 
revegetation uptake, from external stakeholders in addition to GP documents. 

This desk-based review will give the Evaluation Team an in-depth understanding of what the 
grantees were attempting to achieve and the challenges and opportunities with which they were 
faced. The research will provide the team with planned targets, achievements, timelines, and other 
information needed to address the evaluation questions. At this stage, there is still some lack of 
clarity of the availability of outcome data from each GP Project grantee, which is discussed further 
in the Challenge and Limitations section (Section 3.7). 

4.4.2. Key informant interviews 

Integra will conduct qualitative in-depth interviews with relevant actors and project stakeholders 
who were instrumental in the design and delivery of activities under the peatland portfolio. A range 
of stakeholders will be covered (see Table 6) and a focus will be made to conduct KIIs with 
targeted grantees (successful and non), former MCA-I staff, government counterparts, 
beneficiaries, and external stakeholders that are involved in the delivery of peatland management/ 
restoration/rehabilitation activities in the region, to get a varied perspective on the activities 
delivered under the portfolio; its challenges, opportunities, and outcomes. 

The structure for the KIIs will be a mix of direct engagement through Q&A with prepared and 
targeted questions either in person during the fieldwork, or (if not possible) through video 
conferencing. This will allow for inputs that are direct responses in addition to inputs that are part 
of a dialogue. The interviews will be designed to last no longer than 90 minutes, which will 
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incorporate time for any translation needed, and will respect the informant’s time and attention on 
the given subject matter. Questions will focus on perceptions with regard to the projects’ processes, 
engagement, delivery, outcomes, and best practices to provide inputs to answer the evaluation 
questions. 

Most interviews will take place either in Jakarta or in the Jambi-region. However, as the project 
will have ended more than one-year prior to the fieldwork portion of this evaluation, several 
informants will no longer be in country and thus those KIIs will have to be conducted remotely. 

Table 6: Targeted Stakeholder KIIs 

Key Informant Role Location Timing 

MCC 
Deputy Resident Country Director (Indonesia) Overview of Compact and GPF evolution Washington DC June 2018 
M&E Knowledge of and guidance on M&E 

processes for MCC, involved in the 
design and support given to M&E grants 

Washington DC June 2018 

MCA-I 
Executive Director Overview of the Compact, evolution of 

the GPF, challenges and opportunities 
Jakarta Jul 2018 

Deputy Executive Director, GP Project Overview of the Compact and evolution 
of the GPF, challenges and opportunities 
faced to specific activities under the GPF 
and from MCA-I 

Washington DC 
Jakarta 

Jul 2018 
Jul 2018 

M&E Familiar with all M&E activities and 
requirements for the GPF, access to and 
knowledge of specific implementation 
M&E plans for grants 

Jakarta Jul 2018 

Grants Manager – Window 1 Knowledge of Window 1, GPF design 
evolution, changes to the design and 
construction of the portfolios, successes 
and challenges, sustainability prospects 

Jakarta 
Jakarta 

Jul 2018 
Apr 2019 

Grants Manager – Window 2 Knowledge of Window 2, GPF design 
evolution, changes to the design, 
peatland activities, successes and 
challenges, sustainability prospects 

Jakarta 
Jakarta 

Jul 2018 
Apr 2019 

GP Project Management Consultant (PMC) Technical support provided to grant 
proposals and deliverable reviews, 
issues and challenges grants faced 

Jakarta Jul 208 

Economist Understanding of baseline for peatlands 
portfolio, ERR, and sustainability issues 

Jakarta Jul 2018 
Apr/May 
2019 

Green Prosperity peatland portfolio Grantees 
EMM Findings related to the evaluation 

questions. 
TBD Apr/May 

2019 
(EMM) Deltares Findings related to the evaluation 

questions. 
TBD Apr/May 

2019 
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Key Informant Role Location Timing 

(EMM) University of Jambi Findings related to the evaluation 
questions. 

Jambi Apr/May 
2019 

(EMM) Forest Carbon Findings related to the evaluation 
questions. 

Jakarta Apr/May 
2019 

WWF Indonesia Findings related to the evaluation 
questions. 

Jakarta 

Jambi 

Jul 2018 
Apr/May 
2019 
Apr /May 
2019 

Mitra Aksi Foundation Findings related to the evaluation 
questions. 

Jambi Apr/May 
2019 

GoI 
BRG Coordinates with the GoI, provides 

spatial information on peatlands, 
capacity building, findings for evaluation 
questions 

Jakarta Jul 2018 
Apr 2019 

BIG Coordinates with the GoI, provides 
spatial information on peatlands 

Jakarta Apr 2019 

BAPPENAS Coordinating body following MCA-I 
closure, technical and logistical support, 
documentation access 

Jakarta Apr 2019 

Regional Peat Restoration Team (TRG) Support in data collection regional, 
coordination with communities, 
discussion of grant support activities that 
built capacity of TRG 

Jambi Apr 2019 

Beneficiaries 
Village Leader Findings related to the evaluation 

questions. 
Jambi Apr/May 

2019 
Smallholders Farmers Findings related to alternative livelihoods 

as a result of reforestation and replanting 
efforts. 

Jambi Apr/May 
2019 

GP Counterparts / Other External Stakeholders 
Wetlands International Provides best practices, lessons learned 

from GP Project, context for peatland 
management and sustainability 

Jakarta Jul 2018 
Apr/May 
2019 

USAID LESTARI Provides best practice on FPIC and 
peatland management 

Jakarta Jul 2018 

SNV Engagement on sustainable agriculture 
on peatland areas, rewetting activities in 
support of more sustainable oil palm and 
NRM 

Jakarta Apr/May 
2019 

UNDP Engaged in peatlands management and 
canal blocking in country 

Jakarta Apr/May 
2019 

31 



     

     

  

  

          
      

         
      

         
    

  
 

   

          
        

        
  

         
       

       
      

          
  

          
     

        
      

      
       

  

   

          
       

    
     

      
        

      
       

          
 

   

        
          

Evaluation Design Report – Evaluation of Peatland Management and Mapping 

MCA Indonesia Green Prosperity Project 

4.4.3. Questionnaires 

In cases where it is not possible to conduct an in-person or remote interview (either due to 
scheduling or technological constraints), where greater clarity or technical nuance is needed or 
where it is more appropriate to communicate because of a need for limited information, Integra 
will develop and administer questionnaires to collect structured responses to fully address the 
evaluation questions. This information may be collected as part of a follow-up to a KIIs as well, 
to fill in any missing information gaps, provide clarification, or as corroborating data. This 
information will be used to enhance, triangulate, and expand upon existing findings. Identifying 
information will be removed prior to submission of evaluation data to MCC. 

4.4.4. Focus group respondents 

Integra will facilitate targeted FGDs with project beneficiaries from each of the three successful 
grants under the peatland portfolio. These FGDs will happen in communities that were directly 
engaged in or were impacted by the delivery of project activities in the Jambi region and will take 
place in April 2019. 

The Evaluation Team will conduct gender disaggregated FGDs to respect comfort levels and 
encourage openness of communication for all participants in order to obtain specific insights from 
female beneficiaries, and influence of the grant’s gender and social inclusion strategy (SGIP). 
Discussions will concentration on community members and stakeholders’ experiences on the 
project (e.g., what they learned, the challenges they faced, how they see the project outcomes 
benefits and sustainability). 

Integra will have two trained facilitators for all FGDs that will work under the direction of the 
peatland portfolio Team Leader – (1) an experienced participatory engagement expert that can 
provide community entrée and structure the discussions to be culturally appropriate while 
providing language translation support as needed, and (2) another expert with a background in 
environmental sustainability that can record detailed notes for later analysis. Each FGD will last 
approximately two hours and will take place in community sites that have been approved in 
consultation with MCC. 

4.4.5. Direct observation 

To further substantiate KIIs and the FGDs, the Evaluation Team will also conduct site visits to 
observe and evaluate structural outcomes, such as peat dam construction, seedling uptake for 
revegetation and reforestation, and non-timber forest product development. A hydrological 
engineer with experience in the design and construction of peat dams (bock and compact) and 
enrichment planting will accompany the peatland portfolio Team Leader on site visits. Both team 
members will use visual verification to assess and evaluate the construction and sustainability of 
canal blocking activities, as well as revegetation/reforestation and livelihood activities. As part of 
the site visits community members involved in canal construction and peatland rehabilitation 
activities will also be interviewed to provide visual context and attest to their understanding of the 
dam construction as a result of training. 

4.5. Analysis Plan 

Integra’s analysis will be primarily qualitative; largely descriptive and comparative in nature and 
will be structured in a way so that it allows for comparison across grant activities and triangulates 
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findings collected through qualitative methods. The Evaluation Team will take detailed notes from 
all KIIs, FGDs, and site visits. This data will then be coded and analyzed using a quantitative 
platform to transform qualitative data into quantitative tabulations, where possible and appropriate. 
However, due to the likelihood of a relatively small beneficiary sample per grant, it may not be 
appropriate to quantify the qualitative data generated. 

Each question in the KII and FGD protocols will have a direct link to an evaluation question (or 
component of an evaluation question) and will be categorized according to those linkages during 
data analysis (See Annex C). The findings generated through these methods will be interpreted in 
the context of findings generated through other qualitative and quantitative methods described 
above and triangulated accordingly. Integra will develop a standard codebook for the evaluation 
questions to analyze themes across respondents. 

4.6. Sampling Approach 

Under the peatland portfolio there were 3 successful grants. Integra will attempt to interview all 
three grantees, their relevant implementing partners, and communities that benefitted from the 
three successful grants. It is anticipated that the two unsuccessful grant applicants will not be 
available and there may be challenges in meeting with some subs/vendors/partners (see Section 
3.7). 

To select grantees for the fieldwork portion of the evaluation (i.e., KIIs, FGDs, and site visits), the 
Evaluation Team will work in consultation with MCC and consider stakeholder recommendations 
to determine purposeful sampling of beneficiary communities and representative site locations for 
direct observation (e.g., canal blocks, revegetation/reforestation, and/or livelihood activities such 
as honey, fisheries). Criteria for sampling consideration will include: 

• Number of grantees represented in that location.

• Canal blocking activities undertaken.

• Logistical considerations (wet vs. dry season accessibility and visual functionality of
construction features – i.e., canal blocks).

4.7. Challenges and Limitations 

There are several challenges and limitations to the data collection that this evaluation will 
encounter. 

• MCA-I and Project Closure. MCA-I closed in July 2018 and all Green Prosperity Peatland
Project activities were closed-out as of March 2018. This complicates information gathering
with respect to the availability and interests of former project staff and grantees to participate
in and be responsive to evaluation requests from the Evaluation Team. In addition, the access
to information and documentation that are needed to support the evaluation are likely to be
hindered, incomplete or missing. BAPPENAS now has proprietorship over all MCA-I data but
cannot understand the system. Integra will obtain as much information as possible and work to
triangulate data through open data sources, KIIs, FGDs, and through consultations with other
stakeholders.
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• Missing Documentation and Contradicting Information. In addition to some information
being unavailable (such as canal inventory maps for EMM or Mitra Aksi Foundation), dating
and verification – provenance – issues are rampant. Several files transferred to the Evaluation
Team are either not labeled or are labeled inappropriately, creating challenges as to the date,
version, or acceptance of changes. Not all processes or comments from MCA-I or grantees
were properly recorded – some critical decisions were only logged in the “action logs” of the
PMIS system and can either not be found or are no longer available. For the evaluation, this
creates a knowledge gap in the Team’s ability to understand when a change was requested, or
approved, and, why. Additionally, data sets across and within deliverables appear to contradict
themselves. For example, several Final Report Deliverables record a different “number of
canals blocked” or “hectors rewetted” within the body of the same report. When compared to
other documents from MCA-I or external consultants the numbers again are not consistent.
Integra will continue to attempt to resolve the inconsistencies and missing data sets through
coordination and support from BAPPENAS, BRG, and/or from former grantees.

• Interest to Support Evaluation from Grantees. Both successful and unsuccessful grantees
have been difficult to meet with because of project closeout. Some grantees are no longer in
country, non-responsive, no longer have key project staff available, and in the case of
unsuccessful grants, may be disgruntled or decline to be interviewed. In these instances, Integra
will work to collect what data is available and acknowledge where gaps may lie in the resulting
analysis of findings.

• Sustainability. As the grants themselves were implemented in many cases in just under a year,
it will not be possible for the Team to evaluate the long-term outcomes of their activities.
Integra will attempt to make projections based on available data – For example, by examining
recent updates in legacy, higher-level, remote sensing data catalogues (e.g., long-term
deforestation trends) to offset the temporal challenges mentioned.

• CBA Issues. Ideally, the CBA will isolate the impact of MCA’s contribution vis-a-vis those
of other funders, but this often proves difficult in complex projects where there is cost-sharing.
The Evaluation Team will carefully review MCA investments and expected outputs and try to
match costs and benefits as closely as possible. If necessary, the CBA may need to include
cost-sharing arrangements from other funders if the benefits attributable solely to MCA cannot
be cleanly identified. Additionally, there are certain biases associated with self-reported data
on variables such as income. To mitigate both these limitations, the Evaluation Team will
triangulate data received from interviews with reports and secondary data if possible, to verify
its reasonableness.

In addition, not all activities under each grant can be modeled in the CBA. For example, some
activities in the portfolio included preparing engineering and hydrology studies and designs
(DEDs) in these target areas for other donors/investors to use post compact and other activities
funded sharing of lessons learned nationally and internationally and encouraged the enabling
environment to support future activities. These all likely have benefits but will not be modeled
in the CBA.

Finally, evidence from the evaluation will only provide quantitative and qualitative data from
the beginning of the grant implementation until the current period. The CBA is expected to
analyze a period of 20 years. As with all CBA projections, creating reasonable and
conservative estimates using data over a short period of time (just a few years of
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implementation in this case) will prove a challenge. In these cases, the evaluation team will 
examine the literature and other studies to create conservative projections for the future and 
will highlight these instances in the final report. 

• Gaps in Available Spatial Data. There are limitations in the availability of spatial data that
would prove beneficial to the evaluation. As mentioned above, MCC has considerable gaps in
its database of spatial information, to include canal blocking locations and peatland mapping.
This may also be impacted by the fact that the Integra Team, may not be able to get a
representative sampling of dams built in order to make projections for sustainability and future
impacts. The LiDAR data supplied by the project may also not be representative of change in
peat depth or accessible to the Evaluation Team. Should gaps in MCC project data arise,
Integra will carefully document these in the report, estimate error, and attempt to improve
results with open source data collection.

5. ADMINISTRATIVE

In this section we summarize our plans for carrying out required administrative tasks to implement 
the evaluation. 

5.1. Summary of IRB Requirements and Clearances 

Integra will use an external Institutional Review Board (IRB). To this end, Integra’s evaluation 
team met with Dr. Michael Dua, the representative from the Centre for Ethics at University of 
Atmajaya, Jakarta to discuss the IRB process. Based on that meeting, Integra is preparing the 
documentation required for the University of Atmajaya in Jakarta’s IRB process. The 
requirements, listed in the proposal, include: 

• A description of the research team.

• A description of the research question and the aims of the research.

• Background documentation of the proposed process for conducting the evaluation.

• The informed consent statement.

• The survey instruments.

When documenting the evaluation process, Integra will need to declare if the interviewees will 
receive any compensation for their time, and if so, what they will receive. Integra also needs to 
state the start date and the length of the research. The IRB proposal concludes with a series of 
questions Integra must answer, covering the topics of: the evaluation team, the subject of the 
research, the project intervention, the sampling strategy, the informed consent statement, and 
privacy procedures. 

Integra will submit the proposal package to the IRB before pre-testing and piloting the instrument. 
Upon completion of the first stage testing of the survey, Integra will resubmit the revised survey 
instrument to the IRB for their review and approval before conducting the evaluation. 

35 



     

     

  

   

       
       

     
       

 

      
       

 

         

       
       

         
       

              
          

 

   

       
       
           

          
 

      

    

Evaluation Design Report – Evaluation of Peatland Management and Mapping 

MCA Indonesia Green Prosperity Project 

5.2. Data Protection 

All Integra staff and subcontractors working on the evaluation and with the ability to access the 
data will sign evaluation specific non-disclosure agreements. All electronic information used, 
developed, or in any way related to a program is stored on a separate, secure cloud application. 
This will prevent any unauthorized access or transfer of information. Program personnel are 
assigned individual protected access the secure data. 

Information generated by stakeholders or through KIIs and FGDs will be stripped of personal 
identifiers and stored on a secure folder accessible only by Integra evaluation team members and 
handwritten notes will be destroyed. 

5.3. Preparing Data Files for Access, Privacy, and Documentation 

Integra will comply with MCC’s policy for transparency and open data to the greatest extent 
possible. Individual identifiers will be removed from the data prior to handover to MCC and upload 
to MCC's data platform for public access. Additionally, indirect identifiers will be removed from 
the data. For instance, even the mention of technology can make the response identifiable. This 
will then limit the ability of the team to share the full results of KIIs. We do not expect this to be 
the case when the evaluation question addresses grantees (full or TAPP) that did not make it to 
grant completion. 

5.4. Dissemination Plan 

Once MCC has approved Integra’s evaluation report and local language executive summary, 
Integra will develop a final dissemination presentation. Upon MCC approval of the presentation, 
Integra will meet with GoI officials in Jakarta to share the results of the evaluation. External 
stakeholders can be included at MCC’s request. We will also make a final presentation and answer 
any questions with MCC in Washington, DC. 

5.5. Evaluation Team Roles and Responsibilities 

Integra’s team and their corresponding responsibilities are in Table 7. 
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Table 7: Peatland Portfolio Evaluation Team 

Role / Name Responsibilities 
Program Manager / Evaluations • Directly oversee all evaluation teams to ensure consistency and quality of
Team Lead inputs.
Matt Addison • Advises on the approach and structure of the evaluability assessment,

evaluation design report, and design of data collection tools.
Team Leader, Peatland Portfolio 
John Waugh 

• Directly oversee the Peatland Evaluation Team, delegating responsibilities to
team members and conducting quality assurance on their inputs.

• Coordinates communication with stakeholders and data collection in field
• Oversees all KIIs, FGDs, and site visits.
• Responsible for the delivery of all technical inputs to the Program Manager.

Participatory Engagement Expert • Leads FGDs through the use of participatory engagement tools and methods.
Eko Susi Rosdianasari • Environmental expert able to provide translation of technical content to

community members and provide communication support.
• Contributes to data analysis and report writing, as assigned.

Hydrological Engineer 
Adhi Siswadi Rahardjo 

• Provides expertise in the evaluation, validation, and efficacy of canal clocking
construction techniques and rewetting approaches.

• Contributes to data analysis and report writing, as assigned.
Evaluation Expert 
TBD 

• Works with the Participatory Engagement Specialist to facilitate FGDs.
• Records KII and FGD discussions and provides translation support.
• Contribute to data analysis and report writing, as assigned.

CBA Lead 
Kristen Schubert 

• Technical expert responsible for CBA
• Oversees all data collection, creates models, inputs, and report writing

CBA Analyst 
Zuzanna Kurzawa 

• Contributes to research and data collection, models, and report inputs

5.6. Evaluation Timeline and Reporting Schedule 

Integra’s proposal called for combined implementation in the field for on-grid RE, Social Forestry, 
and the evaluability assessment. This reduced management and travel costs. However, given the 
availability of consultants and the need to wait until April, a full year after implementation, on the 
Peatlands, data collection will take place in two trips. 

Table 8: Evaluation Timeline 

Trips Data 
Collection 

Data 
Cleaning and 
Analysis 

Trip Report Evaluation Report 

Trip 1, Jakarta and Jambi to 
visit 3 successful grantees, 
BRG 

April 12-May 
10, 2019 

May 20-24, 
2019 

May 31, 2019 Draft Evaluation Report: July 
19, 2019 

Draft Final Evaluation Report: 
September 13, 2019 
Final Evaluation Report: 
October 18, 2019 
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7. ANNEXES

7.1. Stakeholder Comments and Evaluator Responses 

Table 9:  Comments and Responses (to be completed after review) 

Reviewer Name/ Institution Page 
Number Comment Evaluator Responses 
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7.2. Cost-Benefit Analysis Approach 

7.2.1. Overview of Ex-ante CBA Analyses 

The types of analyses conducted by the Green Prosperity (GP) program differed somewhat from 
the typical MCC/MCA cost benefit analysis and beneficiary analysis, due to the nature of the 
Facility. The MCA economist created the ex-ante ERR analyses of the proposed grants. GP did 
not conduct a whole-of-project ERR or cost benefit analysis. Rather, each of the grants were 
expected to have their own cost-benefit and ERR analysis, which would be considered in the grant 
award process. An overview of each grantee’s ex-ante CBA analysis is summarized in the table 
below. 

Table 10: Ex-ante CBA Models Overview 

WWF EMM Mitra Aksi 

Activities 
• Plantations (rubber, palm 

oil, coffee, cacao & 
jelutung) 

• Canal blocking 

• Peatland (rubber and 
jelutung plantation) 

• Palm Oil (training, 
certification, increased 
extraction, biodigester) 

• Canal blocking 

• Training and technical 
assistance 
(biopesticides, fertilizer,
intercropping, land
rehabilitation) to improve
yield/reduce cost of 
inputs (rice)

• Canal blocking 

Key benefits in model 
• Increased

income/revenue
• Fire risk reductions 

• Increased
income/revenue

• Cost-savings from 
biodigesters 

• Fire risk reductions 

• Increased
income/revenue

Time period 20 years 

10% 
All ERR analyses were 

conducted from economic 
perspective - Beneficiary 

analysis not included. 

Discount rate 

Perspective 

Sensitivity analysis Yes No No 

BENEFITS 

Three categories of benefits were included in the models: increased incremental income/revenue 
(all three), cost-savings through a new technology (EMM), and fire risk reductions (WWF and 
EMM). While all three grants had stated objectives of reducing greenhouse gas emissions, this 
benefit was not modelled. All three analyses adopted similar approaches to estimating benefits; 
these are summarized below. 
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Table 11: Approach to Estimating Benefits 

Benefit Approach Grants 

     

     

  

  

     

    

 
 

  

 
          

   
    

         
 

             
    

 
  

 

           
    

       

 
          

        

   

              
             

 
 

 
        

            
        

        

 
 

 

       
 

 

         
        

     
      

       
       

 
         

        
      

 
 

Increased 
revenue/income
(existing activity) 

With 

Without 

Estimated the expected income attributable to the intervention. Rubber, palm 
oil, and cacao assumed to be revenue generating in year 6 (WWF). Coffee 
assumed to be revenue generating in year 5 (WWF). All revenues/incomes 

were modelled as fixed over the relevant period. 

Used existing incomes or revenues. These were modelled as fixed over the 
20-year period. 

All 

All 

Increased 
revenue/income 
activity) 

(new 

With 

Without 

Expected income attributable to the intervention. Jelutung was assumed to 
be revenue generating in year 10 (EMM). 

Assumed to be 0 (EMM). 

All 

All 

Cost-savings 
With 

Without 

Costs of cooking activities assumed to be 0 (EMM). 

Used current spending on cooking activities (EMM). 

EMM 

EMM 

Fire risk reductions 

With 

Without 

It was assumed that fire risk would decrease by 60% on rewetted hectares. 
This 60% was applied to an expected average annual cost of damage. The 
remaining annual cost was assumed to be the same for the 20-year period. 

An expected annual cost of fire (per hectare) was estimated using fire 
damages in the Jambi region in 2015. This cost was multiplied by the number 

of hectares in the intervention region to derive an annual cost of fire. It was 
assumed this cost would be imposed every year for the 20-year period. 

WWF 
EMM 

WWF 
EMM 

Assumptions used to estimate the benefits will be reviewed and revised for the evaluation-based 
CBA analysis (ex-post). 

Estimating counterfactuals 

● It was assumed that revenue/income would be fixed over the 20-year period. It should be
noted that this approach may be justified if there is limited evidence to inform dynamic
assumptions. However, if interventions are targeting regions where land is either already
deteriorating or is increasingly vulnerable to natural disaster shock, it is more likely to
decrease yield over time. Alternatively, it could be that counterfactual farm incomes could
be increasing overtime due to other improvements in the area or ongoing activities by other
donors or the government. This will be explored in the key informant interviews.

● For new activities, such as the new jelutung plantation (EMM), the counterfactual costs
and revenues were assumed to be zero since the land was unused and degraded before the
grant. This assumption may be problematic if smallholders would have engaged in other
income generating activity absent the project
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Cost-savings for bio-gas digesters 
● The EMM activity included a biodigester. The biodigester was to reduce the cost of

cooking activities to zero using cattle waste and palm oil effluent (POME) for home
cooking use. The assumption may have been that the users themselves no longer incur costs
for alternative fuel sources, making the cost of the biodigester zero. However, maintenance
or other usage costs will still exist, even if incurred by a different stakeholder.

Fire risk reductions 
● The EMM and WWF models used the cost of fire damages in the Jambi region in 2015 to

estimate an average cost of fire in the intervention area. This estimate included damages to
agriculture, environment (biodiversity loss and carbon emission), forestry, manufacturing
and mining, trade, transportation, tourism, health, education and firefighting costs (World
Bank Group 2016). The total Jambi damages were divided by the affected area to estimate
the current economic cost due to forest fire per hectare. This cost was multiplied by the
number of rewetted hectares in each region. It was assumed this would reduce the risk of
fire by 60 percent each year. No further adjustments were made. It is possible this figure
may not be properly scaled and could include double-counting; the ex-ante analysis will
examine the disaggregated costs and revisit this estimate.

● It was assumed that fire damages would be incurred every year, and that they would be the
same every year. Valuations of fire damages comprise a number of costs (e.g. loss of
timber/crops, firefighting, loss of biodiversity, etc.). Many of these, once they are ‘gone’
(e.g. loss of timber due to fire in year 1), should not be again counted as a loss in a fire in
year 2. Although identifying an appropriate methodology for estimating this benefit can be
challenging, models should at minimum conduct sensitivity analysis on less defensible
parameters, if the parameters themselves cannot be refined.

● Similarly, the models estimated the annual avoidance cost of fire by assuming the losses
from Indonesia’s 2015 fire crisis would occur each year in the counterfactual. The 2015
fire in Indonesia was a particularly devastating and costly disaster that does not occur on
an annual basis. This parameter was overestimated, leading to over 3 million USD in
economic benefits each year attributable to the EMM and WWF grants.

COSTS 

There were two main categories of costs. The first were costs related to each benefit stream 
(typically operation, maintenance, etc.) identified in Table 8 above; these were generally static 
over the 20-year period and were not adjusted for inflation. In some instances, it was assumed that 
production would increase as a result of the grant but without an accompanying cost increase which 
may inaccurate (for example, rubber farmers participating in the EMM grant were expected to 
benefit from a 20 percent increase in productivity but no increase in costs as a result of the grant).  
The second cost stream was the program cost for MCC, which included the grant itself and MCA 
overhead. These grant costs seem to capture the costs for canal blocking, hydrant wells, 
revegetation, and training costs. 
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DISCUSSION 

One of the improvements of the evaluation-based CBA analysis will be the inclusion of a 
stakeholder analysis. The models in their current form were not designed to report outcomes by 
stakeholders of interest, nor can they be used to evaluate project sustainability and where 
incentives for participation should be targeted, for example. The evaluation-based CBA will also 
refine the approaches to estimating benefits and include other benefit streams that align with the 
intervention objectives, such as reducing greenhouse gas emissions. Finally, this evaluation will 
both explore the extent to which benefit streams modelled in the CBA for each grant were 
appropriate and/or realistic, examining specifically the assumptions discussed above. The 
approach is outlined in Section 7.2.2 below. Another important point to emphasize is that the ex-
ante analyses are based on the theory of change and expected impacts. The evaluation-based CBA 
(ex-post) will be built on observed changes to date and modified expectations for the future based 
on current evidence following the conclusion of grant activities. 

7.2.2. Proposed Methodology for Evaluation Based Cost-Benefit Analysis of Peatlands 

SUMMARY OF APPROACH 

The approach to the cost-benefit analysis of peatlands will follow the integrated approach 
developed by Harberger and Jenkins (2011). Specifically, the analysts will create one integrated 
model for each of the three successful peatlands grants in order to capture their unique 
interventions. 

Overall all three models will explicitly capture two main activities in the Peatlands portfolio, 
specifically: 

1. Supporting sustainable low carbon livelihoods through the introduction of ‘wet tolerant’
alternative species that can thrive in wet peatlands and have economic value for local
communities.

2. Rehabilitating drained and degraded peatlands through the construction of canal blocking
structures to raise the water table to re-wet the peatland.

These activities will be modeled into each of the CBA models in the following analyses: 

● Financial Analysis for Beneficiaries and other Stakeholders
● Economic Analysis (ERR analysis)
● Risk/Sensitivity Analysis

The specific approach for each analysis is described in depth in this section. 

Each of the three peatlands grants are complex and have a number of interventions associated with 
each grant. This design report outlines the interventions the CBA could feasibly include, where 
some aspects of the grant may be implicitly modeled into the CBA, and activities that ought not to 
be included in the analysis. 
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The CBA will be analyzed for a period of 20 years. This is a standard unit of analysis and 
appropriate for capturing the benefits from jelutung, where farmers are not expected to earn 
revenue on their plantations until 10 years after planting. 

Finally, many of the key assumptions, benefits, and costs explained below will be examined 
directly by the evaluation team to assess the effectiveness of this program. Important findings from 
the evaluation will be fed directly into the model and any unexpected results or evidence may 
change some of the assumptions or parameters explained below, before the final report. 

FINANCIAL ANALYSIS FROM THE PERSPECTIVE OF THE BENEFICIARIES AND OTHER 
STAKEHOLDERS 

Financial viability, or the capability for these beneficiary smallholder producers to finance and 
profit from the MCC interventions, is critical for determining whether these practices are 
affordable on an annual basis. Similarly, the financial incentive for other stakeholders to participate 
in maintaining the activities from rewetting peatland is vitally important for ensuring sustainability 
of this intervention. 

The following beneficiaries and stakeholders will be included in the analysis: 

● Beneficiary - Smallholder farmers/producers: Those farmers switching from traditional
crops that need dryer conditions to crops that can tolerate wetter conditions (i.e., low-
carbon livelihoods). The CBA will not focus on all products promoted under these grants,
but only the ones that affect a relatively large share of the beneficiaries - specifically
paludiculture (i.e. jelutung and fruit trees), rice production, horticulture production, rubber,
and smallholder palm oil for each of the three grants.

● Beneficiary - Users of biodigesters: 15 bio-gas digesters were constructed in the EMM
project. This model will examine cost savings for beneficiaries from using cattle waste and
palm oil effluent (POME) for home cooking use rather than other, more expensive sources
of fuel. This model will also examine the costs for maintenance over time.

● Stakeholder - the Indonesian Government. The village governments and the National
Peatland Restoration Agency (BRG) will sustain investments in the canal blocks, maintain
canal upkeep efforts, and ensure the water levels in the peatland remain sufficiently high
and the land is revegetated. To do so, they will need to be supported by community tariffs
or other income sources.

As with all cost-benefit analysis models, each intervention will be compared to a counterfactual, 
in order to measure the activity’s incremental impact on household incomes. 

The specific beneficiary analysis for the smallholder producers will be broken into the following 
methodological approaches: 

● Beneficiary - Smallholder producers of rice, rubber, coffee and those using low-
emission production techniques: The smallholder farm models have the potential to be
quite complex: there are a number of permutations proposed here (in other words, the
number of stakeholders for each of the three grant CBAs) and the behavior of the
smallholders is not very homogenous. For example, there is evidence that some farmers
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are intercropping various crops as they wait for the jelutung trees to become productive 
and it seems there is not a standard counterfactual for some activities – for examples, 
farmers switching to paludiculture for the first time were doing a variety of other activities 
before the project, thereby complicating the estimate for the counterfactual. Additionally, 
Mitra Aksi trained producers on a number of low emission techniques who cultivate a 
broad range of agricultural commodities that cannot all be modeled in-depth. As such, we 
will collect the data on incremental cash flows by directly estimating increased incremental 
incomes for smallholder farmers as opposed to developing complex production functions 
to estimate the increased profit margin for small holder farmers.8 This is an analytic 
shortcut that can be used when impacts can be observed. In the case of evaluation-based 
CBA for instance, it lowers the burden of data collection and reduces the chances of making 
the wrong assumptions when constructing a complex production function. The CBA 
analysts will work closely with the evaluation team to ensure field data collection follows 
a carefully constructed set of questions to ask about agricultural productivity or other 
livelihood activities before the MCA grant, as well as agricultural production after the 
activity. By coupling this data with market prices, the CBA will be able to construct 
incremental net cash flows for these farmers without needing to understand all incremental 
changes in inputs and outputs. 

● Beneficiary - Jelutung or fruit tree producers: The incremental income model proposed
above will likely not be appropriate for the jelutung and the fruit tree plantations in the
WWF grant. Many of these plantations are new and incremental revenues are expected to
change considerably in the future, and self-reported incomes from producers today will not
reflect reality over time as their plantations become productive over time. For example,
jelutung is not expected to harvest until 10 years after planting and many of the fruit trees
(e.g. avocado, durian, and jackfruit) are expected to produce fruits in 4 years. Therefore, a
model based on a production function and expectations for yields over time will be
constructed. The CBA team can however obtain estimates on the increase of jelutung and
fruit tree plantations to-date.

● Smallholder palm oil producers: Smallholder palm oil producers can also be modeled
using the incremental income approach. The theory of change behind this intervention is
that these producers might continue to burn forest if it were not for the MCA activities.
This model will not estimate the amount of land that might have been burned in the
counterfactual, but will instead measure the increased incomes for palm oil producers (in
the EMM and WWF models), which may provide evidence whether incomes have
sufficiently increased to disincentivize burning more peat.

8 For example, the production function approach would seek to understand all inputs and input prices for 
counterfactual and with project farm budgets. This would include all estimated changes in seeds, fertilizer, pesticides, 
labor, animal labor, land costs, and other inputs and what the expected output should be with these combinations of 
inputs. 
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Taking these costs and benefits into account, inward and outward cash flows will be calculated to 
determine which combination of interventions directly contribute to achieving incremental 
increases in financial welfare for smallholder farmers and other key stakeholders. 

ECONOMIC ANALYSIS (ERR ANALYSIS) 

In addition to assessing the incremental costs and benefits at the beneficiary and stakeholder level 
(in the financial analysis), the model will also assess the incremental costs and benefits of each 
grant from the perspective of the economy. To do this, the financial cash flows from each 
stakeholder will be aggregated for the economic analysis, and financial cash flows will be adjusted 
to economic resource flows by removing market distortions from the market prices (such as taxes 
and subsidies). 

A few additional benefit and cost streams will be included in the economic analysis: 

● Avoidance cost of fire and flooding: Rewetting and revegetating the peatlands was
funded by MCA and the grantees and will be included in the economic analysis. This will
include the investment costs such as building the canal blocks and the hydrant wells. These
efforts are expected to manifest themselves as benefits to the community and economy by
reducing the likelihood of flooding and fires and GHG emissions (discussed below). These
likely benefits will be modeled into the economic analysis to the extent that the evaluation
team provides evidence that the water tables are rising. Overestimating these benefits can
quickly and artificially inflate the economic benefits associated with the peatland grants,
so conservative assumptions will be made where reasonable data exist to accurately
estimate any incremental reduction in fires and flooding as a result of the grant activities.
Estimates are available in Indonesia for the costs of fires and flooding9 - the challenge will
be to attribute a change in the likelihood of these natural events to the Peatland grant
models. The ex-ante CBAs calculated the total cost of fire events on a linear per hectare
basis, and assumed an equivalent reduction in costs for each hectare of rehabilitated land
as a result of the project. The ex-post CBA will not assume there are fires on an annual
basis but will annualize the costs of fires expected over a 20-year time period. This analysis
will also use much lower estimates for the cost of fire. These assumptions will be tested
with sensitivity analysis. This benefit will be calculated for all three grants, where
appropriate.

● Reduction in GHG Emissions: Several of the grants have already made estimates for
reduced GHG emissions as a result of their activities (including from rewetting and also
activities aimed to discourage land burning by smallholder producers). Valuing these
reductions will rely on internationally accepted standards of valuation for GHG emissions.
The social cost of carbon has conventionally been estimated from a global perspective,

9 See for example: World Bank Group (2016), The Cost of Fire: An Economic Analysis of Indonesia’s 2015 Fire 
Crisis, Indonesia Sustainable Landscapes Knowledge Note: 1. 
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making it difficult for it to enter CBA models from a single country’s perspective. MCC 
has generally excluded the social cost of carbon from its CBA models on the basis that the 
scope of its analysis is limited to the estimation of ERR from the country’s point of view 
(i.e. ‘the global economy’ is not included as a stakeholder). New research has resulted in 
models that can generate the social cost of carbon from a single country’s perspective. 
These studies move beyond weighing the cost by population or area of the country and 
estimate the actual impacts of climate change on the economic well-being of the country 
based a wide range of socio-economic, industrial, and geospatial parameters. A recent 
study allows for the estimate the social cost of carbon for Indonesia.10 One potential 
concern regarding the inclusion of GHG emission reductions is that climate-driven 
economic damages (such as fires) are reflected in the calculation of the social cost of 
carbon. Including GHG emissions as they are, along with fire risk reductions, will result in 
double counting. Using the available evidence, and where possible, the team will directly 
adjust the social cost of carbon estimate for double counting. While failing to account for 
this will lead to an overestimation of benefits, it is important to note that the benefit of 
future fire risk reduction via reduced GHG emissions will be heavily discounted as 
compared to the more direct fire risk reductions through rewetting.  

● Grant investments: Finally, each model will include the key investments made using the
grant and leveraged funds. This will include costs associated with all activities for each
grant including building canal blocks, hydrant wells, training the farmers, capacity building
for government institutions, etc. This will also include an estimated share of MCA’s
overhead on this project.

Other unintended expenses will be examined as well. For example, the program reports suggest 
that canal blocking may add costs to the community because they can no longer use the canals for 
transportation. This will be examined in the data collection process and if this has happened, 
increased travel costs will be included in the economic analysis. 

In summary, the three grant models for the ex-post CBAs will follow the activities in Table 12 
below. 

10 Ricke, Katharine, Laurent Drouet, Ken Caldeira, and Massimo Tavoni. (2018). Country-level social cost of carbon. Nature 
Climate Change, Volume 8, pages 895–900. Indonesia specific information on website located here: https://country-level-
scc.github.io/cscc-web-2018/#/cscc?ssp=SSP2&rcp=rcp60&dmg=bhm_sr&discounting=growth%20adjusted&iso3=IDN 
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Table 12:  Ex-post CBA Models Overview 

WWF EMM Mitra Aksi 

• Increased income/revenue
• Increased income/revenue • Increased income/revenue (as a result of applied

(rubber, palm oil, coffee, fruit (jelutung, rubber, palm oil) biopesticides, organic Key benefits in trees) • Cost savings from biodigesters fertilizer, and reducedeconomic model 
• Fire risk reductions • Fire risk reductions burning) 

• GHG emission reductions • Fire risk reductions • GHG emission reductions 
• GHG emission reductions 

Time period 20 years 

Discount rate 10% 

SENSITIVITY ANALYSIS 

Variability in the financial and economic results will be assessed by performing sensitivity tests 
on key variables and assumptions to determine the risk of the overall investment in each 
combination of interventions. Sensitivity tests will be completed using one- and two-way tables to 
measure how differences in each variable or assumption may impact the overall results reported 
under the financial and economic analysis. Additionally, Monte Carlo simulations will be 
constructed based on available data for the variability in the parameters estimated in the model. 

Sensitivity tests, at a minimum, will likely be run on all assumptions for increased agricultural 
productivity, assumption on GHG reductions, and assumptions for incremental reductions in fire 
and flooding. 

BENEFIT AND COSTS STREAMS IN THE CBA 

In summary, the approach will include the following benefit and costs streams discussed above for 
both the financial beneficiary and stakeholder analyses and the economic analysis: 

Table 13: Benefits, Costs, and Stakeholders 

Impacts 
Smallholder 

farmers/producers 

Gov. of Indonesia 

(including BRG) 

MCA I and 

Grantee 

Indonesia 

(economic 

analysis) 

     

     

  

 

     

     

   
 

   
     

 
     
    

  
 

     
    
   

  
     

  
 

 
    
   

   

   

 

 

       
       

     
        

       
 

       
     

 

  

        
 

   

 
 

 

   

  

 

 

 

 

 

   

  
      

     

 
    

      

-

Benefits 

Improved net income for 

smallholder producers 
✓ ✓ ✓ 

Net cost savings from biogas 

digesters 
✓ ✓ 

Reduction in GHG emissions ✓ 
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Impacts 
Smallholder 

farmers/producers 

Gov. of Indonesia 

(including BRG) 

MCA I and 

Grantee 

Indonesia 

(economic 

analysis) 

     

     

  

 
 

 

   

  

 

 

 

 

   

 
    

 

    

   
    

    

    
    

  

    

 

    

 

     

           

 

 

            
   

        
       

       
        

    
         
        

          
           
         

 

        
         

        
          

      
      

          
 

-

Reduced damages from fire and ✓ 
flooding 

Costs 

Replanting substitute species suitable 

for peatland (e.g. jelutung, fruit trees) 

Rewetting the peatlands (canal 

blocks, hydrant wells, revegetation) 

Training the producers and capacity 

building and technical support for 

institutions 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

Transfers 

Grant ✓+ ✓+ ✓-

Canal upkeep and maintenance ✓- ✓+

ASSUMPTIONS IN THE CBA 

There are a number of critical assumptions that will be built into the model. First of all, MCA 
grantees also invested in capacity building, strengthening institutional foundations, and technical 
support for BRG and other government bodies as well as mapping peatlands, delineating political 
boundaries that encompass natural and degraded peatlands in the GoI and BRG priority 
landscapes. These efforts are meant to encourage proper land use planning processes and 
regulatory frameworks that institutionalize sustainable peatland management practices in all levels 
of government. Additionally, by building capacity in BRG and other government bodies, Indonesia 
has the capacity to manage peatlands for years to come. The costs associated with these efforts 
will be modeled explicitly into the CBA, and the benefits will be modeled implicitly as an 
assumption that these benefits from restored peatlands will continue into the future – specifically, 
that wet tolerant species will continue to thrive and smallholder farmers will continue to benefit 
from the associated economic activities based on these species. This implicit assumption will be 
examined as part of the evaluation. 

Additionally, the financial management committee’s incentive to continue to maintain the canals 
will be explicitly modeled in the financial analysis in order to measure how financially viable this 
operation will be. However, the program documents have highlighted concerns about the short-
term viability of funding the upkeep given that the receipts from the paludiculture producers are 
not expected for about 10 years. Furthermore, without continued buy-in from the community, the 
assumption that the canals will remain completely or partially blocked will fall apart. Finally, 
exogenous factors such as whether these dams hold after heavy rains will also affect the long-term 
sustainability, and will need to be reconsidered in how it is modeled. 
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Another key assumption is whether, in fact, these activities lead to a reduction in fires and flooding. 
This will depend on how much the water levels increase, and to what extent the peat forests have 
been rehabilitated. These assumptions are being explored by the evaluation and any findings that 
the current levels are unlikely to have an impact of the incidence of fires and floods will then be 
built into the model. 

The table below lists these and all other key assumptions in the CBA model and how these 
assumptions are reflected in the CBA. 

The results of the financial and economic analyses will be reported in net present value (NPV) 
terms as well as in financial and economic rates of return (IRR and ERR, respectively) for each of 
the three grants. 
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Table 14: Assumptions to be Verified 

Assumptions Part of the CBA where 
assumption will be applied 

Likely source of evidence supporting 
or refuting the assumption 

     

     

  

     

     
  

  
  

       
      

   
  

 
      

 

      
    

 

    
 

    
      

 

        
         

 
    

      

      
      

 

 

         
     

        
         
          

    
 

Political will and investment will ensure the 
peatland will continue to re-wet and remain wet
over the medium-term 

Assumption of sustainability of 
investments 

FGD interviews and assessment from the 
evaluation team 

The Village Government will maintain the canals 
and has the ability and community buy-in to 
repair dams 

Water levels have increased in the peat areas 
and will lead to a reduction in fires, flooding, and 
GHG emissions 

Increased smallholder incomes 

Assumption of sustainability of 
investments 

Assumption of financial viability 

Assumption of economic benefits 
associated with rewetting 

Assumption of financial viability for 
smallholder producers 

FGD interviews and assessment from the 
evaluation team 

Assessment from the evaluation team 

FGD and IDI interviews 

BENEFIT AND COSTS STREAMS NOT INCLUDED IN THE CBA 

Not all activities under each grant can be modeled in the CBA. For example, some activities in the 
grants included preparing engineering and hydrology studies and designs (DEDs) in these target 
areas for other donors/investors to use post compact. The CBA will not build in an assumption of 
future donor or other investments that may benefit from the investments of the MCC GP hydrology 
studies and designs as it extends beyond the scope of a traditional CBA. Other activities funded 
sharing of lessons learned national and internationally and encouraged the enabling environment 
to support future activities; all of which likely have benefits but will not be modeled in the CBA. 
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MCA Indonesia Green Prosperity Project 

7.3. Evaluation Budget 

Budget Peatlands for inclusion in EDR – updated to reflect through Jan 31, 2019 

Projections 

Task 
No. 

Task 
Estimate per 

Progress 
Report 

Actual Cost 
through 
1/31/19 

CLIN 0002 
CLINs 1002 and 

1004 
Total Est. at 
Completion 

1 Work Plan 2,754.86 2,749.28 - - 2,749.28 

1.2 
Peatland Task 1: Develop 
Evaluation Design Report 57,904.25 79,721.05 449.24 - 80,170.29 

2.2 
Peatland Task 2: Develop 
Evaluation Materials 4,523.20 936.56 3,586.64 - 4,523.20 

3.2 
Peatland Task 3: Undertake 
Evaluation data collection 199,893.40 9,477.65 113,677.45 54,477.85 177,632.95 

4.2 
Peatland Task 4: Develop Final 
Report 48,446.53 - 20,551.66 27,894.87 48,446.53 

5.2 
Peatland Task 5: Disseminate 
Final Report 1,245.68 - 1,245.68 - 1,245.68 

TOTAL 314,767.92 92,884.54 139,510.67 82,372.72 314,767.93 
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7.4. Instruments 

Consent Statement 

Grantee KII Protocol 

FGD Guide 

CONSENT STATEMENT 

“Hello, my name is [enumerator name], and I work for Integra LLC, a management consulting 
firm based in the Washington D.C. area. We are currently conducting an evaluation of the 
peatlands portfolio from the Green Prosperity Project (GP Project) of MCC Indonesia, which aims 
at stopping the environmental degradation and reducing the poverty among rural communities in 
the country. The Millennium Challenge Corporation (MCC), an institution from the United States 
(USA) that provides assistance to project developments undertaken by various countries, funds 
our work. 

This GP Project is designed to support commitments of the Government of Indonesia toward the 
future of sustainable carbon efficiency by promoting an environmentally friendly, low-carbon 
economic growth. This report will not include anyone’s name or identity, however. Our 
researchers will remove your name and other personal identifying information from documentation 
from this interview that will be saved for analysis. 

If you agree to participate, I will ask you about your individual interactions with the Project. You 
were selected for participation in this key informant interview based on your knowledge of the 
project. These interviews are expected to take around 60-90 minutes to complete. 

The information collected will be used for research purposes only, so please answer honestly. 

Your participation is voluntary and you may choose not to answer any or all questions for any 
reason. You may ask questions at any time. This study poses no risk to participants. The final 
evaluation report will be publicly available after completion. 

You may contact Mr. Matthew Addison, the Project Director at maddison@integrallc.com. If you 
have any questions, concerns or complaints about the study or your rights as a participant, please 
feel free to contact us at any time. 

Do you have any questions? 

By saying “yes,” and participating in this study, you are indicating that you have heard this consent 
script, had an opportunity to ask any questions about your participation and voluntarily consent to 
participate. 

Will you participate in this research study? You may answer yes or no. [Note: consent will be 
obtained orally] 

Yes, I am willing to participate 
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No, I am not willing to participate 

KII GUIDE – MCA-I STAFF 

Interview Tracking Data – To be completed by the data collector prior to the KII 

Instructions: Read the consent statement and offer respondents the opportunity to ask questions. 
Have copies of the statement available in case the respondent prefers to read it. Once they have 
provided consent, proceed with the interview. 

Date: 

Location: 

Interviewer: 

Respondent Information 

Name: 

Role/Position/Relation to Project: 

Sex: 

Contact Information: 

1(a). What were the GP objectives with regard to peatland restoration? How were the 
grants that were awarded supposed to achieve these objectives? 
2(a). What were the engineering inputs? How were construction methods selected? 
2(a). How were the sites selected? 
2(a). How were stakeholders engaged in selection? 
2(a). What are the long-term maintenance requirements of structures, and who is 
responsible? 
2(a). Was there any environmental damage as a result of the construction? If so, how was it 
addressed? 
2(a). Did GP improve the capacity in selected districts to sustainably manage peatlands? How 
was capacity built in central, provincial and district governments, and at the village level, to 
sustainably manage peatlands? What training was provided, and to whom? (Are there 
records?) What training materials are available? (Can we see them?). Can you tell us how 
many trainees were men and how many were women? 
2(a). What maps were produced of the wetlands and their environs? Who has them? (Can we 
see them?). How are they being used? 
2(a). Were the GHG estimation tools transferred to GoI? How are they being used? 
2(b). What administrative barriers did you observe? What permits and permissions were 
required to do the work? Were there any problems getting them? How did you overcome 
them? Were there any changes to administrative processes as a result of GP interventions? 
2(c). Were there any legal processes that had to be addressed (e.g., land registration, 
environmental impact, health and safety regulations etc.)? How did you address them? 
Were there any that were impossible to resolve? 
2(d). What were the most important skills that implementers needed to achieve the GP 
goals? Did they have them? Did they acquire these skills during the course of 
implementation? If not, why not? 
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3(a). How did targeted communities perceive the project? Was there conflict? 
3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they 
likely to build more on their own? Is that desirable? 
3(c). Where heavy equipment was used to block canals, what were the advantages and 
disadvantages from the government perspective? From the community perspective? 
3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
3(e). What was the impact of zoning and mapping? Were there measurable changes in the 
environment? If yes, please describe. 
3(f). What changes in peatland vegetation have been observed as a result of the project? 
(please describe). What data is available that can quantify these changes? (Can we get the 
data?) 
3(g). What changes have been observed in community economic activity as a result of the 
project? Could these be described as alternative livelihoods? What data is available that can 
quantify these changes? 
3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute 
any changes in fire to project interventions? Are they significant changes? (Please describe).  
What data is available that can quantify these changes? Given the short amount of time since 
the rewetting, is it possible to attribute changes to fire to the project? 

4(a). Are the canal closures permanent? Have any measures been put in place to ensure that 
the closures are permanent? What else needs to be done? 
4(b). How many dams are still in place and functional? Is the amount of land rewetted 
established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due 
to the canal closures or other factors? (Is there data?) 
4(c). What percentage of wet-tolerant species planted by the project remain? Has this been 
measured, and is there data? To what do you attribute the survival (or lack of survival) of the 
trees planted? Do the peatland communities find the species planted to be beneficial? 
Please describe. 
4(d). Was BRG able to adopt and utilize the analytical tools, including the mapping and the 
detailed engineering designs (DEDs) and other donor proposals provided to them? What is 
the likelihood of BRG's continued use of these tools? On what do you base this estimate? 
What was the impact of training? How was that impact measured? 

Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” 
Once the interview is over, thank the respondent for their time. 
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KII GUIDE – SUCCESSFUL GRANTEE 

Interview Tracking Data – To be completed by the data collector prior to the KII 
Instructions: Read the consent statement and offer respondents the opportunity to ask questions. 
Have copies of the statement available in case the respondent prefers to read it. Once they have 
provided consent, proceed with the interview. 

Date: 

Location: 

Interviewer: 

Respondent Information 

Name: 

Role/Position/Relation to Project: 

Sex: 

Contact Information: 

Semi-Structured Interview Questions 

Instructions: The questions include below follow a semi-structured interview process and should 
be used to supplement and/or elaborate on the evaluation questions. Several questions may yield 
responses that overlap with other questions; use discretion in order to ensure the interview is 
purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time 
and area of knowledge. 

1(a). What is your understanding of the GP objectives for peatland restoration? How did 
your project approach these objectives? 
2(a). How were your construction methods selected? 
2(a). How were your sites selected? 
2(a). Describe your process for engaging with stakeholders in selection and design? 
2(a). How durable are the structures you built? Are there long-term maintenance 
requirements? If so, what if any provisions are in place to conduct the maintenance and who 
is the responsible party? 
2(a). Please describe any environmental impact from the construction. What any mitigation 
required? If so, please describe. 
2(a). How did your project build capacity for sustainable peatlands management? Please 
describe your strategy and give details on what training was given. Was there a gender 
strategy for capacity development? Was that strategy implemented? Is there gender-
disaggregated data on capacity development? Can you contrast the capacity at the beginning 
of the project with capacity at the end? Did you produce any training resources and are they 
still in use? By whom? 
2(b). Did you encounter administrative barriers (e.g., permits and permissions) in the course 
of implementing the project? Were they significant, and if so, what did you do to overcome 
them? What help did you require (e.g., for higher level policy changes)? What advice would 
you give to those implementing similar projects going forward? 
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2(c). Were there any legal processes that had to be addressed (e.g., land registration, 
environmental impact, health and safety regulations etc.)? How did you address them? 
Were there any that were impossible to resolve? 
2(d). Were the skills that you brought to the project adequate to the job? What additional 
skills did you need, and what did you do to acquire them? What advice would you give to 
those implementing similar projects going forward? 

3(a). What reception did you receive from targeted communities? Did they embrace the 
project, or did they have to be convinced? Was there conflict? What strategies did you use 
to get their support? How well did they work? What advice would you give to those 
implementing similar projects going forward? 
3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they 
likely to build more on their own? Is that desirable? 
3(c). Where heavy equipment was used to block canals, what were the advantages and 
disadvantages from the government perspective? From the community perspective? 
3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
3(e). What was the impact of zoning and mapping? Were there measurable changes in the 
environment? If yes, please describe. 
3(f). What changes in peatland vegetation have been observed as a result of the project? 
(please describe). What data is available that can quantify these changes? (Can we get the 
data?) 
3(g). What changes have been observed in community economic activity as a result of the 
project? Could these be described as alternative livelihoods? What data is available that can 
quantify these changes? 
3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute 
any changes in fire to project interventions? Are they significant changes? (Please describe). 
What data is available that can quantify these changes? Given the short amount of time since 
the rewetting, is it possible to attribute changes to fire to the project? 
4(a). Are the canal closures permanent? Have any measures been put in place to ensure that 
the closures are permanent? What else needs to be done? 
4(b). How many dams are still in place and functional? Is the amount of land rewetted 
established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due 
to the canal closures or other factors? (Is there data?) 
4(c). What percentage of wet-tolerant species planted by the project remain? Has this been 
measured, and is there data? To what do you attribute the survival (or lack of survival) of the 
trees planted? Do the peatland communities find the species planted to be beneficial? 
Please describe. 
4(d). Did your interventions benefit BRG? Other agencies? If so, how? If there was 
technology transfer, what indications do you have that it is sustainable? 

Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” 
Once the interview is over, thank the respondent for their time. 
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KII GUIDE – GOI STAFF 

Interview Tracking Data – To be completed by the data collector prior to the KII 
Instructions: Read the consent statement and offer respondents the opportunity to ask questions. 
Have copies of the statement available in case the respondent prefers to read it. Once they have 
provided consent, proceed with the interview. 

Date: 

Location: 

Interviewer: 

Respondent Information 

Name: 

Role/Position/Relation to Project: 

Sex: 

Contact Information: 

Semi-Structured Interview Questions 

Instructions: The questions include below follow a semi-structured interview process and should 
be used to supplement and/or elaborate on the evaluation questions. Several questions may yield 
responses that overlap with other questions; use discretion in order to ensure the interview is 
purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time 
and area of knowledge. 

1(a). What were the GP objectives with regard to peatland restoration? How were the 
grants that were awarded supposed to achieve these objectives? How did the grants align 
with GoI objectives? 
2(a). What were the engineering inputs? How were construction methods selected? 
2(a). How were the sites selected? 
2(a). How were stakeholders engaged in selection? 
2(a). What are the long-term maintenance requirements of structures, and who is 
responsible? 
2(a). Was there any environmental damage as a result of the construction? If so, how was it 
addressed? 
2(a). Did GP improve the capacity in selected district to sustainably manage peatlands? How 
was capacity built in central, provincial and district governments, and at the village level, to 
sustainably manage peatlands? What training was provided, and to whom? (Are there 
records?) What training materials are available? (Can we see them?). Can you tell us how 
many trainees were men and how many were women? 
2(a). What maps were produced of the wetlands and their environs? Who has them? (Can we 
see them?). How are they being used? 
2(a). Were the GHG estimation tools transferred to GoI? How are they being used? 

59 



     
     

  

          
                 

 
             

              
       

          
                

     
          
                 
          

            
        

            
              

     
            

             
 

            
            
    

               
           
     
              

          
                

                
          

            
                 

               
  

                
             

               
               

              
             

           

Evaluation Design Report – Evaluation of Peatland Management and Mapping 
MCA Indonesia Green Prosperity Project 

2(b). What administrative barriers did you observe? What permits and permissions were 
required to do the work? Were there any problems getting them? How did you overcome 
them? 
2(c). Were there any legal processes that had to be addressed (e.g., land registration, 
environmental impact, health and safety regulations etc.)? How did you address them? 
Were there any that were impossible to resolve? 
2(d). What were the most important skills that implementers needed to achieve the GP 
goals? Did they have them? Did they acquire these skills during the course of 
implementation? If not, why not? 
3(a). How did targeted communities perceive the project? 
3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they 
likely to build more on their own? Is that desirable? 
3(c). Where heavy equipment was used to block canals, what were the advantages and 
disadvantages from the government perspective? From the community perspective? 
3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
3(e). What was the impact of zoning and mapping? Were there measurable changes in the 
environment? If yes, please describe. 
3(f). What changes in peatland vegetation have been observed as a result of the project? 
(please describe). What data is available that can quantify these changes? (Can we get the 
data?) 
3(g). What changes have been observed in community economic activity as a result of the 
project? Could these be described as alternative livelihoods? What data is available that can 
quantify these changes? 
3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute 
any changes in fire to project interventions? (Please describe). What data is available that 
can quantify these changes? 
4(a). Are the canal closures permanent? Have any measures been put in place to ensure that 
the closures are permanent? What else needs to be done? 
4(b). How many dams are still in place and functional? Is the amount of land rewetted 
established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due 
to the canal closures or other factors? (Is there data?) 
4(c). What percentage of wet-tolerant species planted by the project remain? Has this been 
measured, and is there data? To what do you attribute the survival (or lack of survival) of the 
trees planted? Do the peatland communities find the species planted to be beneficial? 
Please describe. 
4(d). How did BRG benefit from GP? How did it use the maps, engineering designs, and 
other resources that GP provided? Were the interventions well-calibrated to BRG needs? Did 
the training substantially improve BRG capacities? Will BRG continue to use the tools and 
training provided going forward? If not, why not? Are any other government agencies using 
tools and processes developed with GP support? What is BRG’s role in ensuring the viability 
and sustainability of peatland activities? National to local-level. Do you believe that BRG will 
engage in these activities moving forward? What are the biggest risks going forward? 
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4(e). Do you have the resources (financial and people) to maintain canals? How much do you 
expect this to be per year moving forward (in money and in people)? Do you anticipate any 
role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? 
How much do you expect this to be per year moving forward (in money and in people)? Do 
you anticipate this arrangement will change over time as the communities begin to gain 
higher income from the wet species in the forest? What is lacking? 
Do you anticipate that there is a sufficient input market for items like seedlings or an output 
market for processing the latex or rubber? 
Will you be engaged in other rehabilitation activities? How? If so, how much do you think it 
might cost per year? 

Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” 
Once the interview is over, thank the respondent for their time. 
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KII GUIDE – COUNTERPART / EXTERNAL STAKEHOLDER 

Interview Tracking Data – To be completed by the data collector prior to the KII 
Instructions: Read the consent statement and offer respondents the opportunity to ask questions. 
Have copies of the statement available in case the respondent prefers to read it. Once they have 
provided consent, proceed with the interview. 

Date: 

Location: 

Interviewer: 

Respondent Information 

Name: 

Role/Position/Relation to Project: 

Sex: 

Contact Information: 

Semi-Structured Interview Questions 

Instructions: The questions include below follow a semi-structured interview process and should 
be used to supplement and/or elaborate on the evaluation questions. Several questions may yield 
responses that overlap with other questions; use discretion in order to ensure the interview is 
purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time 
and area of knowledge. 

1(a). What were the GP objectives with regard to peatland restoration? How were the grants 
that were awarded supposed to achieve these objectives? How did the grants align with GoI 
objectives? 

2(a). How do you think that sites and methods were selected for wetland rewetting? Was it 
effective? Please describe. 

2(a). What do you know about the process for stakeholder engagement? Was it effective? 
Please explain. 

2(a). Do you think that the canal closures are durable? If not, why not? What should be done? 
If the closures are durable, can this experience be replicated? Please explain. 

2(a). Did you observe any environmental impacts from the construction? Was anything done 
about it? 

2(a). Was capacity built by the project? Please describe. Do you think that the process was 
inclusive of women? 

2(a). Are you aware of maps produced by the project? Are they still in use? Are they useful? 
(please explain). 

2(b). Are you aware of any administrative barriers that the project encountered? If yes, please 
describe, including any information you have on how these barriers were addressed. 

62 



     
     

  

               
             

                
            

           
         

                 
          

            
        

            

              
     

            
             

 

            
            
    

               
            

           
            

               
           

              
          

                
                

          

            
                 

                
 

                 
       

 

Evaluation Design Report – Evaluation of Peatland Management and Mapping 
MCA Indonesia Green Prosperity Project 

2(c). Are you aware of any legal or regulatory barriers that the project encountered? If yes, 
please describe, including any information you have on how these barriers were addressed. 

2(d). Did project implementers have the necessary skills to achieve the desired results? If not, 
what did they do about it? What were the most important skills for a project of this type? 

3(a). How did communities receive the project interventions? Were the implementers 
effective in engaging the communities? Was there conflict? 

3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they 
likely to build more on their own? Is that desirable? 

3(c). Where heavy equipment was used to block canals, what were the advantages and 
disadvantages from the government perspective? From the community perspective? 

3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

3(e). What was the impact of zoning and mapping? Were there measurable changes in the 
environment? If yes, please describe. 

3(f). What changes in peatland vegetation have been observed as a result of the project? 
(please describe). What data is available that can quantify these changes? (Can we get the 
data?) 

3(g). What changes have been observed in community economic activity as a result of the 
project? Could these be described as alternative livelihoods? What data is available that can 
quantify these changes? 

3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute 
any changes in fire to project interventions? Are they significant changes? (Please describe). 
What data is available that can quantify these changes? Given the short amount of time since 
the rewetting, is it possible to attribute changes to fire to the project? 

3(i). Do you anticipate any role in maintaining the revegetation of the peatlands? Who replaces 
dead seedlings? Who maintains the canals and how is this done? 

4(a). Are the canal closures permanent? Have any measures been put in place to ensure that 
the closures are permanent? What else needs to be done? 

4(b). How many dams are still in place and functional? Is the amount of land rewetted 
established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due 
to the canal closures or other factors? (Is there data?) 

4(c). What percentage of wet-tolerant species planted by the project remain? Has this been 
measured, and is there data? To what do you attribute the survival (or lack of survival) of the 
trees planted? Do the peatland communities find the species planted to be beneficial? Please 
describe. 

4(d). Did your interventions benefit BRG? Other agencies? If so, how? If there was technology 
transfer, what indications do you have that it is sustainable? 
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Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” 
Once the interview is over, thank the respondent for their time. 
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KII GUIDE – VILLAGE LEADER/SMALLHOLDER FARMER/COMMUNITY BENEFICIARY 

Interview Tracking Data – To be completed by the data collector prior to the KII 
Instructions: Read the consent statement and offer respondents the opportunity to ask questions. 
Have copies of the statement available in case the respondent prefers to read it. Once they have 
provided consent, proceed with the interview. 

Date: 

Location: 

Interviewer: 

Respondent Information 

Name: 

Role/Position/Relation to Project: 

Sex: 

Contact Information: 

Semi-Structured Interview Questions 

Instructions: The questions include below follow a semi-structured interview process and should 
be used to supplement and/or elaborate on the evaluation questions. Several questions may yield 
responses that overlap with other questions; use discretion in order to ensure the interview is 
purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time 
and area of knowledge. 

1(a). What was the purpose of [project name]? Did it make sense to you, based on your 
knowledge? 
2(a). Why did the project select your location to block a canal? 

2(a). How did the project implementers introduce the idea? Did they ask for your support? 
What do you like or dislike about how they consulted you? 
2(a). How long did it take to block the canal? 
2(a). Are these canal closures permanent? How do you feel about that? Are you happy to 
have the peatland be rewetted? 
2(a). How has the canal blocking affected the time required to travel? Do you have to pay 
any fees for access to water? 
2(a). Did the construction itself change the land? Please explain. 

2(a). Did your community receive any training? Did you personally? Describe the training. 
Was it useful? Did you see any efforts to engage women in your community? Please explain. 

2(a). Were any maps produced? Do you have access to them? 

2(b). Did you observe the project encounter any administrative barriers? Where did they 
come from? Were they at the community level? 
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2(c). Did you observe the project encounter any legal barriers? Did you use the law to block 
the project or to improve the benefits that the community received? Please describe. 

2(d). Did the project implementers seem to know what they were doing? Did they have the 
skills necessary to rewet the peatlands? Please describe. 
3(a). What was the community's attitude towards the project? Did it change over time? 
Where you appropriately consulted? Please explain. 

3(a). 

3(a). for jelutung (EMM) or fruit trees (WWF) producers only: 
• How big is your plantation?
• Did you pay for the seedlings or were they given to you?
• Are you intercropping? If so, how much are you producing?
• How much time does your plantation require? What do you have to do to maintain your

trees? If prompt is needed, as about fertilizer, weeding, removal of climbers, etc. (for
each step, ask about the money and labor involved).

• Has your income changed since you had the plantation? (please explain)
• Are you receiving financial assistance to ensure that your trees survive? From

governments or NGOs?

3(a). For rice growers (Mitra Aksi) only: 
• How have you changed your production technique as a result of the training you

received?
o [for each change, ask about money and time required for this change]

• Are you doing a second harvest of rice? If so, what were you doing that before during the
dry season?

• How much did you produce before? How much are you producing this year? (in kg)
• What is the market price of rice?

3(a). For smallholder farmers engaging in palm oil production (EMM and WWF), 
horticulture (Mitra Aksi) 
• Have you stopped burning your fields? If so, what are your reasons for it and how has it

changed your production?
• What kind of fertilizer are you using? [If they have switched to organic fertilizer] How long

does it take for you to make organic fertilizer? What did you use to use for fertilizer?
• What kind of pesticide are you using? [If they have switched to bio-pesticides] How long

does it take for you to make bio-pesticides? What did you use to use for pesticides?
• Have there been any other changes as a result of the training you received?
• How much (in kg) did you use to produce before these activities? How much of do you

produce now?
• If there is a change, can you explain why there was a change?
• What are the market prices for your commodities?
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3(a) For EMM area biogas producers/consumers only: Were you involved in biogas-digester 
development? 
• How much time did it take for the biogas digester construction? [How much?]
• Have you made any changes to your lifestyle as a result of the biogas digester?
• Before the project, in an average week, how much fuel did you collect for cooking? How

long did it take you?
• Before the project, in an average week, how much fuel did you buy? How much did it

cost?
• Now that you have the bio-gas digester, how long does it take you to collect the fuel?
• Do you still collect other fuel for other cooking sources? If so, how long does it take you in

an average week these days?
• Do you still buy fuel for other cooking sources? If so, how much does it cost in an average

week these days?
• Do you have to pay to use the bio-gas digester? If so, how much?

3(a). for coffee producers (WWF) only 
• How have you changed your production techniques since the project?

o [for each change, ask about money and time required for this change]
• How much did you produce before? How much are you producing this year? (in kg)

o If there is a change, can you explain why there was a change?
• Have you been able to get a better price for your coffee fruit?

o If so, why?
o If so, what price did you get before the project? What price are you getting now?

3(b). Did your community learn how to block canals and rewet peatlands? Are you likely to 
do so on your own? 

3(c). Was heavy equipment used? Was this an effective approach? What would you have 
done differently? 

3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

3(e) How was the land that has been revegetated used before the plantings? 

3(e). As a result of zoning, did you observe any changes in the environment? Do you believe 
that these activities have had an impact on how much land is deforested near your 
community? If yes, please describe. 
3(f). Did you observe changes in peatland vegetation as a result of the project? (Please 
describe). Can you show some of these changes? 
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3(g). As a result of the peatland activities, do you believe your income will change? If so, how 
and why? What changes have you seen in the community as a result of this project? 
Do these changes mean that people are supporting themselves (earning an income etc.) 
differently now than they did before the project? Can you show some examples? 

3(h). Have you noticed any changes with regard to fire and flooding in peatlands since the 
project ended? How has fire and flooding affected your community in the past? Do you 
believe that this project will change this impact? To what do you attribute these changes? 
Please explain. 
4(a). Are the canal closures permanent? Who will maintain the closures and how will they 
finance this effort? Do you want the closures to be permanent? 

4(a) For EMM area biogas users only: 
Now that the project is over do you believe you face additional challenges? Do you believe 
you are seeing benefits from the project now? Do you believe that you will be able to 
continue to see those benefits now that the project is over? What are the necessary steps to 
maintain bio-gas digesters [Inputs, labor]? Who is responsible for maintaining these 
digesters? Do you believe they will be maintained? Did the community have to help pay for 
the digesters when they were first installed? 
4(b). Of the dams that you are aware of, which are still functional? Do you see trends in 
peatland rewetting? Can you explain what is causing these changes? Please explain. 

4(b). What are the plans to maintain the canal blocks? What support are you receiving (if any) 
and from where? How much do you think the community/government will need to 
contribute (in money or labor) to maintain the canals per year? 
4(c). How many years before the trees planted by the project will produce any harvest? What 

are the annual costs you will incur to protect these seedlings until they produce? And 
how will you sustain these costs until the trees begin to harvest? Do you anticipate any 
role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? 

4(c). How much of the trees planted by the project remain? Are they desirable trees? Would 
you rather replace them? If so, what would you replace them with? 

4(c). Do you anticipate that there is a sufficient input market for items like seedlings or an 
output market for processing the latex or rubber? 

Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” 
Once the interview is over, thank the respondent for their time. 
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7.5. MCC Comments on THE Draft EDR 
Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Desai General Please be sure the report includes the following statement on 
the first or cover page of the report: “The views and opinions 
expressed herein are those of the author(s) and do not 
necessarily represent those of MCC or any other U.S. 
Government entity.” 

Noted. This statement was in the header of the first page of 
the report. It has been moved into the body for greater 
visibility. 

MCC/GSI General Was the project level SGIP implemented well? Did it help 
increase women's access to and benefits from the projects? 
What benefits did women and men receive - any increase in 
income, awareness of peatland protection, improved voice in 
the communities? 

this is outside the SOW of the contract, per our discussions. 

Desai/Kathy 
Farley 

Overall A component that is missing is regarding the support provided 
to BRG to map peatlands… We'd like to know if/how these 
maps are used by BRG 

Noted and corrected 

Desai 1 General comment: We need standard citations throughout 
EDR (please don't only list the website link). Also, double check 
the country context section/lit review section to make sure 
you've cited everything properly. 

Noted. Corrective action taken 

MCC/GSI 1 the documents states "Direct and indirect barriers exist to 
Peatland restoration, where land use policy and governance 
reform can have as meaningful an impact", it will be important 
to mention what these are? Are these barriers the root causes 
of peatland destruction? what policy and governance reform 
would be important? 

Edited; direct and indirect barriers are discussed on p18. 

Desai 2 Second bullet - date needs to be fixed fixed 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Desai 2 last para - "aspects of the three projects that …" this should be 
three grants. (This is minor, but important to note that these 
were 3 grants under the peatland portfolio of the GP Project). 

fixed 

MCC/GSI 2 "Integra has been tasked to evaluate the design, effectiveness, 
and the sustainability", Integra need to evaluate the 
implementation as well, especially the process, staff skills, 
project participants/community understanding of why 
peatland needs to be protected and their commitment. 

detail is given on page 22. The paragraph on page 2 has been 
edited and an additional evaluation question added under 
Grant Implementation in Table 2 (p22) 

Kathy Farley 2 first sentence under 1.2.: Peatland priority emerged halfway 
through the compact. It was a nice coincidence that this 
initiative/priority lined up with the GP Project objectives and 
scope. And Grant Agreements with EMM and WWF were 
already signed by the time the forest fires were raging but 
early enough in implementation that they could be tweaked to 
better address GoI priorities. 

1.2 first two paragraphs are edited to capture this dynamic. 

Kathy Farley 2 second para under 1.2. "Peatland Portfolio": Can we add the 
mapping and design work in different geographies to this 
definition? Or at least ask the question were the maps and 
engineering designs used by BRG? 

reference to mapping is added here. This question is 
specifically addressed in Eval Q 4(d) in Table 2, and we have 
included specific reference to mapping here as well. 

Desai 4 2nd paragraph - "was established and four multi-million-dollar 
activities were implemented to support…" This should be 
changed to: 'was established and three multi-million-dollar 
projects were implemented to support…".  There are 4 
activities in GP, but the Indonesia compact had 3 Projects (GP, 
Community based Health, and Procurement 

correction made 

70 



     
     

  

  
 

  

   

   

            
         

            
       

 

     
       
        

     

 

          
  

 
         

    

 

           
    

    
    

 

      
      

   

            
     

   

                

Evaluation Design Report – Evaluation of Peatland Management and Mapping 
MCA Indonesia Green Prosperity Project 

Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Kathy Farley 4 first paragraph "first grant agreements were signed in March 
2015": Not sure this date is correct. First two cocoa projects 
were April and June? Please double check. The bulk including 
the grants in this evaluation were in Dec 2015. 

correction made 

MCC/GSI 6 EDR states "Outcomes included improved watershed 
management (improved water quality)". In fact, watershed 
management is mostly for flood management and water 
retention in the peatland. 

correction made 

Kathy Farley 6 first para "GP also aimed to guide foreign investments in 
Indonesia by improving land-use decisions and creating 
incentives for increased deployment of cleaner technologies": 
This language is different from above stated objectives. Have 
not heard GP described as “guiding foreign investments”. 

corrected 

Kathy Farley 6 second para "The TAPP grant paid for the preparation of 
project documents such as engineering designs and feasibility 
studies.": Environmental, social and gender 
considerations/compliance and risks as well. 

corrected 

Kathy Farley 6 third para "District Readiness Assessments (DRAs)": First time 
mentioned – need a description here and/or include above. 

adding to 2.1 - researching DRAs first… 

Kathy Farley 6 last para - "improved watershed management" : Did we do any 
of that? Maybe W2? 

See Row 14 

Kathy Farley 8 para under 2.3.2. "Grant recipients": Just one - EMM confused - there were 3 grants 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Kathy Farley 9 2.3.3. comment on last word "practices": Could add, “In 
addition MCC funded two contracts that included LIDAR 
mapping and engineering designs in other critical/priority 
peatland areas with the understanding that BRG would use 
these resources to expand their activities and support GoI 
objective of rewetting significant areas in 2018 and 2019.” 

added 

Kathy Farley 9 2.3.4 comment on "Activities": Why do we say activities? It is 
three projects/grantees and their sub-components/sub-
projects. 

fixed 

Kathy Farley 9 2.3.4 comment on "prioritized activities" : ? Grantees/projects 
were selected through a competitive process. 

corrected 

Kathy Farley 9 2.3.4 comment on "Portfolio": Again, division into portfolios – 
Peatland, Cocoa, Sustainable Ag, RE came after the dust 
settled. We basically looked for trends and grouped the 
projects into portfolios as the most effective way to report 
results and demonstrate support of GoI objectives. Original 
division was RE and NRM – very high level and somewhat open 
ended. 

the concept of a portfolio has become reified in usage. We 
have tried to correct this throughout the document to clarify 
that the peatland "portfolio" was an emergent feature, and 
not a design feature. 

Kathy Farley 9 2.3.4 comment on "Supporting alternative livelihoods for 
communities… ": Really? Based on what is this conclusion 
made. 

fixed 

Kathy Farley 9 2.3.4 comment on "MCC, as of 2018, made the final 
deermination for grants that would … included": I believe there 
were nurseries and farmer training components to both. See 
project one-pagers already provided. 

fixed 

Desai 10 It might help to have a table here that lists out all 3 grants, 
project names, implementers, results, disbursements etc. 
(similar to On-grid EDR). 

Addressed 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Desai 10 Remove mention of the 2 unsuccessful grantees under 
Window 1 - Carbon Tropic and EcoSolutions Lombak. These 
have nothing to do with Peatlands. This should only focus on 
the 3 peatland grants previously agreed on. 

Corrected 

MCC/GSI 10 EDR states "For the purposes of this evaluation, a requirement 
for inclusion under the Portfolio was that a grantee must have 
conducted rewetting (i.e., canal blocking) activities as part of 
their grant. Ancillary activities to support rehabilitation were 
thusly considered, such as EWS, revegetation/reforestation, 
and livelihoods." In fact, "EWS, revegetation/reforestation, and 
livelihoods", are as important as canal blocking activities. 
Peatland will not be restored sustainability if refoestation is 
not done by communities and their livelihoods improves. If 
community is not well aware of the importance of peatland 
protection, and do not have a livelihood, they will tear down 
the canal blocking and continue to cut down the forest. Both 
activities are equally important. So, it will be important to 
evaluate the outreach, awareness raising and behavior change 
of the communities, number of local women and men that 
were trained in revegetation of appropriate plants, and types 
of alternate livelihoods and potential for increased household 
income of project participant women and men. 

Noted. Adjustments made and questions being reviewed 
now. 

Kathy Farley 10 "There were two unsuccessful grantees under Window 1, 
Carbon Tropic and EcoSolutions Lombak, which will also be 
reviewed as part of the evaluation. " : This makes no sense 

noted 

Kathy Farley 10 Window 1B: Partnership Grants: GA was signed in 2015 but 
work/implementation did not begin until 2016 which started 
with a reassessment of fire damage and revision of target 
areas. 

corrected 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Kathy Farley 10 Comment on EMM grant data reported in bullet: What about 
all the other targets related to the above list. Why is this the 
only number reported. Also believe they reported hectares 
because we have that in our M&E. Same for WWF. 

this is indicative; this is the design report and not the 
evaluation 

Kathy Farley 10 Comment on quote towards bottom of page: Need to include 
the angle of testing/utilizing new technology/approach that 
has never been used by the GoI before - requiring permits, 
legislation, other. 

corrected 

MCC/GSI 12 Mitra Aksi seemed to have a more holistic approach. It will be 
good to evaluate which is the 3 grants did a better job, 
especially possibility of sustainable outcomes. 

noted; this is a descriptive section - we will find a way to 
capture this in the data collection. 

Kathy Farley 12 Support to BRG section: Great – this is here. I would label this 
“Additional Support to BRG” because EMM provided quite a bit 
under their grant. I think this should be included in the 
definition of “peatland portfolio” 

done 

MCC/GSI 13 stakeholders need to include both women and men of the local 
villages. Evaluation need to capture gender differentiated 
needs, access, awareness and benefits. 

noted. 

Desai 14 "Mitra Aksi is considered the sole successful CBNRM grant 
under the peatland portfolio" - By who? 

Mitra Aksi is the only CBNRM grantee - correction made 

Desai 14 Third paragraph after 2.3.7. - "First, were costs related ..." -
Remove "were" or change to "The first concern were costs 
related to…" 

Thanks - it's changed 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Kathy Farley 14 2.3.7 "each of the grants were expected to conduct their own 
cost-benefit and economic rate of return (ERR) analysis that 
was to be considered during the grant award process. In 
reality, this process was facilitated through technical assistance 
provisions from the GPF after grant awards, rather than prior." 
: This is not correct. Grantees were not expected to calculate 
ERRs but rather provide needed data and assumptions needed 
for MCA/MCA to run ERRs. MCA/MCC challenged and cross-
checked assumptions. This is a fatal flaw in the write up and 
must be addressed. Grant agreements were not signed until 
after ERRs were calculated and confirmed to be at/over the 
10% hurdle rate. For many grantees they were recalculated 
when project scope/amendments were made. 

Sorry about that - changed. 

Kathy Farley 14 Comment on "cost-savings through a new technology (EMM),": 
I don’t understand this.  Costs are costs as they are two 
different projects, processes. 

What is meant here is that beneficiaries who reduce their 
costs, as a result of an intervention, have a benefit (i.e., lower 
costs mean greater income for the beneficiaries). In the case 
of EMM, the activity included a biodigester. The ex-ante 
model suggests the biodigester was to reduce the cost of 
cooking activities to zero (with project) using cattle waste 
and palm oil effluent (POME) for home cooking use. We 
pulled in some text into the report in this sentence. Please let 
us know if that doesn't make sense. 

Kathy Farley 14 Comment on "benefit was not explicitly modeled": Because EA 
did not allow, require. 

We made that clarification in the report 

Kathy Farley 14 Comment on "MCC overhead": You mean MCA, correct? Corrected 

Kathy Farley 14 EMM's BGPP Project Implementation Dates: Add USD value 
and key output targets 

Done 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Kathy Farley 14 Comment on "Component 1 - Activities to be evaluated": All 
the components and costs in the peatland component should 
be evaluated. 

Done 

Kathy Farley 15 Comment on "complications with vendor deliverables ": 
Incorrect.  Complications were related to overhead costs and 
issues around maximum allowed under the Grant Agreement.  
This resulted in agreement to change partners to vendors. 
Delays were due to EMM not understanding/accepting the 
terms of the Grant Agreement that they signed. 

Corrected 

Kathy Farley 15 Comment on "projections": What projections and why is this 
significant? Better to just say they ran out of time and did not 
complete the project as designed. This means those costs and 
resulting benefits will not be counted. 

Corrected 

Sarah Lane 16 First paragraph after 2.4: "reducing GHG emissions" - EA has a 
policy of not including, though from a methodological 
perspective, this is fine if you can calculate the social cost of 
carbon 

Noted and addressed 

Sarah Lane 16 Second paragraph after 2.4: "Including benefits to rice farmers, 
small palm oil producers, and users of biogas…." - benefits such 
as? 

Noted and addressed; we were aware of the EA policy but 
believe we have found a way to isolate the GHG emissions 
(and its reduction) to the social cost of carbon in only 
Indonesia. 

Sarah Lane 16 Third paragraph after 2.4: "mutually exclusive as they are 
operating in different areas" - since they are mutually 
exclusive, can you explicitly state the anticipated financial 
benefit and cost streams for each grant? 

This is primarily increased income as a result of increased 
productivity on the farm. We've clarified that in the attached 
report. We've also added the annex which goes into much 
more depth on this topic and I hope, makes it much clearer. 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

B Epley/MCC 16 Please identify the costs and benefits included in the ex-ante 
CBA approach as a point of comparison for the changes being 
suggested in section 2.4. In particular, benefits to rice 
farmers/small palm oil producers and biogas digesters (see 
para. 2 sec 2.4) may have already be counted in the ex-ante 
CBA approach. To determine that no double-counting is 
occurring will require greater specificity. 

Yes, definitely - we've added an Annex that goes in depth 
into each of the costs and benefits to be included in each 
model for each grant 

B Epley/MCC 16 The proposal to calculate a portfolio-wide economic analysis 
adds significant complications. For example, how are the failed 
or rejected projects being valued? 

The Annex omitted from version 1 makes it much clearer. 
This section also includes a discussion of the ex-ante analysis 
and what parts we will examine more closely and possibly 
adapt in the ex-post analysis. 

MCC/GSI 16 benefits to local women and men who worked on revegetation 
of peatland is missing. Were these project participants given 
daily wage for revegetation or a long-term share of the profits. 

Agreed - we only intend to look at the 3 grants, not the entire 
portfolio for the CBA and have adjusted the language here. 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Sarah Lane 17 First bullet under Economic Analysis: how will you monetize 
the cost avoidance of fire and flooding? 

Labor hired for the project can only benefit from the project 
if what the project pays (in cash or other benefits) exceeds 
the alternative wage they can receive in the market. So, if the 
project pays the prevailing competitive market wage, there is 
no benefit for the labor as the project only replaces another 
employer. If the project’s pay exceeds the market wage, then 
there is a net gain for labor equal to the difference between 
the project’s pay and market wage. The team will look for 
evidence of such benefit by obtaining information about the 
market wage and project wage. If in fact these individuals 
have increased their incomes over their opportunity cost, this 
adjustment will be made in the economic analysis to reflect 
this benefit to the economy as a whole (in economic terms, 
adjustments will be made if the market price for their labor 
diverges from the economic price). To the second part about 
a share in profit - if this exists, we would demonstrate it as an 
allocation to the equity holders. We've added a question for 
the village leader to make it clear this is part of our fieldwork. 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

B Epley/MCC 17 Ricke, et al. (2018) includes social-economic adjustments to 
climate change. From the abstract: "Here we estimate country-
level contributions to the SCC using recent climate model 
projections, empirical climate-driven economic damage 
estimations and socio-economic projections". The CBA model 
is independently estimating the benefits in terms of climate-
adaptations (for example, to the extent that peatlands drying-
out and increased fires are endogenous to climate change 
these are included in Ricke, et al.). This implies a potentially 
significant double-counting, unless Integra can adjust the 
Ricke, et al. estimates to account for this issue. 

We hope the Annex will now make this much clearer. One of 
the advantages of the Ricke et al. study (in particular their 
interactive scenario simulator) is the ability to disaggregate 
the components of the SCC estimate for Indonesia. Provided 
sufficient documentation, this may enable us to adjust for 
the double counting directly. However, if not possible to 
address this directly, it is worth noting that benefits in future 
fire risk reduction via averted climate change will be accrued 
far in the future (and thus heavily discounted) as compared 
to the direct (and more immediate) fire risk reductions 
through rewetting. While this does not fully address the issue 
of overestimating benefits, it does temper the likelihood that 
results of the ERRs are sensitive to this overestimation. 
Nevertheless, the comment is well received, and the team 
will be transparent regarding the final methodology to 
address this issue. 

Kathy Farley 17 Comment on 1st sentence: If this is from the EMM project this 
is out of the Palm Oil Component and unrelated to Peatland 
Component 

The EMM Peatland project had a small component that 
constructed 15 village-level biogas digesters, O&M training 
and arrangement of secure feedstock supply for these 
digesters. These were livelihood-related, which we 
understand to be integrally related to the Peatland 
Component. 

(Re: CBA) To clarify - we understood that we needed to look 
at the entire grants (to the extent the costs and benefits can 
be monetized) as they fell under the Peatland portfolio. Is the 
understanding that we should actually exclude the palm oil 
parts of these grants? These benefits to palm oil producers 
and the biogas digesters were included in the ex-ante 
analyses. 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Kathy Farley 17 Comment on "Economic Analysis" : How does this compare 
with the MCA/MCC approach? 

I hope the Annex makes it much clearer. This section also 
includes a discussion of the ex-ante analysis and what parts 
we will examine more closely and possibly adapt in the ex-
post analysis. 

Kathy Farley 17 Comment on "Finally, each model will include the key …" : 
What about MCA related GP costs – for PMC and other staff 
and consultants == a share should be allocated, correct? 

Yes absolutely - we have added that in (which also aligns with 
the ex-ante analysis). 

Kathy Farley 17 Comment on "First, MCA grantees also …" : Other than EMM 
what grantees? 

Our understanding is the other grantees also provided similar 
assistance, for example WWF Indonesia also provided 
technical assistance to BRG. 

Kathy Farley 18 Comment on "restoration" in first line" : It is restoration and 
proper long-term management and monitoring. 

Kathy Farley 18 Comment on "INDIRECT" under 2.5.2.: What about illegal 
planting on peatland? 

addressed 

Kathy Farley 21 2.6. Comment on "peatland activities": This is pretty narrow. 
Can lessons, learning inform wetland restoration, other similar 
environmental projects that involve community buy-in and 
good policy, policy reform? 

addressed 

Kathy Farley 21 2.6 comment on "facility's results": What does this mean? The 
results of projects identified, developed and implemented in a 
facility context? This seems out of scope. 

Corrected 

21 Comment on last sentence: Need reference ICF work and 
connection to this evaluation somewhere." 

Our understanding is that this referred to an evaluation 
question, which we cannot change - but accept the point, 
and have added this to literature review, data collection 
instruments for GoI and MCA (treating it as technology 
transfer to government) 
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Reviewer Name/ 
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Page Number 

(of EDR V1) 

Comment Evaluator Responses 

MCC/GSI 22 capacity building of local women and men in revegetation and 
protection of peatland, and alternate livelihood is missing 
completely from implementation area of inquiry. Need to 
evaluate women and men's understating and knowledge of 
peatland restoration and protection, that it benefits them. the 
community behavior change is missing. ADD these important 
topics. what will make the project outcomes sustainable. Role 
of the village elders, local dispute resolution system in 
peatland protection. 

addressed 

MCC/GSI 23 a stakeholder analysis and mapping will be important to 
conduct the field work, who are the important stakeholders, 
who are the vested interest groups, who are and can be the 
advocates and protectors of the peatland. All KII and FGDs 
need to include village women. separate FGD with women may 
be necessary if women are uncomfortable to speak in front of 
men. 

addressed 

B Epley/MCC 27 "To assess sustainability the team will review cost-related data 
for support from the GoI." Numerous activities require buy-in 
from local communities that may not be captured from cost 
incurred by GoI alone (for example with regard to 
revegetation). Are there any plans to assess sustainability from 
the community perspective? 

addressed 

MCC/GSI 27 only 2 MCC staff will be interviewed? Suggest including ESP 
and GSI together with other technical staff. 

addressed 
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Reviewer Name/ 
Institution 

Page Number 

(of EDR V1) 

Comment Evaluator Responses 

Desai Questionnaire I have comments in the attached word document, but in 
general – 1) there are a lot of questions in each section (and 
there are multiple questions within a question). It would be 
helpful to group them more efficiently and streamline the 
questions. Also, it would also be helpful to see which 
questions are simple Y/N questions, and the respective skip 
patterns (follow up questions). Having the instrument laid out 
more carefully will make it easier if was to review this later 
and/or share with others…. 

2) It would also be helpful to preface the various sections
(Questions 1, 2, 3 and 4) with language describing the types of
questions you’ll be asking next. This will help sequence
questions and help with transitions…

3) Be careful with terminology - I think the word project,
activity, and grant are often used interchangeably but they
mean different things to diff stakeholders so just be consistent
and it may be useful to describe/explain the structure and
what you mean at the beginning of the interview.

The EDR has been revised to take this input into account; 
instruments were streamlined - some were redundant and 
were combined. 
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	1. INTRODUCTION AND BACKGROUND 
	1. INTRODUCTION AND BACKGROUND 
	Peatlands are the most space-effective stock of organic carbon on the planet. Natural forestland is estimated to store around 1,146 gigatons (Gt) of carbon, while peatlands, occupying a tiny fraction of the land area, is estimated to contain between 180 and 455 gigatons of carbon (Dixon et al. 1994). Indonesia has about 15 million hectares (ha) of peatland with belowground carbon stock of about 20-30 Gt. This concentration of carbon contained in peat poses a very high risk of significant greenhouse gas emis
	A country can significantly impact both regional and global environments, markets, and livelihoods through its peatland management decisions. Rehabilitation activities (e.g., rewetting and enrichment planting, can increase ecosystem services, including carbon storage and water regulation) encourage regeneration and create new economic opportunity. However, barriers to peatland restoration can and do arise through competing land use policies and misaligned economic incentives. These have the potential to neu
	1.1. Country Context 
	1.1. Country Context 
	Peat forest and swamps in Indonesia account for more than 50% of the world’s known tropical peatlands and, since the mid-1980s, have been subjected to extensive deforestation and degradation from logging, draining, and clearing of land for timber and industrial plantation development. Beyond the significant environmental costs associated with these habitats’ destruction, economic and health costs have also been critical. The large-scale conversion of peatland (namely for industrial palm oil and pulp timber)
	Following the disastrous fires of 2015, the Government of Indonesia (GoI) launched an initiative to restore more than 2 million ha of peatland, cutting 29% of GHG emissions by 2030. In alignment with the country’s Nationally Determined Contributions (NDC), the GoI enacted wide-ranging policies to restore its peatland, including a moratorium on new conversions of primary forest and peat below 3-meters deep. 
	Government regulations supporting sustainable peatland management: 
	• 
	• 
	• 
	Presidential Instruction (Decree) of May 20, 2011 on primary forest and peatland, to improve governance and to impose a moratorium on new licenses. 

	• 
	• 
	Government Regulation #71 of 2014 on the protection and management of peatland ecosystems. 

	• 
	• 
	Presidential Instruction #8 of 2015, a moratorium on issuance of new licenses for the exploitation of primary forest and peatland. 

	• 
	• 
	Presidential Regulation #57 of 2016 establishing the National Peatland Agency / Badan Restorasi Gambut (BRG). 


	President Jokowi Widodo’s ambitious plan to restore vast areas of peatland has focused primarily on hotspots in key provinces. Most restoration activities to-date have been small-scale trails in these targeted provinces that have attempted a number of initiatives to address peatland degradation, focusing on both direct and indirect barriers to peatland restoration and rehabilitation. Constraints to effective peatland restoration in Indonesia include altered peat topography (biophysical and hydrological), in

	1.2. Objectives of the Report 
	1.2. Objectives of the Report 
	In support of the GoI’s efforts to restore and rehabilitate its peatlands, the Millennium Challenge Corporation (MCC) negotiated a Compact Investment with Indonesia, investing in a comprehensive program designed to support the country’s goal to reduce GHG emissions – namely the “Green Prosperity Project”. The Green Prosperity (GP) Project responded to GoI priorities and devised a holistic landscape-based approach to catalyze low carbon growth and inclusive prosperity. 
	Peatland conservation and restoration emerged halfway through the Compact as a critical priority in meeting GP objectives. Grant agreements with EMM and WWF were modified to take into account the emerging GoI priorities after the fire emergency. For convenience, we refer to these projects as the “peatland portfolio”. It is important to recognize that this suite of activities is an emergent concept from the GP portfolio responding to these shifting priorities. 
	Integra has been tasked to evaluate the mapping, design, effectiveness, implementation, and sustainability of the three grants that make up the peatland portfolio of GP, and to generate a subset of lessons learned specific to this cluster of projects. This “Evaluation Design Report (EDR) – Peatland Grants Performance” outlines the evaluation design, approach, and methodology; process for fieldwork data collection, analysis, and reporting; and the required administrative tasks to implement the evaluation. 
	This EDR is organized into four (4) sections: 
	This EDR is organized into four (4) sections: 

	• 
	• 
	• 
	Section 1: Introduction to peatland and country context. 

	• 
	• 
	Section 2: Overview of the Compact and interventions. Includes an introduction to the grants facility activity and its theory of change (TOC); a summary of the facility’s peatland portfolio activities, to include geographic coverage; a discussion on the ex-ante and ex-post cost-benefit analysis methodologies; and the literature review. 

	• 
	• 
	Section 3: Presents the evaluation design. Includes Integra’s methodological approach and data collection strategies; and the challenges and limitations to addressing the evaluation questions related to the design, implementation, effectiveness and impact, and sustainability, of the peatland activities. 

	• 
	• 
	Section 4: Outlines the administrative steps Integra will take to ensure that this performance evaluation meets ethical and quality standards and the protection and security of data obtained. The Evaluation Team and the timeline for the evaluation are also included in this section. 




	2. OVERVIEW OF THE COMPACT AND THE INTERVENTIONS TO BE EVALUATED 
	2. OVERVIEW OF THE COMPACT AND THE INTERVENTIONS TO BE EVALUATED 
	The MCC entered into a five-year, USD $600M Compact agreement with the GoI in 2011 and the agreement came into force in April of 2013. The first grant agreements were signed in early 2015, and the grants that comprise the peatlands portfolio were signed in December 2015, more than two years after the entry into force and with less than three years left to fulfill the grant terms. 
	2.1. Overview of the Compact, the GP Project, and the GPF 
	2.1. Overview of the Compact, the GP Project, and the GPF 
	As part of this agreement, the Millennium Challenge Account Indonesia (MCA-I) was established and three multi-million-dollar facilities were implemented to support the government’s priority of sustainable economic growth for the country, focused on community-based health and nutrition to reduce stunting, procurement modernization, and Green Prosperity. Through the Green Prosperity facility, the Compact aimed to achieve the results below by April 2018: 
	• 
	• 
	• 
	Increase productivity, reduce reliance on fossil fuels and reduce land-based greenhouse gas emissions by expanding renewable energy, improving land use practices, and better management of natural resources (Green Prosperity); 

	• 
	• 
	Increase household income through cost savings, productivity growth and higher lifetime by reducing low birth weight, childhood stunting and malnourishment of children in project areas (Community-based Health and Nutrition to Reduce Stunting); and 

	• 
	• 
	Achieve significant government savings and higher quality on procured goods and services to achieve the delivery of public services as planned (Procurement Modernization). 


	The largest component and flagship project for the Compact was the $332.5M Green Prosperity project, designed to promote a less carbon-intensive future by investing in renewable energy (RE) and the sustainable management of natural resources (NRM), aimed at increasing productivity while reducing GHG emissions. The GP Project consisted of four activities: 
	1. 
	1. 
	1. 
	Participatory Land Use Planning (PLUP) Activity: This activity focused on investment in administrative boundary setting, the updating and integration of land use inventories, and enhancing spatial plans at district and provincial-levels. 

	2. 
	2. 
	2. 
	Technical Assistance and Oversight (TAO) Activity: The TAO provided technical assistance and project oversight for grants issued under the Compact. Eligible districts, project sponsors, and community groups were identified and offered assistance in their development 

	of potential investments in sustainable and low-carbon economic growth. Technical assistance in the form of application preparation for submission to the GPF was also offered. 

	3. 
	3. 
	Green Prosperity Facility (GPF) Activity: The grant funding facility for the Compact, the GPF was responsible for the financing of low-carbon development projects and is the entity under which three funding windows and later thematic portfolios was supported. 

	4. 
	4. 
	Green Knowledge (GK) Activity: Designed to support knowledge management and capacity building, the GK Activity provided technical assistance and support for strengthening local, provincial, and national capacity to drive forward Indonesia’s nation-wide low-carbon development strategy within the context of the GP Project. 


	The GPF is the grant-making and administrative body responsible for funding to RE and NRM (sustainable agriculture, peatland, social forestry) activities. The original design called for the PLUP and GK to provide a foundation for GPF grants and the TAO was designed to support grantees during the application process. 
	Support services for the prioritization of GP investments included a strategic environmental assessment and District Readiness Assessments (DRAs). DRAs were conducted to select the provinces and districts best suited for GP investments. DRAs were based quantitative indicators including poverty levels, governance, and peatlands under threat. DRAs also helped to finalize critical analyses of social, environmental and economic issues, and assist in the selection of GP projects. 
	These initiatives, and the preparatory analysis undertaken to advance them, were intended to foster smarter, greener, and more sustainable low-carbon growth for Indonesia; informing policy and documenting knowledge gained. The TAO Activity also supported the facility by assisting eligible grantees in the identification, development, and submission of applications for funding to the GPF through Technical Assistance Project Preparation (TAPP) grants, which applied to partnership, community, and commercial RE 
	Figure 1: Green Prosperity Project Structure 
	Figure

	2.2. Theory of Change 
	2.2. Theory of Change 
	The GP Project combined technical assistance, grants, and commercial financing to help communities protect critical ecosystem services and enhance livelihoods. 
	The GPF was designed to “reduce poverty through low carbon economic growth” by funding renewable energy and sustainable natural resource management activities and providing technical assistance to complete grant requirements such as the IFC safeguards and project preparation through a grant. The TAPP grant paid for the preparation of project documents such as engineering designs, feasibility studies, environmental, social, and gender compliance plans, and risk analysis. The GPF contractor did not provide te
	1

	Other activities, such as PLUP Activity, District Readiness Assessments (DRAs), and the GK Activity were designed to guide and provide the underpinnings to maximize the benefits of individual grants. 
	Only Window 1 and Window 3 grant applicants were eligible for Technical Assistance and Project Preparation (TAPP) grants. The GPF contractor for Window 3 did not supply direct technical assistance. Moreover, not all grant applicants received a TAPP grant. 
	1 

	The logical framework presented in Figure 2 outlines the hypothesized linkages between GP inputs and higher-order impacts, addressing some of the most critical Indonesian development priorities, including increasing access to clean and reliable energy and improving the stewardship of natural assets. The framework also presents defined linkages between GP Project inputs and the goal of reducing poverty through low carbon economic growth. Specifically, improved land use practices and management of natural res
	Outcomes included improved watershed management (water retention and flood management), density of forest cover maintained or improved, and peatland saturation and level of groundwater. Short-term outcomes refer to results that were achieved within the timeframe of the project and within one year after completion of implementation. Medium-term outcomes refer to results that can be measured after year one of implementation. Long-term outcomes refer to results achievable (or likely to be achieved) one year or
	35 
	Figure
	Figure 2 Green Prosperity Logical Framework 
	Source: https://data.mcc.gov/evaluations/index.php/catalog/203 
	Source: https://data.mcc.gov/evaluations/index.php/catalog/203 


	2.3. GP Peatland Grants Description and Implementation Status 
	2.3. GP Peatland Grants Description and Implementation Status 
	2.3.1. Rationale 
	2.3.1. Rationale 
	The rationale for the development and support of sustainable peatlands management activities under the GP project stem from the present state of peat landscape in Indonesia that is either barren or partially forested due to extensive drainage and clearing, primarily from logging and palm oil expansion. Conversion and poor management of land-use has led to increased flooding, decline of the water table, and increased incidences of fire (to include the catastrophic 2015 fires) that impact the potential for pr
	As long as the landscape remains drained and clearing continues, significant economic, health, and social costs will be incurred impacting the well-being of people in both the critical areas where peatland exists (i.e., Sumatra and in West Kalimantan) in Indonesia and its neighbors. GP activities were intended to develop a balanced economic growth model to combat these challenges that included effective management of the combined hazards of peat subsidence, floods, and fires following a landscape/lifescape 

	2.3.2. Overall approach 
	2.3.2. Overall approach 
	The peatland portfolio consisted of activities under Window 1 and 2 – under Window 1b’s Partnership Grants and Window 2’s CBNRM Grant. These grants implemented activities in support of low-carbon growth and reduced GHG emissions and entailed sustainable peatland management. Recipients of these grants supported capacity building of the Peatland Restoration Agency (BRG), primarily through the eight functions that the BRG is mandated to oversee (BRG, n.d.) 
	1. 
	1. 
	1. 
	Coordination and strengthening of peat restoration implementation policy. 

	2. 
	2. 
	Planning, controlling and cooperation of peat restoration implementation. 

	3. 
	3. 
	Mapping of peat hydrology unity. 

	4. 
	4. 
	Determination on the zoning of protected function and cultivation function. 

	5. 
	5. 
	Implementation of infrastructure construction for peat wetting (rewetting). 

	6. 
	6. 
	Restructuring of burnt peat areas management. 

	7. 
	7. 
	Implementation of socialization and education of peat restoration. 

	8. 
	8. 
	Implementation of supervision in construction, operation and maintenance of infrastructure in concessions lands. 



	2.3.3. Objectives 
	2.3.3. Objectives 
	In support of the GP Project’s overarching goals, activities under the Peatland Portfolio were designed to achieve the following: 
	“…reduce GHG emissions from peatland degradation through peatland restoration activities or encouraging appropriate forms of peatland cultivation.” (MCA-I, 2018) 
	In support of this objective, guiding criteria for inclusion in the portfolio followed a landscape approach that included (1) canal blocking to support hydrological rehabilitation and water management to reverse peatland drainage, subsequently raising the water table; (2) revegetation to support regrowth and zero drainage species for fire management and reduction; (3) alternative livelihood opportunities; and (4) capacity building to institutionalize sustainable peatland management through BRG and the Berba

	2.3.4. Project description 
	2.3.4. Project description 
	Projects that were focused on rehabilitation of drained and fire-prone peatlands have been grouped, for purposes of this evaluation, as a “peatland portfolio”. These projects are a subset of GP grants that were selected through a competitive process based upon criteria established in the GP design phase. 
	As floods and fires regularly affect peatlands in wet and dry seasons, respectively, canal construction and peatland drainage are the main drivers of these processes. Thus, hydrological management through the use of canal blocking/infilling for rewetting/re-flooding became the key criteria for inclusion under the portfolio. Secondary components included revegetation replanting/seed dispersal and building capacity for sustainable peatland management within government institutions (namely BRG). Supporting alt
	MCC set the criteria for what would become known as the “peatland portfolio” in 2018. Activities included: 
	1. 
	1. 
	1. 
	Construction of dams to block drainage canals to rewet peatland 

	2. 
	2. 
	Reforestation and revegetation of degraded peatland 

	3. 
	3. 
	Installation of early warning systems (EWS) for fire management and water table monitoring systems 

	4. 
	4. 
	Peat and environmental impact mapping 

	5. 
	5. 
	Livelihoods support including tree nurseries and farmer training 

	6. 
	6. 
	Support to BRG 


	CRITERIA FOR INCLUSION 
	CRITERIA FOR INCLUSION 
	For the purposes of this evaluation, a requirement for inclusion under the portfolio was that a grantee have conducted rewetting activities as part of their grant. These include canal blocking, revegetation/reforestation, and compatible livelihood opportunities for communities in the context of rewetting. Support to BRG was an additional criterion. Guided by these criteria, 
	For the purposes of this evaluation, a requirement for inclusion under the portfolio was that a grantee have conducted rewetting activities as part of their grant. These include canal blocking, revegetation/reforestation, and compatible livelihood opportunities for communities in the context of rewetting. Support to BRG was an additional criterion. Guided by these criteria, 
	must 

	three successfulgrants had peatland rehabilitation components that focused on rewetting and are to be evaluated under the peatland portfolio. 
	2 


	Window 1B: Partnership Grants (larger in scale; signed in 2015 but implementation commended in 2016 after a reassessment of fire damage and revision of target areas). 
	• 
	• 
	• 
	Euroconsult Mott MacDonald (EMM) – Final Report claims, “134 (phase-1 uncontested) compacted peat dams built”. 

	• 
	• 
	• 
	Yayasan World Wide Fund Indonesia (WWF Indonesia) – Final Report claims, “[83] Canal blocking constructed and functioned”. 

	Window 2: CBNRM Grants (shorter scope, began in 2016 and ended in 2017). 

	• 
	• 
	Mitra Aksi Foundation – Final Report claims, “Critical peatland restoration through the construction of 15 canal blocks and 30 hydrant wells that aim to rewet the peat and prevent fires” 


	WINDOW 1: PARTNERSHIP GRANTS 

	Berbak Green Prosperity Partnership (BGPP) / Kehujau Berbak Project 
	Berbak Green Prosperity Partnership (BGPP) / Kehujau Berbak Project 
	Managed by EMM, the BGPP Project’s higher-level goals were to increase household incomes and reduce GHG emissions from deforestation and peatland degradation. Under the BGPP, the consortium comprised of implementing partners and vendors and focused on two primary project components that addressed (1) peatland degradation and (2) sustainable palm oil. Activities under this project addressed combined challenges of the Berbak landscape, namely conservation and restoration of remaining and surrounding peatlands
	“Develop an effective demonstration model for peatland restoration that restores the landscape, prevents fires, reduces GHG emissions, and creates alternative livelihood strategies for local communities.” (EMM, 2018). Additionally, EMM was to test new technical and regulatory approaches that had not been employed by the Indonesian government in peatland management previously. 
	Peatland activities under the BGPP occurred along the buffer-zone of Berbak National Park, in the Tahura Protected Area, the second largest peat swamp reserve in Southeast Asia (250,000 ha). The project was designed to increase household incomes and reduce GHG emissions from deforestation and peatland fires. The BGPP prioritized rewetting activities, distinguishing itself from other peatland projects through its use of heavy machinery to install compact earth dams, in addition to landscape management (land 
	“Successful” indicates that the grant delivered on all components and received final approval on deliverables. 
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	peatland depth, water table depth, flood maps, and land cover (financial incentives for conserving peatlands) to support canal blocking using Light Detection and Ranging (LiDAR) spatial tools through their vendor Deltaresin East Sumatra and West Kalimantan, as well as later capacity building and strengthening of the BRG. 
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	The project was originally intended to be a payment for ecosystem services (PES) REDD+ project, but as the REDD+ component was dropped matching private sector funding did not materialize as anticipated and complications arose with the original scope of work (SOW) and partners. These challenges led to a delayed start for the canal blocking activities (intended for 2015 but not initiated until the fall of 2017) with the grant set to expire on its period of performance (POP) in March 2018. 
	RIMBA Corridor (RIMBA) Project 
	RIMBA Corridor (RIMBA) Project 
	The landscape known as the “RIMBA Corridor” encompasses about 3.8 million ha and falls within the jurisdictions of three provinces in Sumatra – Riau, Jambi, and West Sumatra/Sumatera Barat 
	– and spans 19 districts, eight of which collaborated under the RIMBA Project. WWF Indonesia is the lead implementer for the project and its overall objective was to protect biodiversity and increase carbon stocks across the Corridor’s critical landscape by enhancing forest ecosystem connectivity through green economic development. 
	Under the RIMBA Project there are three components: (1) strengthening of institutional foundations, human resource capacity, and the sustainability of the GP program applied to forest and land-based sectors; (2) investment in green economic development scenarios focused sustainable palm oil, sustainable rubber, peatland rewetting and restoration, and watershed protection and coffee; and (3) measuring impact of the project. Component 2 focused on peatland rewetting activities in addition to forest restoratio
	“Increased sustainable natural resources management and conservation, and green economic development in eight districts in the “RIMBA Corridor.” (MCA-I 2018) 
	Peatland activities under the RIMBA Project focused on the rehabilitation of peat swamp through the design and installation of drainage canal blocking dams to rewet peatland and initiate revegetation. At the core of these activities was rewetting through the use of hydrological restoration (raising of the water table via block dams and water table monitoring) coupled with the restoration of the area with plants (seedling nurseries) that would generate economic value, as well as prevent fires and rehabilitat


	WINDOW 2: CBNRM GRANT 
	WINDOW 2: CBNRM GRANT 
	Grants under Window 2 covered a wide-range of CBNRM activities. With respect to peatland initiatives, several of the grants awarded under this window touched on aspects of peatland restoration, often overlapping with sustainable agriculture and social forestry activities. Only one grant however focused on rewetting as a key component that included installation of block dams and is therefore included under the peatland portfolio. 
	Innovative and Creative Technopreneur Development (PSDABM) Project 
	The Mitra Aksi Foundation was the only successful Window 2 peatland grantee. They proposed the PSDABM Project to construct canal blocks in support of sustainable peatland management and agriculture for reducing GHG emissions for poverty reduction. PSDABM’s objective was: 
	“…to reduce poverty and carbon emissions through improvement and enhancement of the capability of using the agriculture land productively, inclusively, and sustainably.” (Mitra Aksi Foundation 2017). 
	Under the PSDABM Project, the Foundation focused on three core components to achieve their objective: (1) increase farmers’ income through improved land use and intercropping cultivation systems, (2) increase value-added low emission agricultural commodities through strengthening farmer organizations and post-harvest improvements to be able to access modern markets, and (3) rehabilitation of critical land managed by the community using an intercropping model. 
	Component 3 supported peatland restoration through rewetting activities, such as canal blocking and the installation of hydrant wells, revegetation, and an integrated water and fire management system to support an improved cultivation system. The project constructed 15 block dams in two priority villages where damage to the peat was severe following the 2015 fires. Over 30 hydrant wells for fire prevention and improved cultivation were installed in 8 villages. In addition to contributing to fire prevention 

	ADDITIONAL SUPPORT TO BRG 
	ADDITIONAL SUPPORT TO BRG 
	BRG received $4 million for two support contracts that delivered engineering designs, water table monitoring, and LiDAR mapping to the Agency, as well as mapping support to Indonesia’s geospatial-mapping agency or Badan Informasi Geospasial (BIG). Institutional support to BRG was later provided under the EMM and WWF Indonesia contracts, through targeted technical assistance to BRG and training to the Regional Peat Restoration Teams (TRGs), which spearhead the implementation of government peat restoration. 


	2.3.5. Project participants and stakeholders 
	2.3.5. Project participants and stakeholders 
	A cornerstone for investment under MCC-funded Compacts is the use of public-private partnerships to support activity implementation. International organizations, national institutions, national associations and platforms, government counterparts, civil society and local NGOs worked with grant beneficiaries under the GP Project. Table 1 lists entities involved in the support of the GP Peatland Portfolio activities implemented by EMM, WWF Indonesia, and Mitra Aksi. 
	Table 1: Peatland Grantee Stakeholders 
	SHAREHOLDERS 
	SHAREHOLDERS 
	SHAREHOLDERS 

	International 
	International 
	• Wetlands International 

	National 
	National 
	• National Peatlands Restoration Agency (BRG) • Ministry of Environment and Forestry (MoEF) • National Development Planning Agency (BAPPENAS) • Ministry of Home Affairs (MoHA) • Ministry of Public Works and Housing (PUPR) • Ministry of Agriculture • Ministry of Agraria and Spatial Planning • Geospatial-Mapping Agency (BIG) 

	Province 
	Province 
	• Provincial Development Planning Agency (BAPPEDA) • Regional/Provincial Governments Organisasi Pemerintah Daerah (OPD) • Provincial Forest Departments • Coordinating Centre for Forestry in Sumatra • Sumatra Eco-Regional Centre • Berbak National Park • Program NEWTREES • TRGs 

	District 
	District 
	• Local Government and Technical Organizations 

	Local/Community 
	Local/Community 
	• Village governments • Villagers around Tahura and Londerang (men and women, considered separately in view of gendered needs and benefits) 


	*Not an exhaustive list, compiled from budget and M&E documentation 

	2.3.6. Geographic coverage 
	2.3.6. Geographic coverage 
	The GP Project identified and financed activities in 14 provinces in the RE and NRM sectors. The critical regions identified for sustainable peatland management by MCA-I were Kalimantan and Sumatra for LiDAR-based elevation and peat thickness mapping and Sumatra for on-the-ground restoration activities. As a key priority region, recognized by the GoI and because of its internationally significant peatland landscape (one of Southeast Asia’s largest remaining peatland areas, and notable due to impacts from de
	Under Window 1, both EMM and WWF Indonesia conducted activities in Muaro Jambi and Tanjung Jabung Timur in Jambi Province. EMM operated in the buffer-zone of the Berbak National Park, in the Tahura Protected Area, and WWF Indonesia in the Londerang Protected Forest. The sole Window 2 grantee, Mitra Aksi, was the smallest of the portfolio grants. Mitra Aksi worked in the Tanjung Jabung Timur, Muaro Jambi, and Kerinci districts, overlapping in some areas with WWF Indonesia and EMM, in addition to providing co
	Under Window 1, both EMM and WWF Indonesia conducted activities in Muaro Jambi and Tanjung Jabung Timur in Jambi Province. EMM operated in the buffer-zone of the Berbak National Park, in the Tahura Protected Area, and WWF Indonesia in the Londerang Protected Forest. The sole Window 2 grantee, Mitra Aksi, was the smallest of the portfolio grants. Mitra Aksi worked in the Tanjung Jabung Timur, Muaro Jambi, and Kerinci districts, overlapping in some areas with WWF Indonesia and EMM, in addition to providing co
	with WWF Indonesia in the construction of block dams. Comparison of Mitra Aksi’s project with the other two may yield interesting insights given its apparent holistic approach. 


	2.3.7. Economic rate of return: Ex-ante cost-benefit analyses 
	2.3.7. Economic rate of return: Ex-ante cost-benefit analyses 
	The Evaluation Team reviewed the three economic rate of return (ERR) models (or cost-benefit analysis models) that were conducted ex-ante for each of the three grants described in Section 
	2.3.4 above. The Annex Section 7.2.1 goes into much greater detail about the ex-ante models and their methodology, which is summarized here. The ex-ante cost-benefit analysis (CBA) conducted by GP differed somewhat from the typical MCC/MCA cost benefit analysis and beneficiary analysis, due to the nature of the Facility. The GPF did not conduct a whole-of-project CBA, rather, each of the grants provided data and assumptions for the MCA economist to complete the ERR models. 
	For the grantees under the peatland portfolio three categories of benefits were included in the models: (1) increased incremental income/revenue (all three grants), (2) cost-savings through a new technology (EMM introduced biodigesters that were intended to reduce the cost of cooking and lighting activities), and (3) fire risk reductions (WWF and EMM). Fire risk reductions were based on estimates from the 2015 Jambi fire.While all three grants had stated objectives of reducing GHG emissions, this benefit wa
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	There were two main categories of costs considered. The first concern were costs related to each benefit stream (e.g., operations, maintenance). Second, the program cost for MCC were considered, which included the grant itself and MCA overhead. These grant costs appear to capture the costs for canal blocking, hydrant wells, revegetation, and training. 
	The ex-post CBAs will follow the same general structure of the ex-ante CBAs, with a few modifications, in order to yield estimates for the economic impacts of the peatland projects. The approach to the evaluation-based CBA is explained further, under Section 2.4. 
	See World Bank Group, “The Cost of Fire: An Economic Analysis of Indonesia’s 2015 Fire Crisis”, Indonesia Sustainable Landscapes Knowledge Note: 1 (2016). 
	4 


	2.3.8. Description of implementation to date 
	2.3.8. Description of implementation to date 
	The Evaluation Team has undertaken one scoping data collection trip to Jakarta, prior to the writing of this EDR. The following information is based on available quarterly reports, final reports, M&E data, and subsequent analysis undertaken by the grantee (e.g., Landscape and Lifescape Analysis (LL-A), Social Gender Integration Plan (SGIP), Environmental and Social Management Plan (ESMP), feasibility studies) provided to the Evaluation Team by both MCA-I and MCC. Additional and more targeted information wil
	information included below provides a brief snapshot of the progress made against project outputs for each of the three peatland grants and their relevant activities. 
	5

	Only activities undertaken by grantees that were directly related to peatland restoration/rehabilitation will be evaluated, rather than the entirety of the grant. Alternative livelihood activities that were linked to revegetation/reforestation efforts for the rehabilitation of peatland specifically are considered sustainable agriculture activities and will not be evaluated under the Peatland Portfolio. 
	5 
	not 

	EMM’S BGPP PROJECT 
	EMM’S BGPP PROJECT 
	Implementation Dates: 4 December 2015 – 31 March 2018 
	Component 1 – Activities to be evaluated: 
	Component 1 – Activities to be evaluated: 

	• 
	• 
	• 
	Design and construct compacted peat canal-blocking dams in the Tahura to re-wet drained peatland 

	• 
	• 
	Re-vegetate re-wetted peatland with commercially-important paludiculture (wetland) tree species 

	• 
	• 
	Strengthening and capacity building of Indonesia’s peatland restoration agency, BRG 


	The CBA will include the first two activities explicitly and the capacity building of BRG implicitly (see more on this below). The evaluation-based CBA will also include the activity that promoted the sustainable palm oil production, which includes the construction and use of the biodigesters. 
	The BGPP project underwent a nine-month period of contract renegotiation and program adjustment that resulted in a “stop work” suspension order that lasted for 30 days (November 2016 
	– January 2017) due to grant agreement compliance issues. 
	According to EMM’s Final Report, flood maps were produced but flood data was not shared so projections could not be made. In addition, the estimation of business as usual (BAU) carbon emissions and the preparation of the carbon emissions and fire reduction plan, as well as groundwater observation well design and location plan activities were cancelled. 
	The BGPP Project did provide institutional support directly to BRG and indirectly to BIG through the development and updating of LiDAR mapping (pre and post-2015 fires) for flooding, peat thickness, and terrain modeling for a total of 252,000 ha. 

	WWF INDONESIA’S RIMBA PROJECT 
	WWF INDONESIA’S RIMBA PROJECT 
	Implementation Dates: 18 December 2015 – 31 March 2018 
	Component 2, Cluster 2 – Activities to be evaluated: 
	Component 2, Cluster 2 – Activities to be evaluated: 

	• 
	• 
	• 
	Design and install peatland drainage canal blocking dams to re-wet peatland and initiate re-vegetation 

	• 
	• 
	Reforest critical watershed protection areas 

	• 
	• 
	Establish seedling nurseries to support reforestation and re-vegetation efforts 


	Additionally, sustainable livelihood activities for rubber, coffee, and fruit tree production will be included in the CBA. 

	SUPPORT TO BRG 
	SUPPORT TO BRG 
	Both EMM and WWF Indonesia provided technical assistance to BRG through capacity building, training, mapping, and the development of engineering designs (as noted in the tables above). In total, BRG engineering support produced 720 engineering designs, engaged 56 communities in rewetting through FPIC, and supported 3 EWS. 
	The costs associated with these efforts will be modeled explicitly into the CBA, and – depending on the results from the evaluation -the benefits may be modeled implicitly as an assumption that these benefits from restored peatlands will continue into the future. For example, the assumption could be that wet tolerant species will continue to thrive and smallholder farmers will continue to benefit from the associated economic activities based on these species. 

	MITRA AKSI’S PSDABM 
	MITRA AKSI’S PSDABM 
	Implementation Dates: 24 July 2016 – 31 December 2017 
	Component 3 – Activities to be evaluated: 
	Component 3 – Activities to be evaluated: 

	• 
	• 
	• 
	Rehabilitate of degraded land, including restoration of peatland 

	• 
	• 
	Support farmers in implementing the improved cultivation system to include revegetation of critical peatland 


	The CBA will include all these activities in their model (see Section Error! Reference source not f ound. for more details). 



	2.4. Literature Review 
	2.4. Literature Review 
	The underlying logic for restoration and long-term management of peatland hinges on its perceived economic value. Indonesia has an estimated 20 million ha of tropical peatland and between June and October 2015 almost 875,000 ha burned as a result of the 2015 fires. The World Bank estimates that the fires and haze produced cost Indonesia at least IDR 221T (~USD 16.1B), equivalent to 1.9% of its 2015 GDP (World Bank Group, 2016). As a result, a number of restoration initiatives have been devised to address de
	2.4.1. Summary of existing evidence 
	2.4.1. Summary of existing evidence 
	Restoration barriers involve a range of biophysical, hydrological, ecological, socio-economic, and policy barriers; compounded by a changing climate. Existing research examines these constraints to effective tropical peatland restoration, informing current practice and approaches towards rewetting, revegetation, and sustainable management of peatland landscapes. 

	2.4.2. Restoration barriers 
	2.4.2. Restoration barriers 
	DIRECT 
	DIRECT 
	• 
	• 
	• 
	Biophysical: Changes in peat physical properties and peatland micro-topography as the result of removal of vegetation and the construction of artificial drainage canals may constrain successful regeneration of peat forests. Altered physical properties of peat can be due to changes in micro-climate conditions, hydrological fluctuations, oxidation, and recurrent fires leading to peat subsiding, reduction of peat “hammock-hollow” topography, and increased flooding (Graham, Giesen, and Page, 2017). 

	• 
	• 
	Hydrological: Repeat fires, wild or triggered through clearing, and disruptions to the hydrological balance of the peatland landscape as a result of drainage are also a barrier to peat forest regeneration and revegetation. A lowered water table impacts water availability and quality, and drainage increases flooding and drought risks. 

	• 
	• 
	Ecological: Protection of remnant natural peat forests is necessary for restoration. However, the impacts from fire and hydrological fluctuations and destabilization of peatland have permitted the invasion of dense ferns and shrub species. These water-loving plants increase competition for indigenous plant species and are prone to fire during drought, hampering natural degeneration of degraded peat areas. 



	INDIRECT 
	INDIRECT 
	• 
	• 
	• 
	Socioeconomic: Poverty and lack of alternative livelihood options are the main barriers for restoration in communities that are living in or adjacent to peatlands and who rely on peat swamp areas. Communities illegally plant on peatland, including burning peat forests for cultivation purposes, and use canals to transport pulp, ash, and other products to markets. 

	• 
	• 
	• 
	Policy: There is still uncertainty surrounding regulatory and policy measures governing peatland use in Indonesia and there is a lack of consistency among ministries and institutions that govern peatland. For example: 

	o 
	o 
	o 
	The protection of peatland is based upon peat depth – The Ministry of Agriculture (MoA) Regulation 14/2009 allows oil palm cultivation on deep peat “if the peatland is outside conservation areas or has been allocated for cultivation under the planning régime”. This contravenes the Central Government policy for the moratorium on natural forests and conversion to cultivation (previously noted Presidential Decree 10/2011). 

	o 
	o 
	No uniform water table minimum threshold – MoA’s Regulation 14/2009 and the GoI Regulation 71/2014 stipulate different levels, MoA at 60-80cm and the GoI at 40cm. 






	2.4.3. Restoration efforts 
	2.4.3. Restoration efforts 
	Peatland restoration should follow a landscape-based approach that considers all of the barriers noted above. Rehabilitation efforts to-date have focused on the following techniques; rewetting and revegetation have been identified as critical activities. 
	• 
	• 
	• 
	Rewetting / Hydrological Restoration – The technique currently being used in Indonesia for rewetting is the use of canal or ditch blocking. Canal blocking requires the placement of dams (i.e., wooden, compact peat, concrete) or water weirs in targeted sections of artificial/drained canals so as to reverse surface water outflow and raise surface and groundwater-levels along the canal course (Ritema et al., 2014). While hydrology must be restored, re-wetting is not enough on its own to restore degraded peat a

	• 
	• 
	Given the complexities of social and economic interactions in the peatlands, sustainable canal blocking also depends upon Free, Prior, and Informed Consent (FPIC) among key stakeholders in order to mobilize and engage communities in the sustainable management of peatlands. 

	• 
	• 
	Enrichment Planting – Regeneration of vegetation and forests through seedling production, transportation, and promotion of dispersal. Landscape-level efforts also include fire management initiatives that mix incentives and criminalization for enforcement and training provided to fire brigades, alongside risk-based EWS and innovations for water table monitoring. 

	• 
	• 
	Alternative Livelihood Options – A lesser explored and seemingly less thoughtfully applied restoration effort has been on the identification and sustainability of livelihood options as alternatives to cultivation, peat ash, and logging. Although alternative products are being explored, such as faster growing gelum and jelutung, which thrives in a peat swamp environment, biomass for aviation fuel, freshwater fish for areas that cannot be restored, and even honey, these have not been promoted effectively or b

	• 
	• 
	Institutional Strengthening and Capacity Building – A far more recent effort comes with the establishment of the BRG in 2016, which has been tasked with the restoration of critical peat across the country. New initiatives have now emerged for improving peatland mapping, disturbance level identification, and ecosystem carbon stocks assessments. However, knowledge of the GHG footprint of existing drained lands is based on sporadic data, whilst knowledge on the GHG footprint of restored lands remains elusive. 



	2.4.4. Greenhouse gas emissions 
	2.4.4. Greenhouse gas emissions 
	To address the shortcomings in understanding the GHG footprint GP activities, MCC contracted with ICF International to evaluate the potential of the 65 projects that comprise the Green Prosperity Project for GHG reduction. ICF collected data on agriculture, forestry, peatland restoration, and renewable energy practices that impact GHG emissions from the GP grantee, and developed methodologies to estimate the potential for GHG reduction. 
	ICF’s finding was that the majority of emission reductions are due to reforestation/agroforestry and peatland wetting. The total potential emission reductions across the 65 projects is 1 million e per year. These potential emission reductions could contribute to Indonesia’s goal to reduce GHG emissions as defined by Indonesia’s Nationally Determined Contribution. 
	tonnes CO
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	ICF and MCA shared these methodologies with the Ministry of Environment and Forestry and the Peatlands Restoration Agency to promote consistency in estimating GHG emissions. 

	2.4.5. Donor initiatives 
	2.4.5. Donor initiatives 
	Tropical peatland restoration in Indonesia is very much in its infancy, with the earliest initiatives aimed at restoration starting in the early 2000s. One of the first bodies to focus on rewetting through the use of canal blocks was the Climate Change Forests and Peatlands in Indonesia (CCFPI) comprised of three conservation organizations: Wetlands International (Indonesia Programme), Wildlife Habitat Canada, and the Global Environment Centre (Malaysia). These dams were constructed from 2003-2007 in Centra
	Tropical peatland restoration in Indonesia is very much in its infancy, with the earliest initiatives aimed at restoration starting in the early 2000s. One of the first bodies to focus on rewetting through the use of canal blocks was the Climate Change Forests and Peatlands in Indonesia (CCFPI) comprised of three conservation organizations: Wetlands International (Indonesia Programme), Wildlife Habitat Canada, and the Global Environment Centre (Malaysia). These dams were constructed from 2003-2007 in Centra
	-

	funded NGO-partnershipCentral Kalimantan Peatland Project (CKPP), 2009 by Greenpeace’s Defender Climate Camp, in 2010 under Orangutan Tropical Peatland Project, and more subsequent recent initiatives such as by CIFOR and under the USAID-funded LESTARI project. 
	6 


	As part of a landscape-based approach to peatland restoration efforts to revegetate bare peatland have been implemented concurrently with rewetting activities in Central Kalimantan. Pilot and trial programs for enrichment planting programs include seedling nurseries and transplanting. Fire management initiatives have been instituted, alongside EWS. Less work has been done to date regarding alternative livelihood options and less so on institutional, regulatory, and policy reform. There has not been any sign

	2.4.6. Gaps in literature 
	2.4.6. Gaps in literature 
	As previously mentioned, peatland restoration in Indonesia is still in its infancy. While the barriers towards restoration are readily identifiable there is little coherent or rigorous reflection on the effectiveness and sustainability of interventions. 
	In addition, a comprehensive economic valuation encompassing the public benefits of peatland ecosystems and how these compare with the costs of restoration has been lacking to date. This means that policymakers have thus far had very little guidance with respect to the economic efficiency of investments into restoration of this climate-critical ecosystem on its own or compared to competitive government spending for climate change mitigation and adaptation related to land use or in other sectors. Even though

	2.4.7. Spatial data 
	2.4.7. Spatial data 
	Particular gaps exist as a result of lacking spatial data for analysis. It is important to understand that much of the science and technology associated with direct and, even indirect, measurement of peatland restoration relies on remote sensing and GIS. There are many benefits to the use of remote sensing and GIS, including the capacity for synoptic landscape to global measurement of biophysical variables, the ability to quantify trends at long-term observational scales, and the ability to model trends int
	• Issues associated with resolution. Until recently, the majority of spatial data was available either at landscape scale (est. 30m) or the 1km+ scale. Using data at higher resolution often incurs high acquisition costs and can increase the complexity of analysis and modeling. 
	Members of the partnership included Wetlands International (Indonesia) CARE Indonesia, WWF Indonesia, Borneo Orangutan Survival Foundation (BOSF), University of Palangka Raya (UNPAR) 
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	• 
	• 
	• 
	Acquisition period. Temporal issues associated with the available data reflect some of the cost and computational constraints discussed above (e.g., LiDAR at a monthly scale would be prohibitively expensive). 

	• 
	• 
	Algorithm sensitivity. Peatlands are innately some of the more difficult ecosystems to depict with remote sensing. This is partially due to their complexity, but also due to the need for accurate field training data for algorithms (e.g., data points for dams, water depth/flow). 




	2.5. Policy Relevance of the Evaluation 
	2.5. Policy Relevance of the Evaluation 
	Successful peatland restoration in Indonesia is as much dependent on meaningful land use policy and governance reform, as it is on the technical effectiveness of specific restoration methods. In this vein, the evaluation can serve three primary purposes: 
	1. 
	1. 
	1. 
	Inform the design of future MCC/MCA peatland activities. 

	2. 
	2. 
	Test the efficacy of the project logic. 

	3. 
	3. 
	Provide lessons learned to the GoI and other stakeholders for improved sustainable peatland management. 


	As the grant facility model is currently being used by MCC and there is interest in expansion of grant facilities, an improved understanding of the lessons from the results of, and processes entailed, for these grants, may inform MCC as to the replicability of this model in other MCC Compacts. 
	Similarly, the result should provide additional information for other stakeholders, including the GoI, to consider when implementing future peatland restoration and rehabilitation activities. The results of this evaluation may also help with considerations of measurable benefits of peatland rewetting or restoration, as discussed in Part 3 below. 


	3. OVERVIEW OF COST BENEFIT AND BENEFICIARY ANALYSIS 
	3. OVERVIEW OF COST BENEFIT AND BENEFICIARY ANALYSIS 
	The ex-post CBA will generally build upon the same overarching analyses conducted by the ex-ante CBA, with several modifications. The full approach is outline in the Annex in Section 7.2.2 and summarized here in this report. 
	One of the modifications to the ex-ante analyses will be the inclusion of a stakeholder analysis and integrated approach developed by Harberger and Jenkins (2011). This evaluation-based CBA will refine approaches to estimating benefits and will include other benefit streams that align with the intervention objectives, such as reducing GHG emissions. Additionally, this evaluation will explore the extent to which benefit streams modeled in the CBA for each grant were appropriate and/or realistic, specifically
	Many of the key assumptions, benefits, and costs will be examined directly by the Evaluation Team to assess the effectiveness of these GP projects. The CBA will examine the key component activities outlined for each for the three grants and discussed in the evaluation approach above (see Section 2.3.8); it will also go beyond the scope of the evaluation to include other key economic benefits reported by the three grantees, including benefits from increased on-farm productivity for rubber, coffee, and fruit 
	The results of the financial and economic analyses will be reported in net present value (NPV) terms, as well as in financial internal and external rate of return (IRR and ERR, respectively) for each of the three grants.  
	FINANCIAL ANALYSIS 
	FINANCIAL ANALYSIS 
	The following beneficiaries and stakeholders will be included in the financial analysis: 
	1. 
	1. 
	1. 
	Smallholder farmers/producers switching to lower carbon livelihoods and the impact on their incremental incomes; 

	2. 
	2. 
	Users of bio-gas digesters and associated cost savings from using cattle waste and palm oil effluent for home cooking use (BGPP Project only); and 

	3. 
	3. 
	The GoI and the various entities responsible for sustaining investments in the canal blocks and ensure the water levels in the peatland remain sufficiently high and the land is revegetated. 



	ECONOMIC ANALYSIS 
	ECONOMIC ANALYSIS 
	The economic analysis will include the net benefits to the stakeholders and beneficiaries listed above, and the following additional benefit and cost streams: 
	• 
	• 
	• 
	Cost avoidance of fire and flooding: Rewetting and revegetation of peatlands are expected to reduce the likelihood of flooding and fires. These likely benefits (using conservative estimates) will be modeled into the economic analysis to the extent that the Evaluation Team collects evidence that the water table is rising. 

	• 
	• 
	Reduction in GHG Emissions: Valuing the reduction in GHG emissions will rely on internationally accepted standards of valuation for GHG emissions. The social cost of carbon has conventionally been estimated from a global perspective; MCC has generally excluded the social cost of carbon from its CBA models, including the ex-ante models for the GP Project, on the basis that the scope of its analysis is limited to the estimation of ERR from the country’s point of view. New research has resulted in models that 


	Finally, each model will include the key investments made using the grant and leveraged funds as well as a proportionate share of MCA’s overhead to this project. Other unintended expenses will be examined as well and included as relevant such as any additional costs associated with travel if people can no longer use the canals for transportation. 
	SENSITIVITY ANALYSIS 
	Sensitivity tests, at a minimum, will likely be run on all assumptions for increased agricultural productivity, assumption on GHG reductions, and assumptions for incremental reductions in fire and flooding. 

	ASSUMPTIONS 
	ASSUMPTIONS 
	There are a number of critical assumptions that will be built into the model. First, MCA grantees also invested in capacity building, strengthening institutional foundations, and technical support for BRG and other government bodies. The costs associated with these efforts will be modeled explicitly into the CBA, and the benefits will be modeled implicitly as an assumption that these benefits from restored peatlands will continue into the future if the Evaluation Team agrees the evidence suggests this may b


	4. EVALUATION DESIGN OVERVIEW 
	4. EVALUATION DESIGN OVERVIEW 
	MCC has contracted Integra to conduct a performance evaluation (PE) of the peatland portfolio activities. A mixed-methods approach to determine implementation efficacy through quantitative and qualitative data collection and analysis will be used. This evaluation will examine the relevant peatland activities implemented by the two successful and two unsuccessful grants under Window 1, and the one successful grant under Window 2. This section of the EDR will outline the design, approach, and methodology for 
	4.1. Evaluation Questions 
	4.1. Evaluation Questions 
	The evaluation questions focus on common issues faced across all projects in the peatland portfolio, as well as on comparing outcomes between the activities conducted under the respective grants. 
	Table 2: Evaluation Questions 
	Evaluation Question 
	Evaluation Question 
	Evaluation Question 
	A
	reas of Inquiry 

	1. Relevance / Design of Grants [Implementation Fidelity] 
	1. Relevance / Design of Grants [Implementation Fidelity] 
	a) 
	Were the activities in the peatland portfolio designed to achieve the GP objectives? 

	2. Grant Implementation [Lessons Learned] 
	2. Grant Implementation [Lessons Learned] 
	a) b) c) d) e) 
	What were the processes and lessons learned from GP's efforts to improve long-term management of peatlands? Specific areas to include are: o Canal blocking and rewetting, including community engagement in canal blocking construction, legal and policy obstacles and steps to overcome obstacles, construction methods and techniques, construction restoration and long-term maintenance of structures o Building capacity in central, provincial, and district government entities, to sustainably manage peatlands, inclu

	3. Effectiveness / Impact 
	3. Effectiveness / Impact 
	a) b) c) d) e) f) g) h) i) 
	How do targeted communities perceive the canal blocking process and its utility? This relates to time, finance, and convenience. Did the implementers effectively teach communities how to properly build dams to block canals (WWF)? In the case of canal blocking with heavy equipment, what are the advantages, disadvantages and perception of communities? Were there any unforeseen outcomes of canal blocking? Were land and water management improved through the development of zonal plans and mapping? If so, how? Wh


	Evaluation Question 
	Evaluation Question 
	Evaluation Question 
	Areas of Inquiry 

	4. Sustainability 
	4. Sustainability 
	a) What mechanisms/activities have been put in place to ensure sustainability of the blocked canals? b) What was the long-term outcome of the dams built – that is, over the period of the evaluation, how many of the dams built were still functioning, and is there evidence of more hectares "rewetted"? c) What was the long-term outcome of the replanting of wet-tolerant species – that is, over the period of the evaluation, how many of the replanted hectares are still supporting at least 60% of the trees origina


	The evaluation questions on effectiveness and sustainability (questions 3 and 4 above) and the associated areas of inquiry will all inform the CBA (with the exception of 3e and 4d). 

	4.2. Evaluation Design Overview 
	4.2. Evaluation Design Overview 
	The Evaluation Team will employ a mixed-method approach to data collection. The PE will rely primarily on qualitative data that includes an in-depth desk-based review of key GP Project monitoring and government documentation (secondary data), as well as a stakeholder analysis and mapping, a series of key informant interviews (KIIs), facilitated focus group discussions (FGDs), and via direct observation of the evaluators (primary data) with project stakeholders. All interviews will strive for gender inclusio
	The focus of the PE will be to identify changes that occurred over the duration of implementation of the three successful grants in the peatland portfolio, and the extent to which these changes can be attributed to the GP Project. The Evaluation Team will seek to establish what the situation was at the commencement of the grants, the present situation, and the reasons for any changes demonstrated, both those coming from the grants as well as driven by external factors. 
	Table 3: Summary of Evaluation Approach 
	EQ 
	EQ 
	EQ 
	Key Outcomes 
	Data Source / Location 
	Data Type 

	1(a) 
	1(a) 
	Constraints and benefits of GP peatland activities and outcome impacts on ERR. Lessons learned for improved strategic planning and impact investment to improve land use practice and maintain carbon sinks for lowered GHG and low carbon growth. 
	Desk review: Compact M&E Plans, Grant M&E Plans, Quarterly and Final Reports KIIs/Questionnaires: MCA-I/MCC/Grantees/Beneficiaries 
	Qualitative, Quantitative 

	2(a) 
	2(a) 
	Lessons learned from grant processes for improved future grant performance and management by MCC. Lessons learned for continued management of peatland landscapes by the GoI and key stakeholders. 
	Desk review: Best Practices and Case Study documents, Lessons Learned Report, Training Reports and Materials, Project Deliverables (Engineering designs, Quarterly and Final Reports and M&E Plans), BRG Action Plans, LL-A, SGIP, ESMP, LiDAR, other spatial data KIIs/Questionnaires/FGD: MCA-I/GoI/Grantees/Beneficiaries 
	Qualitative, Quantitative 

	2(b) 
	2(b) 
	Protocols and policies put in place for future peatland management and canal block initiatives. Consistency across engineering designs and requirements to be supported by the GoI and to guide implementers/investors. 
	Desk review: Quarterly and Final Reports and M&E Plans, Policy and Legislation, Legal Documentation for construction of dams, ESMP and safeguards, EIAs, spatial data KIIs/Questionnaires/FGD: MCA-I/MCC/GoI/Grantees/Beneficiaries 
	Qualitative, Quantitative 

	2(c) 
	2(c) 
	Gaps and opportunities for improved policies for peatland management identified and addressed. 
	Desk review: Policy and Legislation, Legal Documentation for construction of dams, LL-A, SGIP, ESMP, LiDAR and other spatial data, Quarterly and Final Reports and M&E Plans KIIs/Questionnaires/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	3(a) 
	3(a) 
	FPIC protocols and improved community mobilization and engagement. Lessons learned regarding resource needs and impacts at the local-level. 
	Desk review: Project Deliverables, SGIP, ESMP, ERR KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative 

	3(b) 
	3(b) 
	Proper construction and design techniques employed or areas for improvement. Lessons learned on approaches to canal blocking in a tropical environment (what works and what does not). 
	Desk review: Engineering designs, Project deliverables, training report and stakeholder engagement plans, SGIP, LL-A, ESMP KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	3(c) 
	3(c) 
	Proper construction and design techniques employed or areas for improvement. Lessons learned on approaches to canal blocking in a tropical environment (what works and what does not). 
	Desk review: Stakeholder and FPIC findings, Project deliverables, spatial data KIIs/FGD: Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	3(d) 
	3(d) 
	Lessons learned and effectiveness of canal blocking activities using different forms of engagement and construction. 
	Desk review: Feasibility studies, SGIP, LL-A, ESMP, spatial data and mapping, Project deliverables, engineering designs, PMC KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	EQ 
	EQ 
	Key Outcomes 
	Data Source / Location 
	Data Type 

	3(e) 
	3(e) 
	Improved mapping and land use planning approaches. 
	Desk review: Feasibility studies, SGIP, LL-A, ESMP, spatial data and mapping, Project deliverables, engineering designs, PMC KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	3(f) 
	3(f) 
	Success of project activities and uptake of seedling vitality. Lessons learned, capacity building, and sustainability impacts and future resource needs identified. 
	Desk review: SGIP, LL-A, ESMP, spatial data and mapping, Project deliverables KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Quantitative Qualitative 

	3(g) 
	3(g) 
	Beneficiary analysis and impact of specific alternative livelihood options. Lessons learned and opportunities for scaling and replication. 
	Desk review: SGIP, LL-A, ESMP, spatial data and mapping, Project deliverables KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	3(h) 
	3(h) 
	Lessons learned and training curricula. 
	Desk review: ESMP, spatial data and mapping, Project deliverables KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	3(i) 
	3(i) 
	NPV of CBA 
	Desk review: GHG emissions data, spatial mapping data, ex-ante CBA KIIs: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	4(a) 
	4(a) 
	Success of projects in the long-term sustainability of peatland rewetting. Lessons learned for the GoI, implementers, and community beneficiaries. 
	Desk review: Proposals, Feasibility studies, SGIP, LL-A, ESMP, spatial data and mapping, Project deliverables, engineering designs, PMC KIIs/Questionnaires/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	4(b) 
	4(b) 
	Success of projects in the long-term sustainability of peatland rewetting. Lessons learned for the GoI, implementers, and community beneficiaries. 
	Desk review: Spatial data and mapping, Project deliverables, engineering designs, PMC KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	4(c) 
	4(c) 
	Success of projects in the long-term sustainability of peatland management. Lessons learned for the GoI, implementers, and community beneficiaries. 
	Desk review: Spatial data and mapping, Project deliverables, engineering designs, PMC KIIs/FGD: MCA-I/GoI/Grantees/Beneficiaries Direct Observation 
	Qualitative, Quantitative 

	4(d) 
	4(d) 
	Tools, techniques, and training to improve overall peatland management. 
	Desk review: Training reports, Project deliverables, BRG Annual Action Plans, engineering designs KIIs/FGD: MCA-I/GoI/Grantees Direct Observation 
	Qualitative, Quantitative 


	4.2.1. Phases 
	4.2.1. Phases 
	The PE will seek to answer the evaluation questions following a three-phased approach to data collection, analysis, and reporting of findings. 
	Phase 1 – Scoping and Data Collection. To inform the evaluation design the Evaluation Team 
	Phase 1 – Scoping and Data Collection. To inform the evaluation design the Evaluation Team 
	met with MCA-I staff, government counterparts, and local stakeholders 9 July – 21 July 2018. This initial consultation was a scoping trip designed to provide the Team with an understanding of what information is available and what would need to be collected in order to support the evaluation. The location of files and access to information was explored and collected via MCA-I and BRG. This initial data collection continued upon the team’s return to the U.S. as data was reviewed and gaps were assessed. MCC f
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	Phase 2 – Fieldwork and Data Collection. The Evaluation Team will return to Indonesia in April 2019 to continue the collection of vital documentation, conduct KIIs, and to facilitate FGDs through site visits. Phase 2 will focus on meetings with targeted stakeholders, such as former MCA-I staff, national, provincial, regional GoI stakeholders, local counterparts and grantees, and beneficiaries of the activities. 
	Phase 3. Analysis and Report Writing. After completing research and conducting consultations, the Evaluation Team will provide analysis and recommendations, resulting in the delivery of a final inclusive report to be submitted to MCC for approval. 

	4.2.2. Implementation fidelity assessment 
	4.2.2. Implementation fidelity assessment 
	Integra has determined that the most appropriate definition of implementation fidelity for this evaluation is as the National Institutes of Health put forward in its implementation in community-based interventions. 
	“Implementation fidelity is the degree to which an intervention is delivered as intended and is critical to successful translation of evidence-based interventions into practice” (Breitenstein et al 2010). 
	Integra will assess implementation fidelity by assessing how changes to the original design of the GPF and Peatland projects have impacted the grant process. The starting point will be a review of compact and GPF documents to see what, if any, changes have taken place since inception. The team will endeavor to understand the reasons why changes occurred and the impact of each change. Finally, we will ask key informants to discuss how changes during their grant process may have impacted their success. 


	4.3. Quantitative Approach 
	4.3. Quantitative Approach 
	Quantitative data will be obtained through a desk review of GPF documents, literature review of policies, regulations, procedures, best practices, and other donor-funded projects, in addition to KIIs with grantees and beneficiary communities. 
	4.3.1. Desk review 
	4.3.1. Desk review 
	Quantitative data will be primarily collected through the tabulation of information from GPF documents, such as feasibility studies, spatial data, M&E plans, ex-ante CBA data, as well as cost and budgetary data that was used for financial analysis. Monitoring data will be used to identify 
	Procurement Management Information System developed under the Procurement Modernization Activity for the Compact. 
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	key results and achievements under the peatland portfolio, as well as any areas where the grant activities failed to achieve targets. To assess sustainability the team will review cost-related data for support from the GoI. 
	SPATIAL DATA COLLECTION 
	As part of the desk-based research, geospatial data will be used to address specific components of the peatland evaluation questions. Data collected by MCC and GP Project grantees will be utilized, alongside data sets from BRG and BIG, and readily accessible open data sources to support findings and/or address gaps in information. The types of spatial data examined to determine the impact of activities and sustainability of interventions may include available baseline information, land use and cover, hydrol

	4.3.2. Key informant interviews 
	4.3.2. Key informant interviews 
	Where data is lacking, inconsistent, or unavailable, the Evaluation Team will triangulate through the use of KIIs to address these gaps. This can include beneficiary data and information related to number of canals actually constructed and functioning as designed, hectares rewetted, and revegetation/seedling uptake. 


	4.4. Qualitative Approach 
	4.4. Qualitative Approach 
	Integra will collect qualitative data through document and literature review, key informant interviews, focus group discussions, and site visits. Table 3 provides a snapshot of the KIIs, FGDs, and site visits to be conducted. Communities have yet to be selected for the site visits because access, availability, and interest have yet to be confirmed. 
	Table 4: Summary of Qualitative Data Collection Respondents 
	Respondent Type 
	Respondent Type 
	Respondent Type 
	KIIs 
	FGDs 
	Site Visits 

	Beneficiary Communities 
	Beneficiary Communities 
	12 
	6 
	6 

	Village Leaders 
	Village Leaders 
	6 

	Successful Grantee (and their relevant vendors/implementing partners) 
	Successful Grantee (and their relevant vendors/implementing partners) 
	6 

	GoI (national, provincial, and local) 
	GoI (national, provincial, and local) 
	4 

	External Stakeholders 
	External Stakeholders 
	4 

	MCA-I 
	MCA-I 
	7 

	MCC 
	MCC 
	4 

	Total 
	Total 
	43 
	6 
	6 


	*The final numbers are likely to change based on scheduling, availability, and opportunities as they arise in the field. 
	**These numbers are cumulative and include the previously conducted July 2018 and pending April 2019 trips to the region, as well as KIIs held in Washington DC. ***Supplemental meetings with a KII are not counted separately. 
	4.4.1. Desk review 
	4.4.1. Desk review 
	Integra will conduct secondary research through desk-based documentation and literature reviews. Integra will review key GP Project, Compact, and government counterpart data and a purposeful sampling of grantee documents prior to the site visits to be conducted in April. This will include, but is not limited to, the following: 
	Table 5: GP Project documents 
	MCC / MCA I / GoI 
	MCC / MCA I / GoI 
	MCC / MCA I / GoI 
	Project 

	• MCC and Indonesia Compact Agreement • Compact M&E Plans and Reporting • Reports from MCA-I Technical Experts (e.g., grants managers, TAPP, consultants) • Grants Agreements • Lessons Learned • BRG Annual Action plans • Operational Guidance • Calls for Proposals • Grant Modifications 
	• MCC and Indonesia Compact Agreement • Compact M&E Plans and Reporting • Reports from MCA-I Technical Experts (e.g., grants managers, TAPP, consultants) • Grants Agreements • Lessons Learned • BRG Annual Action plans • Operational Guidance • Calls for Proposals • Grant Modifications 
	• Proposals and Amendments • Feasibility Studies • Environmental and Social Management Plans • M&E Plans • Social Gender Inclusion Plans • Landscape-Lifescape Analysis • Engineering Designs • Quarterly Reports • Final Reports • Training Assessments 


	This desk-based research is part of Phase 1 data collection and will be considered a first iteration toward answering the evaluation questions, allowing the team to identify gaps in information that can be filled during Phase 2’s fieldwork. This will result in a preliminary set of findings to be triangulated through other methods. Phase 2 will also include additional desk-research in support of the efficacy of activities, such as current best practices for FPIC, dam construction, and revegetation uptake, fr
	This desk-based review will give the Evaluation Team an in-depth understanding of what the grantees were attempting to achieve and the challenges and opportunities with which they were faced. The research will provide the team with planned targets, achievements, timelines, and other information needed to address the evaluation questions. At this stage, there is still some lack of clarity of the availability of outcome data from each GP Project grantee, which is discussed further in the Challenge and Limitat

	4.4.2. Key informant interviews 
	4.4.2. Key informant interviews 
	Integra will conduct qualitative in-depth interviews with relevant actors and project stakeholders who were instrumental in the design and delivery of activities under the peatland portfolio. A range of stakeholders will be covered (see Table 6) and a focus will be made to conduct KIIs with targeted grantees (successful and non), former MCA-I staff, government counterparts, beneficiaries, and external stakeholders that are involved in the delivery of peatland management/ restoration/rehabilitation activitie
	The structure for the KIIs will be a mix of direct engagement through Q&A with prepared and targeted questions either in person during the fieldwork, or (if not possible) through video conferencing. This will allow for inputs that are direct responses in addition to inputs that are part of a dialogue. The interviews will be designed to last no longer than 90 minutes, which will 
	The structure for the KIIs will be a mix of direct engagement through Q&A with prepared and targeted questions either in person during the fieldwork, or (if not possible) through video conferencing. This will allow for inputs that are direct responses in addition to inputs that are part of a dialogue. The interviews will be designed to last no longer than 90 minutes, which will 
	incorporate time for any translation needed, and will respect the informant’s time and attention on the given subject matter. Questions will focus on perceptions with regard to the projects’ processes, engagement, delivery, outcomes, and best practices to provide inputs to answer the evaluation questions. 

	Most interviews will take place either in Jakarta or in the Jambi-region. However, as the project will have ended more than one-year prior to the fieldwork portion of this evaluation, several informants will no longer be in country and thus those KIIs will have to be conducted remotely. 
	Table 6: Targeted Stakeholder KIIs 
	Key Informant 
	Key Informant 
	Key Informant 
	Role 
	Location 
	Timing 

	MCC 
	MCC 

	Deputy Resident Country Director (Indonesia) 
	Deputy Resident Country Director (Indonesia) 
	Overview of Compact and GPF evolution 
	Washington DC 
	June 2018 

	M&E 
	M&E 
	Knowledge of and guidance on M&E processes for MCC, involved in the design and support given to M&E grants 
	Washington DC 
	June 2018 

	MCA-I 
	MCA-I 

	Executive Director 
	Executive Director 
	Overview of the Compact, evolution of the GPF, challenges and opportunities 
	Jakarta 
	Jul 2018 

	Deputy Executive Director, GP Project 
	Deputy Executive Director, GP Project 
	Overview of the Compact and evolution of the GPF, challenges and opportunities faced to specific activities under the GPF and from MCA-I 
	Washington DC Jakarta 
	Jul 2018 Jul 2018 

	M&E 
	M&E 
	Familiar with all M&E activities and requirements for the GPF, access to and knowledge of specific implementation M&E plans for grants 
	Jakarta 
	Jul 2018 

	Grants Manager – Window 1 
	Grants Manager – Window 1 
	Knowledge of Window 1, GPF design evolution, changes to the design and construction of the portfolios, successes and challenges, sustainability prospects 
	Jakarta Jakarta 
	Jul 2018 Apr 2019 

	Grants Manager – Window 2 
	Grants Manager – Window 2 
	Knowledge of Window 2, GPF design evolution, changes to the design, peatland activities, successes and challenges, sustainability prospects 
	Jakarta Jakarta 
	Jul 2018 Apr 2019 

	GP Project Management Consultant (PMC) 
	GP Project Management Consultant (PMC) 
	Technical support provided to grant proposals and deliverable reviews, issues and challenges grants faced 
	Jakarta 
	Jul 208 

	Economist 
	Economist 
	Understanding of baseline for peatlands portfolio, ERR, and sustainability issues 
	Jakarta 
	Jul 2018 Apr/May 2019 

	Green Prosperity peatland portfolio Grantees 
	Green Prosperity peatland portfolio Grantees 

	EMM 
	EMM 
	Findings related to the evaluation questions. 
	TBD 
	Apr/May 2019 

	(EMM) Deltares 
	(EMM) Deltares 
	Findings related to the evaluation questions. 
	TBD 
	Apr/May 2019 

	Key Informant 
	Key Informant 
	Role 
	Location 
	Timing 

	(EMM) University of Jambi 
	(EMM) University of Jambi 
	Findings related to the evaluation questions. 
	Jambi 
	Apr/May 2019 

	(EMM) Forest Carbon 
	(EMM) Forest Carbon 
	Findings related to the evaluation questions. 
	Jakarta 
	Apr/May 2019 

	WWF Indonesia 
	WWF Indonesia 
	Findings related to the evaluation questions. 
	Jakarta Jambi 
	Jul 2018 Apr/May 2019 Apr /May 2019 

	Mitra Aksi Foundation 
	Mitra Aksi Foundation 
	Findings related to the evaluation questions. 
	Jambi 
	Apr/May 2019 

	GoI 
	GoI 

	BRG 
	BRG 
	Coordinates with the GoI, provides spatial information on peatlands, capacity building, findings for evaluation questions 
	Jakarta 
	Jul 2018 Apr 2019 

	BIG 
	BIG 
	Coordinates with the GoI, provides spatial information on peatlands 
	Jakarta 
	Apr 2019 

	BAPPENAS 
	BAPPENAS 
	Coordinating body following MCA-I closure, technical and logistical support, documentation access 
	Jakarta 
	Apr 2019 

	Regional Peat Restoration Team (TRG) 
	Regional Peat Restoration Team (TRG) 
	Support in data collection regional, coordination with communities, discussion of grant support activities that built capacity of TRG 
	Jambi 
	Apr 2019 

	Beneficiaries 
	Beneficiaries 

	Village Leader 
	Village Leader 
	Findings related to the evaluation questions. 
	Jambi 
	Apr/May 2019 

	Smallholders Farmers 
	Smallholders Farmers 
	Findings related to alternative livelihoods as a result of reforestation and replanting efforts. 
	Jambi 
	Apr/May 2019 

	GP Counterparts / Other External Stakeholders 
	GP Counterparts / Other External Stakeholders 

	Wetlands International 
	Wetlands International 
	Provides best practices, lessons learned from GP Project, context for peatland management and sustainability 
	Jakarta 
	Jul 2018 Apr/May 2019 

	USAID LESTARI 
	USAID LESTARI 
	Provides best practice on FPIC and peatland management 
	Jakarta 
	Jul 2018 

	SNV 
	SNV 
	Engagement on sustainable agriculture on peatland areas, rewetting activities in support of more sustainable oil palm and NRM 
	Jakarta 
	Apr/May 2019 

	UNDP 
	UNDP 
	Engaged in peatlands management and canal blocking in country 
	Jakarta 
	Apr/May 2019 



	4.4.3. Questionnaires 
	4.4.3. Questionnaires 
	In cases where it is not possible to conduct an in-person or remote interview (either due to scheduling or technological constraints), where greater clarity or technical nuance is needed or where it is more appropriate to communicate because of a need for limited information, Integra will develop and administer questionnaires to collect structured responses to fully address the evaluation questions. This information may be collected as part of a follow-up to a KIIs as well, to fill in any missing informatio

	4.4.4. Focus group respondents 
	4.4.4. Focus group respondents 
	Integra will facilitate targeted FGDs with project beneficiaries from each of the three successful grants under the peatland portfolio. These FGDs will happen in communities that were directly engaged in or were impacted by the delivery of project activities in the Jambi region and will take place in April 2019. 
	The Evaluation Team will conduct gender disaggregated FGDs to respect comfort levels and encourage openness of communication for all participants in order to obtain specific insights from female beneficiaries, and influence of the grant’s gender and social inclusion strategy (SGIP). Discussions will concentration on community members and stakeholders’ experiences on the project (e.g., what they learned, the challenges they faced, how they see the project outcomes benefits and sustainability). 
	Integra will have two trained facilitators for all FGDs that will work under the direction of the peatland portfolio Team Leader – (1) an experienced participatory engagement expert that can provide community entrée and structure the discussions to be culturally appropriate while providing language translation support as needed, and (2) another expert with a background in environmental sustainability that can record detailed notes for later analysis. Each FGD will last approximately two hours and will take 

	4.4.5. Direct observation 
	4.4.5. Direct observation 
	To further substantiate KIIs and the FGDs, the Evaluation Team will also conduct site visits to observe and evaluate structural outcomes, such as peat dam construction, seedling uptake for revegetation and reforestation, and non-timber forest product development. A hydrological engineer with experience in the design and construction of peat dams (bock and compact) and enrichment planting will accompany the peatland portfolio Team Leader on site visits. Both team members will use visual verification to asses


	4.5. Analysis Plan 
	4.5. Analysis Plan 
	Integra’s analysis will be primarily qualitative; largely descriptive and comparative in nature and will be structured in a way so that it allows for comparison across grant activities and triangulates 
	Integra’s analysis will be primarily qualitative; largely descriptive and comparative in nature and will be structured in a way so that it allows for comparison across grant activities and triangulates 
	findings collected through qualitative methods. The Evaluation Team will take detailed notes from all KIIs, FGDs, and site visits. This data will then be coded and analyzed using a quantitative platform to transform qualitative data into quantitative tabulations, where possible and appropriate. However, due to the likelihood of a relatively small beneficiary sample per grant, it may not be appropriate to quantify the qualitative data generated. 

	Each question in the KII and FGD protocols will have a direct link to an evaluation question (or component of an evaluation question) and will be categorized according to those linkages during data analysis (See Annex C). The findings generated through these methods will be interpreted in the context of findings generated through other qualitative and quantitative methods described above and triangulated accordingly. Integra will develop a standard codebook for the evaluation questions to analyze themes acr

	4.6. Sampling Approach 
	4.6. Sampling Approach 
	Under the peatland portfolio there were 3 successful grants. Integra will attempt to interview all three grantees, their relevant implementing partners, and communities that benefitted from the three successful grants. It is anticipated that the two unsuccessful grant applicants will not be available and there may be challenges in meeting with some subs/vendors/partners (see Section 3.7). 
	To select grantees for the fieldwork portion of the evaluation (i.e., KIIs, FGDs, and site visits), the Evaluation Team will work in consultation with MCC and consider stakeholder recommendations to determine purposeful sampling of beneficiary communities and representative site locations for direct observation (e.g., canal blocks, revegetation/reforestation, and/or livelihood activities such as honey, fisheries). Criteria for sampling consideration will include: 
	• 
	• 
	• 
	Number of grantees represented in that location. 

	• 
	• 
	Canal blocking activities undertaken. 

	• 
	• 
	Logistical considerations (wet vs. dry season accessibility and visual functionality of construction features – i.e., canal blocks). 



	4.7. Challenges and Limitations 
	4.7. Challenges and Limitations 
	There are several challenges and limitations to the data collection that this evaluation will encounter. 
	• 
	• 
	• 
	MCA-I and Project Closure. MCA-I closed in July 2018 and all Green Prosperity Peatland Project activities were closed-out as of March 2018. This complicates information gathering with respect to the availability and interests of former project staff and grantees to participate in and be responsive to evaluation requests from the Evaluation Team. In addition, the access to information and documentation that are needed to support the evaluation are likely to be hindered, incomplete or missing. BAPPENAS now ha

	• 
	• 
	Missing Documentation and Contradicting Information. In addition to some information being unavailable (such as canal inventory maps for EMM or Mitra Aksi Foundation), dating and verification – provenance – issues are rampant. Several files transferred to the Evaluation Team are either not labeled or are labeled inappropriately, creating challenges as to the date, version, or acceptance of changes. Not all processes or comments from MCA-I or grantees were properly recorded – some critical decisions were onl

	• 
	• 
	Interest to Support Evaluation from Grantees. Both successful and unsuccessful grantees have been difficult to meet with because of project closeout. Some grantees are no longer in country, non-responsive, no longer have key project staff available, and in the case of unsuccessful grants, may be disgruntled or decline to be interviewed. In these instances, Integra will work to collect what data is available and acknowledge where gaps may lie in the resulting analysis of findings. 

	• 
	• 
	Sustainability. As the grants themselves were implemented in many cases in just under a year, it will not be possible for the Team to evaluate the long-term outcomes of their activities. Integra will attempt to make projections based on available data – For example, by examining recent updates in legacy, higher-level, remote sensing data catalogues (e.g., long-term deforestation trends) to offset the temporal challenges mentioned. 

	• 
	• 
	CBA Issues. Ideally, the CBA will isolate the impact of MCA’s contribution vis-a-vis those of other funders, but this often proves difficult in complex projects where there is cost-sharing. The Evaluation Team will carefully review MCA investments and expected outputs and try to match costs and benefits as closely as possible. If necessary, the CBA may need to include cost-sharing arrangements from other funders if the benefits attributable solely to MCA cannot be cleanly identified. Additionally, there are


	In addition, not all activities under each grant can be modeled in the CBA. For example, some activities in the portfolio included preparing engineering and hydrology studies and designs (DEDs) in these target areas for other donors/investors to use post compact and other activities funded sharing of lessons learned nationally and internationally and encouraged the enabling environment to support future activities. These all likely have benefits but will not be modeled in the CBA. 
	Finally, evidence from the evaluation will only provide quantitative and qualitative data from the beginning of the grant implementation until the current period. The CBA is expected to analyze a period of 20 years. As with all CBA projections, creating reasonable and conservative estimates using data over a short period of time (just a few years of 
	Finally, evidence from the evaluation will only provide quantitative and qualitative data from the beginning of the grant implementation until the current period. The CBA is expected to analyze a period of 20 years. As with all CBA projections, creating reasonable and conservative estimates using data over a short period of time (just a few years of 
	implementation in this case) will prove a challenge. In these cases, the evaluation team will examine the literature and other studies to create conservative projections for the future and will highlight these instances in the final report. 

	• Gaps in Available Spatial Data. There are limitations in the availability of spatial data that would prove beneficial to the evaluation. As mentioned above, MCC has considerable gaps in its database of spatial information, to include canal blocking locations and peatland mapping. This may also be impacted by the fact that the Integra Team, may not be able to get a representative sampling of dams built in order to make projections for sustainability and future impacts. The LiDAR data supplied by the projec


	5. ADMINISTRATIVE 
	5. ADMINISTRATIVE 
	In this section we summarize our plans for carrying out required administrative tasks to implement the evaluation. 
	5.1. Summary of IRB Requirements and Clearances 
	5.1. Summary of IRB Requirements and Clearances 
	Integra will use an external Institutional Review Board (IRB). To this end, Integra’s evaluation team met with Dr. Michael Dua, the representative from the Centre for Ethics at University of Atmajaya, Jakarta to discuss the IRB process. Based on that meeting, Integra is preparing the documentation required for the University of Atmajaya in Jakarta’s IRB process. The requirements, listed in the proposal, include: 
	• 
	• 
	• 
	A description of the research team. 

	• 
	• 
	A description of the research question and the aims of the research. 

	• 
	• 
	Background documentation of the proposed process for conducting the evaluation. 

	• 
	• 
	The informed consent statement. 

	• 
	• 
	The survey instruments. 


	When documenting the evaluation process, Integra will need to declare if the interviewees will receive any compensation for their time, and if so, what they will receive. Integra also needs to state the start date and the length of the research. The IRB proposal concludes with a series of questions Integra must answer, covering the topics of: the evaluation team, the subject of the research, the project intervention, the sampling strategy, the informed consent statement, and privacy procedures. 
	Integra will submit the proposal package to the IRB before pre-testing and piloting the instrument. Upon completion of the first stage testing of the survey, Integra will resubmit the revised survey instrument to the IRB for their review and approval before conducting the evaluation. 

	5.2. Data Protection 
	5.2. Data Protection 
	All Integra staff and subcontractors working on the evaluation and with the ability to access the data will sign evaluation specific non-disclosure agreements. All electronic information used, developed, or in any way related to a program is stored on a separate, secure cloud application. This will prevent any unauthorized access or transfer of information. Program personnel are assigned individual protected access the secure data. 
	Information generated by stakeholders or through KIIs and FGDs will be stripped of personal identifiers and stored on a secure folder accessible only by Integra evaluation team members and handwritten notes will be destroyed. 

	5.3. Preparing Data Files for Access, Privacy, and Documentation 
	5.3. Preparing Data Files for Access, Privacy, and Documentation 
	Integra will comply with MCC’s policy for transparency and open data to the greatest extent possible. Individual identifiers will be removed from the data prior to handover to MCC and upload to MCC's data platform for public access. Additionally, indirect identifiers will be removed from the data. For instance, even the mention of technology can make the response identifiable. This will then limit the ability of the team to share the full results of KIIs. We do not expect this to be the case when the evalua

	5.4. Dissemination Plan 
	5.4. Dissemination Plan 
	Once MCC has approved Integra’s evaluation report and local language executive summary, Integra will develop a final dissemination presentation. Upon MCC approval of the presentation, Integra will meet with GoI officials in Jakarta to share the results of the evaluation. External stakeholders can be included at MCC’s request. We will also make a final presentation and answer any questions with MCC in Washington, DC. 

	5.5. Evaluation Team Roles and Responsibilities 
	5.5. Evaluation Team Roles and Responsibilities 
	Integra’s team and their corresponding responsibilities are in Table 7. 
	Table 7: Peatland Portfolio Evaluation Team 
	Role / Name 
	Role / Name 
	Role / Name 
	Responsibilities 

	Program Manager / Evaluations 
	Program Manager / Evaluations 
	• Directly oversee all evaluation teams to ensure consistency and quality of 

	Team Lead 
	Team Lead 
	inputs. 

	Matt Addison 
	Matt Addison 
	• Advises on the approach and structure of the evaluability assessment, evaluation design report, and design of data collection tools. 

	Team Leader, Peatland Portfolio John Waugh 
	Team Leader, Peatland Portfolio John Waugh 
	• Directly oversee the Peatland Evaluation Team, delegating responsibilities to team members and conducting quality assurance on their inputs. • Coordinates communication with stakeholders and data collection in field • Oversees all KIIs, FGDs, and site visits. • Responsible for the delivery of all technical inputs to the Program Manager. 

	Participatory Engagement Expert 
	Participatory Engagement Expert 
	• Leads FGDs through the use of participatory engagement tools and methods. 

	Eko Susi Rosdianasari 
	Eko Susi Rosdianasari 
	• Environmental expert able to provide translation of technical content to community members and provide communication support. • Contributes to data analysis and report writing, as assigned. 

	Hydrological Engineer Adhi Siswadi Rahardjo 
	Hydrological Engineer Adhi Siswadi Rahardjo 
	• Provides expertise in the evaluation, validation, and efficacy of canal clocking construction techniques and rewetting approaches. • Contributes to data analysis and report writing, as assigned. 

	Evaluation Expert TBD 
	Evaluation Expert TBD 
	• Works with the Participatory Engagement Specialist to facilitate FGDs. • Records KII and FGD discussions and provides translation support. • Contribute to data analysis and report writing, as assigned. 

	CBA Lead Kristen Schubert 
	CBA Lead Kristen Schubert 
	• Technical expert responsible for CBA • Oversees all data collection, creates models, inputs, and report writing 

	CBA Analyst Zuzanna Kurzawa 
	CBA Analyst Zuzanna Kurzawa 
	• Contributes to research and data collection, models, and report inputs 



	5.6. Evaluation Timeline and Reporting Schedule 
	5.6. Evaluation Timeline and Reporting Schedule 
	Integra’s proposal called for combined implementation in the field for on-grid RE, Social Forestry, and the evaluability assessment. This reduced management and travel costs. However, given the availability of consultants and the need to wait until April, a full year after implementation, on the Peatlands, data collection will take place in two trips. 
	Table 8: Evaluation Timeline 
	Table 8: Evaluation Timeline 
	Trips 
	Trips 
	Trips 
	Data Collection 
	Data Cleaning and Analysis 
	Trip Report 
	Evaluation Report 

	Trip 1, Jakarta and Jambi to visit 3 successful grantees, BRG 
	Trip 1, Jakarta and Jambi to visit 3 successful grantees, BRG 
	April 12-May 10, 2019 
	May 20-24, 2019 
	May 31, 2019 
	Draft Evaluation Report: July 19, 2019 

	TR
	Draft Final Evaluation Report: September 13, 2019 

	Final Evaluation Report: October 18, 2019 
	Final Evaluation Report: October 18, 2019 
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	7. ANNEXES 
	7. ANNEXES 
	7.1. Stakeholder Comments and Evaluator Responses 
	7.1. Stakeholder Comments and Evaluator Responses 
	Table 9:  Comments and Responses (to be completed after review) 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number 
	Comment 
	Evaluator Responses 



	7.2. Cost-Benefit Analysis Approach 
	7.2. Cost-Benefit Analysis Approach 
	7.2.1. Overview of Ex-ante CBA Analyses 
	7.2.1. Overview of Ex-ante CBA Analyses 
	The types of analyses conducted by the Green Prosperity (GP) program differed somewhat from the typical MCC/MCA cost benefit analysis and beneficiary analysis, due to the nature of the Facility. The MCA economist created the ex-ante ERR analyses of the proposed grants. GP did not conduct a whole-of-project ERR or cost benefit analysis. Rather, each of the grants were expected to have their own cost-benefit and ERR analysis, which would be considered in the grant award process. An overview of each grantee’s 
	Table 10: Ex-ante CBA Models Overview 
	Table
	TR
	WWF 
	EMM 
	Mitra Aksi 

	Activities 
	Activities 
	• Plantations (rubber, palm oil, coffee, cacao & jelutung) • Canal blocking 
	• Peatland (rubber and jelutung plantation) • Palm Oil (training, certification, increased extraction, biodigester) • Canal blocking 
	• Training and technical assistance (biopesticides, fertilizer, intercropping, land rehabilitation) to improve yield/reduce cost of inputs (rice) • Canal blocking 

	Key benefits in model 
	Key benefits in model 
	• Increased income/revenue • Fire risk reductions 
	• Increased income/revenue • Cost-savings from biodigesters • Fire risk reductions 
	• Increased income/revenue 

	Time period 
	Time period 
	20 years 10% All ERR analyses were conducted from economic perspective -Beneficiary analysis not included. 

	Discount rate 
	Discount rate 

	Perspective 
	Perspective 

	Sensitivity analysis 
	Sensitivity analysis 
	Yes 
	No 
	No 


	BENEFITS 
	BENEFITS 
	Three categories of benefits were included in the models: increased incremental income/revenue (all three), cost-savings through a new technology (EMM), and fire risk reductions (WWF and EMM). While all three grants had stated objectives of reducing greenhouse gas emissions, this benefit was not modelled. All three analyses adopted similar approaches to estimating benefits; these are summarized below. 
	Benefit Approach Grants 
	Table 11: Approach to Estimating Benefits 
	Table 11: Approach to Estimating Benefits 


	Increased revenue/income(existing activity) 
	Increased revenue/income(existing activity) 
	Increased revenue/income(existing activity) 
	With Without 
	Estimated the expected income attributable to the intervention. Rubber, palm oil, and cacao assumed to be revenue generating in year 6 (WWF). Coffee assumed to be revenue generating in year 5 (WWF). All revenues/incomes were modelled as fixed over the relevant period. Used existing incomes or revenues. These were modelled as fixed over the 20-year period. 
	All All 

	Increased revenue/income activity) 
	Increased revenue/income activity) 
	(new 
	With Without 
	Expected income attributable to the intervention. Jelutung was assumed to be revenue generating in year 10 (EMM). Assumed to be 0 (EMM). 
	All All 

	Cost-savings 
	Cost-savings 
	With Without 
	Costs of cooking activities assumed to be 0 (EMM). Used current spending on cooking activities (EMM). 
	EMM EMM 

	Fire risk reductions 
	Fire risk reductions 
	With Without 
	It was assumed that fire risk would decrease by 60% on rewetted hectares. This 60% was applied to an expected average annual cost of damage. The remaining annual cost was assumed to be the same for the 20-year period. An expected annual cost of fire (per hectare) was estimated using fire damages in the Jambi region in 2015. This cost was multiplied by the number of hectares in the intervention region to derive an annual cost of fire. It was assumed this cost would be imposed every year for the 20-year perio
	WWF EMM WWF EMM 


	Assumptions used to estimate the benefits will be reviewed and revised for the evaluation-based CBA analysis (ex-post). 
	Estimating counterfactuals 
	● 
	● 
	● 
	It was assumed that revenue/income would be fixed over the 20-year period. It should be noted that this approach may be justified if there is limited evidence to inform dynamic assumptions. However, if interventions are targeting regions where land is either already deteriorating or is increasingly vulnerable to natural disaster shock, it is more likely to decrease yield over time. Alternatively, it could be that counterfactual farm incomes could be increasing overtime due to other improvements in the area 

	● 
	● 
	For new activities, such as the new jelutung plantation (EMM), the counterfactual costs and revenues were assumed to be zero since the land was unused and degraded before the grant. This assumption may be problematic if smallholders would have engaged in other income generating activity absent the project 





	Cost-savings for bio-gas digesters 
	Cost-savings for bio-gas digesters 
	● The EMM activity included a biodigester. The biodigester was to reduce the cost of cooking activities to zero using cattle waste and palm oil effluent (POME) for home cooking use. The assumption may have been that the users themselves no longer incur costs for alternative fuel sources, making the cost of the biodigester zero. However, maintenance or other usage costs will still exist, even if incurred by a different stakeholder. 

	Fire risk reductions 
	Fire risk reductions 
	● 
	● 
	● 
	The EMM and WWF models used the cost of fire damages in the Jambi region in 2015 to estimate an average cost of fire in the intervention area. This estimate included damages to agriculture, environment (biodiversity loss and carbon emission), forestry, manufacturing and mining, trade, transportation, tourism, health, education and firefighting costs (World Bank Group 2016). The total Jambi damages were divided by the affected area to estimate the current economic cost due to forest fire per hectare. This co

	● 
	● 
	● 
	It was assumed that fire damages would be incurred every year, and that they would be the same every year. Valuations of fire damages comprise a number of costs (e.g. loss of timber/crops, firefighting, loss of biodiversity, etc.). Many of these, once they are ‘gone’ 

	(e.g. loss of timber due to fire in year 1), should not be again counted as a loss in a fire in year 2. Although identifying an appropriate methodology for estimating this benefit can be challenging, models should at minimum conduct sensitivity analysis on less defensible parameters, if the parameters themselves cannot be refined. 

	● 
	● 
	Similarly, the models estimated the annual avoidance cost of fire by assuming the losses from Indonesia’s 2015 fire crisis would occur each year in the counterfactual. The 2015 fire in Indonesia was a particularly devastating and costly disaster that does not occur on an annual basis. This parameter was overestimated, leading to over 3 million USD in economic benefits each year attributable to the EMM and WWF grants. 


	COSTS 
	COSTS 
	There were two main categories of costs. The first were costs related to each benefit stream (typically operation, maintenance, etc.) identified in Table 8 above; these were generally static over the 20-year period and were not adjusted for inflation. In some instances, it was assumed that production would increase as a result of the grant but without an accompanying cost increase which may inaccurate (for example, rubber farmers participating in the EMM grant were expected to benefit from a 20 percent incr

	DISCUSSION 
	DISCUSSION 
	One of the improvements of the evaluation-based CBA analysis will be the inclusion of a stakeholder analysis. The models in their current form were not designed to report outcomes by stakeholders of interest, nor can they be used to evaluate project sustainability and where incentives for participation should be targeted, for example. The evaluation-based CBA will also refine the approaches to estimating benefits and include other benefit streams that align with the intervention objectives, such as reducing
	7.2.2. Proposed Methodology for Evaluation Based Cost-Benefit Analysis of Peatlands 
	7.2.2. Proposed Methodology for Evaluation Based Cost-Benefit Analysis of Peatlands 


	SUMMARY OF APPROACH 
	SUMMARY OF APPROACH 
	The approach to the cost-benefit analysis of peatlands will follow the integrated approach developed by Harberger and Jenkins (2011). Specifically, the analysts will create one integrated model for each of the three successful peatlands grants in order to capture their unique interventions. 
	Overall all three models will explicitly capture two main activities in the Peatlands portfolio, specifically: 
	1. 
	1. 
	1. 
	Supporting sustainable low carbon livelihoods through the introduction of ‘wet tolerant’ alternative species that can thrive in wet peatlands and have economic value for local communities. 

	2. 
	2. 
	Rehabilitating drained and degraded peatlands through the construction of canal blocking structures to raise the water table to re-wet the peatland. 


	These activities will be modeled into each of the CBA models in the following analyses: 
	● 
	● 
	● 
	Financial Analysis for Beneficiaries and other Stakeholders 

	● 
	● 
	Economic Analysis (ERR analysis) 

	● 
	● 
	Risk/Sensitivity Analysis 


	The specific approach for each analysis is described in depth in this section. 
	Each of the three peatlands grants are complex and have a number of interventions associated with each grant. This design report outlines the interventions the CBA could feasibly include, where some aspects of the grant may be implicitly modeled into the CBA, and activities that ought not to be included in the analysis. 
	The CBA will be analyzed for a period of 20 years. This is a standard unit of analysis and appropriate for capturing the benefits from jelutung, where farmers are not expected to earn revenue on their plantations until 10 years after planting. 
	Finally, many of the key assumptions, benefits, and costs explained below will be examined directly by the evaluation team to assess the effectiveness of this program. Important findings from the evaluation will be fed directly into the model and any unexpected results or evidence may change some of the assumptions or parameters explained below, before the final report. 
	FINANCIAL ANALYSIS FROM THE PERSPECTIVE OF THE BENEFICIARIES AND OTHER STAKEHOLDERS 
	Financial viability, or the capability for these beneficiary smallholder producers to finance and profit from the MCC interventions, is critical for determining whether these practices are affordable on an annual basis. Similarly, the financial incentive for other stakeholders to participate in maintaining the activities from rewetting peatland is vitally important for ensuring sustainability of this intervention. 
	The following beneficiaries and stakeholders will be included in the analysis: 
	● 
	● 
	● 
	Beneficiary -Smallholder farmers/producers: Those farmers switching from traditional crops that need dryer conditions to crops that can tolerate wetter conditions (i.e., low-carbon livelihoods). The CBA will not focus on all products promoted under these grants, but only the ones that affect a relatively large share of the beneficiaries -specifically paludiculture (i.e. jelutung and fruit trees), rice production, horticulture production, rubber, and smallholder palm oil for each of the three grants. 

	● 
	● 
	Beneficiary -Users of biodigesters: 15 bio-gas digesters were constructed in the EMM project. This model will examine cost savings for beneficiaries from using cattle waste and palm oil effluent (POME) for home cooking use rather than other, more expensive sources of fuel. This model will also examine the costs for maintenance over time. 

	● 
	● 
	Stakeholder -the Indonesian Government. The village governments and the National Peatland Restoration Agency (BRG) will sustain investments in the canal blocks, maintain canal upkeep efforts, and ensure the water levels in the peatland remain sufficiently high and the land is revegetated. To do so, they will need to be supported by community tariffs or other income sources. 


	As with all cost-benefit analysis models, each intervention will be compared to a counterfactual, in order to measure the activity’s incremental impact on household incomes. 
	The specific beneficiary analysis for the smallholder producers will be broken into the following methodological approaches: 
	● 
	● 
	● 
	● 
	Beneficiary -Smallholder producers of rice, rubber, coffee and those using low-emission production techniques: The smallholder farm models have the potential to be quite complex: there are a number of permutations proposed here (in other words, the number of stakeholders for each of the three grant CBAs) and the behavior of the smallholders is not very homogenous. For example, there is evidence that some farmers 

	are intercropping various crops as they wait for the jelutung trees to become productive and it seems there is not a standard counterfactual for some activities – for examples, farmers switching to paludiculture for the first time were doing a variety of other activities before the project, thereby complicating the estimate for the counterfactual. Additionally, Mitra Aksi trained producers on a number of low emission techniques who cultivate a broad range of agricultural commodities that cannot all be model
	8 

	For example, the production function approach would seek to understand all inputs and input prices for counterfactual and with project farm budgets. This would include all estimated changes in seeds, fertilizer, pesticides, labor, animal labor, land costs, and other inputs and what the expected output should be with these combinations of inputs. 
	8 


	● 
	● 
	● 
	Beneficiary -Jelutung or fruit tree producers: The incremental income model proposed above will likely not be appropriate for the jelutung and the fruit tree plantations in the WWF grant. Many of these plantations are new and incremental revenues are expected to change considerably in the future, and self-reported incomes from producers today will not reflect reality over time as their plantations become productive over time. For example, jelutung is not expected to harvest until 10 years after planting and

	(e.g. avocado, durian, and jackfruit) are expected to produce fruits in 4 years. Therefore, a model based on a production function and expectations for yields over time will be constructed. The CBA team can however obtain estimates on the increase of jelutung and fruit tree plantations to-date. 

	● 
	● 
	Smallholder palm oil producers: Smallholder palm oil producers can also be modeled using the incremental income approach. The theory of change behind this intervention is that these producers might continue to burn forest if it were not for the MCA activities. This model will not estimate the amount of land that might have been burned in the counterfactual, but will instead measure the increased incomes for palm oil producers (in the EMM and WWF models), which may provide evidence whether incomes have suffi


	Taking these costs and benefits into account, inward and outward cash flows will be calculated to determine which combination of interventions directly contribute to achieving incremental increases in financial welfare for smallholder farmers and other key stakeholders. 
	ECONOMIC ANALYSIS (ERR ANALYSIS) 
	In addition to assessing the incremental costs and benefits at the beneficiary and stakeholder level (in the financial analysis), the model will also assess the incremental costs and benefits of each grant from the perspective of the economy. To do this, the financial cash flows from each stakeholder will be aggregated for the economic analysis, and financial cash flows will be adjusted to economic resource flows by removing market distortions from the market prices (such as taxes and subsidies). 
	A few additional benefit and cost streams will be included in the economic analysis: 
	● 
	● 
	● 
	Avoidance cost of fire and flooding: Rewetting and revegetating the peatlands was funded by MCA and the grantees and will be included in the economic analysis. This will include the investment costs such as building the canal blocks and the hydrant wells. These efforts are expected to manifest themselves as benefits to the community and economy by reducing the likelihood of flooding and fires and GHG emissions (discussed below). These likely benefits will be modeled into the economic analysis to the extent 
	9 


	● 
	● 
	Reduction in GHG Emissions: Several of the grants have already made estimates for reduced GHG emissions as a result of their activities (including from rewetting and also activities aimed to discourage land burning by smallholder producers). Valuing these reductions will rely on internationally accepted standards of valuation for GHG emissions. The social cost of carbon has conventionally been estimated from a global perspective, 

	See for example: World Bank Group (2016), The Cost of Fire: An Economic Analysis of Indonesia’s 2015 Fire Crisis, Indonesia Sustainable Landscapes Knowledge Note: 1. 
	9 


	making it difficult for it to enter CBA models from a single country’s perspective. MCC has generally excluded the social cost of carbon from its CBA models on the basis that the scope of its analysis is limited to the estimation of ERR from the country’s point of view 
	(i.e. ‘the global economy’ is not included as a stakeholder). New research has resulted in models that can generate the social cost of carbon from a single country’s perspective. These studies move beyond weighing the cost by population or area of the country and estimate the actual impacts of climate change on the economic well-being of the country based a wide range of socio-economic, industrial, and geospatial parameters. A recent study allows for the estimate the social cost of carbon for One potential 
	Indonesia.
	10 

	● Grant investments: Finally, each model will include the key investments made using the grant and leveraged funds. This will include costs associated with all activities for each grant including building canal blocks, hydrant wells, training the farmers, capacity building for government institutions, etc. This will also include an estimated share of MCA’s overhead on this project. 
	Other unintended expenses will be examined as well. For example, the program reports suggest that canal blocking may add costs to the community because they can no longer use the canals for transportation. This will be examined in the data collection process and if this has happened, increased travel costs will be included in the economic analysis. 
	In summary, the three grant models for the ex-post CBAs will follow the activities in Table 12 below. 
	Ricke, Katharine, Laurent Drouet, Ken Caldeira, and Massimo Tavoni. (2018). Country-level social cost of carbon. Nature Climate Change, Volume 8, pages 895–900. Indonesia specific information on website located here: 
	10 
	-scc.github.io/cscc-web-2018/#/cscc?ssp=SSP2&rcp=rcp60&dmg=bhm_sr&discounting=growth%20adjusted&iso3=IDN 
	https://country-level


	WWF EMM Mitra Aksi 
	Table 12:  Ex-post CBA Models Overview 
	Table 12:  Ex-post CBA Models Overview 


	• Increased income/revenue 
	• Increased income/revenue • Increased income/revenue (as a result of applied (rubber, palm oil, coffee, fruit (jelutung, rubber, palm oil) biopesticides, organic 
	Key benefits in 
	Key benefits in 
	trees) • Cost savings from biodigesters fertilizer, and reduced 

	economic model 
	economic model 
	• 
	• 
	• 
	• 
	Fire risk reductions • Fire risk reductions burning) 

	• GHG emission reductions • Fire risk reductions 

	• 
	• 
	GHG emission reductions 


	• GHG emission reductions 
	Time period 20 years 
	Discount rate 10% 

	SENSITIVITY ANALYSIS 
	SENSITIVITY ANALYSIS 
	Variability in the financial and economic results will be assessed by performing sensitivity tests on key variables and assumptions to determine the risk of the overall investment in each combination of interventions. Sensitivity tests will be completed using one-and two-way tables to measure how differences in each variable or assumption may impact the overall results reported under the financial and economic analysis. Additionally, Monte Carlo simulations will be constructed based on available data for th
	Sensitivity tests, at a minimum, will likely be run on all assumptions for increased agricultural productivity, assumption on GHG reductions, and assumptions for incremental reductions in fire and flooding. 


	BENEFIT AND COSTS STREAMS IN THE CBA 
	BENEFIT AND COSTS STREAMS IN THE CBA 
	In summary, the approach will include the following benefit and costs streams discussed above for both the financial beneficiary and stakeholder analyses and the economic analysis: 
	Impacts Smallholder farmers/producers Gov. of Indonesia (including BRG) MCA I and Grantee Indonesia (economic analysis) 
	Table 13: Benefits, Costs, and Stakeholders 
	Table 13: Benefits, Costs, and Stakeholders 


	Benefits 
	Improved net income for smallholder producers 
	Improved net income for smallholder producers 
	Improved net income for smallholder producers 
	✓ 
	✓ 
	✓ 

	Net cost savings from biogas digesters 
	Net cost savings from biogas digesters 
	✓ 
	✓ 

	Reduction in GHG emissions 
	Reduction in GHG emissions 
	✓ 


	Impacts Smallholder farmers/producers Gov. of Indonesia (including BRG) MCA I and Grantee Indonesia (economic analysis) 
	Reduced damages from fire and 
	Reduced damages from fire and 
	✓ 

	flooding 
	flooding 
	Costs 
	Replanting substitute species suitable for peatland (e.g. jelutung, fruit trees) Rewetting the peatlands (canal blocks, hydrant wells, revegetation) Training the producers and capacity building and technical support for institutions 
	Replanting substitute species suitable for peatland (e.g. jelutung, fruit trees) Rewetting the peatlands (canal blocks, hydrant wells, revegetation) Training the producers and capacity building and technical support for institutions 
	Replanting substitute species suitable for peatland (e.g. jelutung, fruit trees) Rewetting the peatlands (canal blocks, hydrant wells, revegetation) Training the producers and capacity building and technical support for institutions 
	✓ ✓ 
	✓ ✓ 
	✓ ✓ ✓ 
	✓ ✓ ✓ 

	TR
	Transfers 

	Grant 
	Grant 
	✓+ 
	✓+ 
	✓
	-


	Canal upkeep and maintenance 
	Canal upkeep and maintenance 
	✓
	-

	✓+ 




	ASSUMPTIONS IN THE CBA 
	ASSUMPTIONS IN THE CBA 
	There are a number of critical assumptions that will be built into the model. First of all, MCA grantees also invested in capacity building, strengthening institutional foundations, and technical support for BRG and other government bodies as well as mapping peatlands, delineating political boundaries that encompass natural and degraded peatlands in the GoI and BRG priority landscapes. These efforts are meant to encourage proper land use planning processes and regulatory frameworks that institutionalize sus
	Additionally, the financial management committee’s incentive to continue to maintain the canals will be explicitly modeled in the financial analysis in order to measure how financially viable this operation will be. However, the program documents have highlighted concerns about the short-term viability of funding the upkeep given that the receipts from the paludiculture producers are not expected for about 10 years. Furthermore, without continued buy-in from the community, the assumption that the canals wil
	Another key assumption is whether, in fact, these activities lead to a reduction in fires and flooding. This will depend on how much the water levels increase, and to what extent the peat forests have been rehabilitated. These assumptions are being explored by the evaluation and any findings that the current levels are unlikely to have an impact of the incidence of fires and floods will then be built into the model. 
	The table below lists these and all other key assumptions in the CBA model and how these assumptions are reflected in the CBA. 
	The results of the financial and economic analyses will be reported in net present value (NPV) terms as well as in financial and economic rates of return (IRR and ERR, respectively) for each of the three grants. 
	Assumptions Part of the CBA where assumption will be applied Likely source of evidence supporting or refuting the assumption 
	Table 14: Assumptions to be Verified 
	Table 14: Assumptions to be Verified 


	Political will and investment will ensure the peatland will continue to re-wet and remain wetover the medium-term 
	Political will and investment will ensure the peatland will continue to re-wet and remain wetover the medium-term 
	Political will and investment will ensure the peatland will continue to re-wet and remain wetover the medium-term 
	Assumption of sustainability of investments 
	FGD interviews and assessment from the evaluation team 

	The Village Government will maintain the canals and has the ability and community buy-in to repair dams Water levels have increased in the peat areas and will lead to a reduction in fires, flooding, and GHG emissions Increased smallholder incomes 
	The Village Government will maintain the canals and has the ability and community buy-in to repair dams Water levels have increased in the peat areas and will lead to a reduction in fires, flooding, and GHG emissions Increased smallholder incomes 
	Assumption of sustainability of investments Assumption of financial viability Assumption of economic benefits associated with rewetting Assumption of financial viability for smallholder producers 
	FGD interviews and assessment from the evaluation team Assessment from the evaluation team FGD and IDI interviews 



	BENEFIT AND COSTS STREAMS NOT INCLUDED IN THE CBA 
	BENEFIT AND COSTS STREAMS NOT INCLUDED IN THE CBA 
	Not all activities under each grant can be modeled in the CBA. For example, some activities in the grants included preparing engineering and hydrology studies and designs (DEDs) in these target areas for other donors/investors to use post compact. The CBA will not build in an assumption of future donor or other investments that may benefit from the investments of the MCC GP hydrology studies and designs as it extends beyond the scope of a traditional CBA. Other activities funded sharing of lessons learned n
	Evaluation Design Report – Evaluation of Peatland Management and Mapping MCA Indonesia Green Prosperity Project 
	7.3. Evaluation Budget 
	7.3. Evaluation Budget 
	Budget Peatlands for inclusion in EDR – updated to reflect through Jan 31, 2019 
	Table
	TR
	Projections 

	Task No. 
	Task No. 
	Task 
	Estimate per Progress Report 
	Actual Cost through 1/31/19 
	CLIN 0002 
	CLINs 1002 and 1004 
	Total Est. at Completion 

	1 
	1 
	Work Plan 
	2,754.86 
	2,749.28 
	-
	-
	2,749.28 

	1.2 
	1.2 
	Peatland Task 1: Develop Evaluation Design Report 
	57,904.25 
	79,721.05 
	449.24 
	-
	80,170.29 

	2.2 
	2.2 
	Peatland Task 2: Develop Evaluation Materials 
	4,523.20 
	936.56 
	3,586.64 
	-
	4,523.20 

	3.2 
	3.2 
	Peatland Task 3: Undertake Evaluation data collection 
	199,893.40 
	9,477.65 
	113,677.45 
	54,477.85 
	177,632.95 

	4.2 
	4.2 
	Peatland Task 4: Develop Final Report 
	48,446.53 
	-
	20,551.66 
	27,894.87 
	48,446.53 

	5.2 
	5.2 
	Peatland Task 5: Disseminate Final Report 
	1,245.68 
	-
	1,245.68 
	-
	1,245.68 

	TOTAL 
	TOTAL 
	314,767.92 
	92,884.54 
	139,510.67 
	82,372.72 
	314,767.93 





	7.4. Instruments 
	7.4. Instruments 
	Consent Statement 
	Grantee KII Protocol 
	FGD Guide 
	CONSENT STATEMENT 
	CONSENT STATEMENT 
	“Hello, my name is [enumerator name], and I work for Integra LLC, a management consulting firm based in the Washington D.C. area. We are currently conducting an evaluation of the peatlands portfolio from the Green Prosperity Project (GP Project) of MCC Indonesia, which aims at stopping the environmental degradation and reducing the poverty among rural communities in the country. The Millennium Challenge Corporation (MCC), an institution from the United States (USA) that provides assistance to project develo
	This GP Project is designed to support commitments of the Government of Indonesia toward the future of sustainable carbon efficiency by promoting an environmentally friendly, low-carbon economic growth. This report will not include anyone’s name or identity, however. Our researchers will remove your name and other personal identifying information from documentation from this interview that will be saved for analysis. 
	If you agree to participate, I will ask you about your individual interactions with the Project. You were selected for participation in this key informant interview based on your knowledge of the project. These interviews are expected to take around 60-90 minutes to complete. 
	The information collected will be used for research purposes only, so please answer honestly. 
	Your participation is voluntary and you may choose not to answer any or all questions for any reason. You may ask questions at any time. This study poses no risk to participants. The final evaluation report will be publicly available after completion. 
	If you have any questions, concerns or complaints about the study or your rights as a participant, please feel free to contact us at any time. 
	You may contact Mr. Matthew Addison, the Project Director at maddison@integrallc.com. 

	Do you have any questions? 
	By saying “yes,” and participating in this study, you are indicating that you have heard this consent script, had an opportunity to ask any questions about your participation and voluntarily consent to participate. 
	Will you participate in this research study? You may answer yes or no. [Note: consent will be obtained orally] 
	Yes, I am willing to participate 
	Figure

	No, I am not willing to participate 
	Figure

	KII GUIDE – MCA-I STAFF 
	Interview Tracking Data – To be completed by the data collector prior to the KII 
	Instructions: Read the consent statement and offer respondents the opportunity to ask questions. Have copies of the statement available in case the respondent prefers to read it. Once they have provided consent, proceed with the interview. 
	Date: 
	Date: 
	Date: 

	Location: 
	Location: 

	Interviewer: 
	Interviewer: 

	Respondent Information 
	Respondent Information 

	Name: 
	Name: 

	Role/Position/Relation to Project: 
	Role/Position/Relation to Project: 

	Sex: 
	Sex: 

	Contact Information: 
	Contact Information: 


	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? 

	2(a). What were the engineering inputs? How were construction methods selected? 
	2(a). What were the engineering inputs? How were construction methods selected? 

	2(a). How were the sites selected? 
	2(a). How were the sites selected? 

	2(a). How were stakeholders engaged in selection? 
	2(a). How were stakeholders engaged in selection? 

	2(a). What are the long-term maintenance requirements of structures, and who is responsible? 
	2(a). What are the long-term maintenance requirements of structures, and who is responsible? 

	2(a). Was there any environmental damage as a result of the construction? If so, how was it addressed? 
	2(a). Was there any environmental damage as a result of the construction? If so, how was it addressed? 

	2(a). Did GP improve the capacity in selected districts to sustainably manage peatlands? How was capacity built in central, provincial and district governments, and at the village level, to sustainably manage peatlands? What training was provided, and to whom? (Are there records?) What training materials are available? (Can we see them?). Can you tell us how many trainees were men and how many were women? 
	2(a). Did GP improve the capacity in selected districts to sustainably manage peatlands? How was capacity built in central, provincial and district governments, and at the village level, to sustainably manage peatlands? What training was provided, and to whom? (Are there records?) What training materials are available? (Can we see them?). Can you tell us how many trainees were men and how many were women? 

	2(a). What maps were produced of the wetlands and their environs? Who has them? (Can we see them?). How are they being used? 
	2(a). What maps were produced of the wetlands and their environs? Who has them? (Can we see them?). How are they being used? 

	2(a). Were the GHG estimation tools transferred to GoI? How are they being used? 
	2(a). Were the GHG estimation tools transferred to GoI? How are they being used? 

	2(b). What administrative barriers did you observe? What permits and permissions were required to do the work? Were there any problems getting them? How did you overcome them? Were there any changes to administrative processes as a result of GP interventions? 
	2(b). What administrative barriers did you observe? What permits and permissions were required to do the work? Were there any problems getting them? How did you overcome them? Were there any changes to administrative processes as a result of GP interventions? 

	2(c). Were there any legal processes that had to be addressed (e.g., land registration, environmental impact, health and safety regulations etc.)? How did you address them? Were there any that were impossible to resolve? 
	2(c). Were there any legal processes that had to be addressed (e.g., land registration, environmental impact, health and safety regulations etc.)? How did you address them? Were there any that were impossible to resolve? 

	2(d). What were the most important skills that implementers needed to achieve the GP goals? Did they have them? Did they acquire these skills during the course of implementation? If not, why not? 
	2(d). What were the most important skills that implementers needed to achieve the GP goals? Did they have them? Did they acquire these skills during the course of implementation? If not, why not? 

	3(a). How did targeted communities perceive the project? Was there conflict? 
	3(a). How did targeted communities perceive the project? Was there conflict? 

	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 
	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 

	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 
	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 

	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 
	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 

	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 
	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 

	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 
	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 

	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? Are they significant changes? (Please describe).  What data is available that can quantify these changes? Given the short amount of time since the rewetting, is it possible to attribute changes to fire to the project? 
	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? Are they significant changes? (Please describe).  What data is available that can quantify these changes? Given the short amount of time since the rewetting, is it possible to attribute changes to fire to the project? 

	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 
	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 

	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 
	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 

	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 
	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 

	4(d). Was BRG able to adopt and utilize the analytical tools, including the mapping and the detailed engineering designs (DEDs) and other donor proposals provided to them? What is the likelihood of BRG's continued use of these tools? On what do you base this estimate? What was the impact of training? How was that impact measured? 
	4(d). Was BRG able to adopt and utilize the analytical tools, including the mapping and the detailed engineering designs (DEDs) and other donor proposals provided to them? What is the likelihood of BRG's continued use of these tools? On what do you base this estimate? What was the impact of training? How was that impact measured? 


	Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” Once the interview is over, thank the respondent for their time. 

	KII GUIDE – SUCCESSFUL GRANTEE 
	KII GUIDE – SUCCESSFUL GRANTEE 
	Interview Tracking Data – To be completed by the data collector prior to the KII 
	Instructions: Read the consent statement and offer respondents the opportunity to ask questions. Have copies of the statement available in case the respondent prefers to read it. Once they have provided consent, proceed with the interview. 
	Date: 
	Date: 
	Date: 

	Location: 
	Location: 

	Interviewer: 
	Interviewer: 

	Respondent Information 
	Respondent Information 

	Name: 
	Name: 

	Role/Position/Relation to Project: 
	Role/Position/Relation to Project: 

	Sex: 
	Sex: 

	Contact Information: 
	Contact Information: 


	Semi-Structured Interview Questions 
	Semi-Structured Interview Questions 
	Instructions: The questions include below follow a semi-structured interview process and should be used to supplement and/or elaborate on the evaluation questions. Several questions may yield responses that overlap with other questions; use discretion in order to ensure the interview is purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time and area of knowledge. 
	1(a). What is your understanding of the GP objectives for peatland restoration? How did your project approach these objectives? 
	1(a). What is your understanding of the GP objectives for peatland restoration? How did your project approach these objectives? 
	1(a). What is your understanding of the GP objectives for peatland restoration? How did your project approach these objectives? 

	2(a). How were your construction methods selected? 
	2(a). How were your construction methods selected? 

	2(a). How were your sites selected? 
	2(a). How were your sites selected? 

	2(a). Describe your process for engaging with stakeholders in selection and design? 
	2(a). Describe your process for engaging with stakeholders in selection and design? 

	2(a). How durable are the structures you built? Are there long-term maintenance requirements? If so, what if any provisions are in place to conduct the maintenance and who is the responsible party? 
	2(a). How durable are the structures you built? Are there long-term maintenance requirements? If so, what if any provisions are in place to conduct the maintenance and who is the responsible party? 

	2(a). Please describe any environmental impact from the construction. What any mitigation required? If so, please describe. 
	2(a). Please describe any environmental impact from the construction. What any mitigation required? If so, please describe. 

	2(a). How did your project build capacity for sustainable peatlands management? Please describe your strategy and give details on what training was given. Was there a gender strategy for capacity development? Was that strategy implemented? Is there gender-disaggregated data on capacity development? Can you contrast the capacity at the beginning of the project with capacity at the end? Did you produce any training resources and are they still in use? By whom? 
	2(a). How did your project build capacity for sustainable peatlands management? Please describe your strategy and give details on what training was given. Was there a gender strategy for capacity development? Was that strategy implemented? Is there gender-disaggregated data on capacity development? Can you contrast the capacity at the beginning of the project with capacity at the end? Did you produce any training resources and are they still in use? By whom? 

	2(b). Did you encounter administrative barriers (e.g., permits and permissions) in the course of implementing the project? Were they significant, and if so, what did you do to overcome them? What help did you require (e.g., for higher level policy changes)? What advice would you give to those implementing similar projects going forward? 
	2(b). Did you encounter administrative barriers (e.g., permits and permissions) in the course of implementing the project? Were they significant, and if so, what did you do to overcome them? What help did you require (e.g., for higher level policy changes)? What advice would you give to those implementing similar projects going forward? 

	2(c). Were there any legal processes that had to be addressed (e.g., land registration, environmental impact, health and safety regulations etc.)? How did you address them? Were there any that were impossible to resolve? 
	2(c). Were there any legal processes that had to be addressed (e.g., land registration, environmental impact, health and safety regulations etc.)? How did you address them? Were there any that were impossible to resolve? 

	2(d). Were the skills that you brought to the project adequate to the job? What additional skills did you need, and what did you do to acquire them? What advice would you give to those implementing similar projects going forward? 
	2(d). Were the skills that you brought to the project adequate to the job? What additional skills did you need, and what did you do to acquire them? What advice would you give to those implementing similar projects going forward? 

	3(a). What reception did you receive from targeted communities? Did they embrace the project, or did they have to be convinced? Was there conflict? What strategies did you use to get their support? How well did they work? What advice would you give to those implementing similar projects going forward? 
	3(a). What reception did you receive from targeted communities? Did they embrace the project, or did they have to be convinced? Was there conflict? What strategies did you use to get their support? How well did they work? What advice would you give to those implementing similar projects going forward? 

	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 
	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 

	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 
	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 

	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 
	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 

	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 
	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 

	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 
	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 

	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? Are they significant changes? (Please describe). What data is available that can quantify these changes? Given the short amount of time since the rewetting, is it possible to attribute changes to fire to the project? 
	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? Are they significant changes? (Please describe). What data is available that can quantify these changes? Given the short amount of time since the rewetting, is it possible to attribute changes to fire to the project? 

	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 
	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 

	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 
	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 

	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 
	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 

	4(d). Did your interventions benefit BRG? Other agencies? If so, how? If there was technology transfer, what indications do you have that it is sustainable? 
	4(d). Did your interventions benefit BRG? Other agencies? If so, how? If there was technology transfer, what indications do you have that it is sustainable? 


	Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” Once the interview is over, thank the respondent for their time. 


	KII GUIDE – GOI STAFF 
	KII GUIDE – GOI STAFF 
	Interview Tracking Data – To be completed by the data collector prior to the KII 
	Instructions: Read the consent statement and offer respondents the opportunity to ask questions. Have copies of the statement available in case the respondent prefers to read it. Once they have provided consent, proceed with the interview. 
	Date: 
	Date: 
	Date: 

	Location: 
	Location: 

	Interviewer: 
	Interviewer: 

	Respondent Information 
	Respondent Information 

	Name: 
	Name: 

	Role/Position/Relation to Project: 
	Role/Position/Relation to Project: 

	Sex: 
	Sex: 

	Contact Information: 
	Contact Information: 


	Semi-Structured Interview Questions 
	Semi-Structured Interview Questions 
	Instructions: The questions include below follow a semi-structured interview process and should be used to supplement and/or elaborate on the evaluation questions. Several questions may yield responses that overlap with other questions; use discretion in order to ensure the interview is purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time and area of knowledge. 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? How did the grants align with GoI objectives? 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? How did the grants align with GoI objectives? 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? How did the grants align with GoI objectives? 

	2(a). What were the engineering inputs? How were construction methods selected? 
	2(a). What were the engineering inputs? How were construction methods selected? 

	2(a). How were the sites selected? 
	2(a). How were the sites selected? 

	2(a). How were stakeholders engaged in selection? 
	2(a). How were stakeholders engaged in selection? 

	2(a). What are the long-term maintenance requirements of structures, and who is responsible? 
	2(a). What are the long-term maintenance requirements of structures, and who is responsible? 

	2(a). Was there any environmental damage as a result of the construction? If so, how was it addressed? 
	2(a). Was there any environmental damage as a result of the construction? If so, how was it addressed? 

	2(a). Did GP improve the capacity in selected district to sustainably manage peatlands? How was capacity built in central, provincial and district governments, and at the village level, to sustainably manage peatlands? What training was provided, and to whom? (Are there records?) What training materials are available? (Can we see them?). Can you tell us how many trainees were men and how many were women? 
	2(a). Did GP improve the capacity in selected district to sustainably manage peatlands? How was capacity built in central, provincial and district governments, and at the village level, to sustainably manage peatlands? What training was provided, and to whom? (Are there records?) What training materials are available? (Can we see them?). Can you tell us how many trainees were men and how many were women? 

	2(a). What maps were produced of the wetlands and their environs? Who has them? (Can we see them?). How are they being used? 
	2(a). What maps were produced of the wetlands and their environs? Who has them? (Can we see them?). How are they being used? 

	2(a). Were the GHG estimation tools transferred to GoI? How are they being used? 
	2(a). Were the GHG estimation tools transferred to GoI? How are they being used? 

	2(b). What administrative barriers did you observe? What permits and permissions were required to do the work? Were there any problems getting them? How did you overcome them? 
	2(b). What administrative barriers did you observe? What permits and permissions were required to do the work? Were there any problems getting them? How did you overcome them? 

	2(c). Were there any legal processes that had to be addressed (e.g., land registration, environmental impact, health and safety regulations etc.)? How did you address them? Were there any that were impossible to resolve? 
	2(c). Were there any legal processes that had to be addressed (e.g., land registration, environmental impact, health and safety regulations etc.)? How did you address them? Were there any that were impossible to resolve? 

	2(d). What were the most important skills that implementers needed to achieve the GP goals? Did they have them? Did they acquire these skills during the course of implementation? If not, why not? 
	2(d). What were the most important skills that implementers needed to achieve the GP goals? Did they have them? Did they acquire these skills during the course of implementation? If not, why not? 

	3(a). How did targeted communities perceive the project? 
	3(a). How did targeted communities perceive the project? 

	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 
	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 

	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 
	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 

	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 
	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 

	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 
	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 

	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 
	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 

	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? (Please describe). What data is available that can quantify these changes? 
	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? (Please describe). What data is available that can quantify these changes? 

	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 
	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 

	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 
	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 

	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 
	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 

	4(d). How did BRG benefit from GP? How did it use the maps, engineering designs, and other resources that GP provided? Were the interventions well-calibrated to BRG needs? Did the training substantially improve BRG capacities? Will BRG continue to use the tools and training provided going forward? If not, why not? Are any other government agencies using tools and processes developed with GP support? What is BRG’s role in ensuring the viability and sustainability of peatland activities? National to local-lev
	4(d). How did BRG benefit from GP? How did it use the maps, engineering designs, and other resources that GP provided? Were the interventions well-calibrated to BRG needs? Did the training substantially improve BRG capacities? Will BRG continue to use the tools and training provided going forward? If not, why not? Are any other government agencies using tools and processes developed with GP support? What is BRG’s role in ensuring the viability and sustainability of peatland activities? National to local-lev


	4(e). Do you have the resources (financial and people) to maintain canals? How much do you expect this to be per year moving forward (in money and in people)? Do you anticipate any role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? How much do you expect this to be per year moving forward (in money and in people)? Do you anticipate this arrangement will change over time as the communities begin to gain higher income from the wet species in the forest? What is lacking? Do you
	Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” Once the interview is over, thank the respondent for their time. 


	KII GUIDE – COUNTERPART / EXTERNAL STAKEHOLDER 
	KII GUIDE – COUNTERPART / EXTERNAL STAKEHOLDER 
	Interview Tracking Data – To be completed by the data collector prior to the KII 
	Instructions: Read the consent statement and offer respondents the opportunity to ask questions. Have copies of the statement available in case the respondent prefers to read it. Once they have provided consent, proceed with the interview. 
	Date: 
	Date: 
	Date: 

	Location: 
	Location: 

	Interviewer: 
	Interviewer: 

	Respondent Information 
	Respondent Information 

	Name: 
	Name: 

	Role/Position/Relation to Project: 
	Role/Position/Relation to Project: 

	Sex: 
	Sex: 

	Contact Information: 
	Contact Information: 


	Semi-Structured Interview Questions 
	Semi-Structured Interview Questions 
	Instructions: The questions include below follow a semi-structured interview process and should be used to supplement and/or elaborate on the evaluation questions. Several questions may yield responses that overlap with other questions; use discretion in order to ensure the interview is purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time and area of knowledge. 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? How did the grants align with GoI objectives? 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? How did the grants align with GoI objectives? 
	1(a). What were the GP objectives with regard to peatland restoration? How were the grants that were awarded supposed to achieve these objectives? How did the grants align with GoI objectives? 

	2(a). How do you think that sites and methods were selected for wetland rewetting? Was it effective? Please describe. 
	2(a). How do you think that sites and methods were selected for wetland rewetting? Was it effective? Please describe. 

	2(a). What do you know about the process for stakeholder engagement? Was it effective? Please explain. 
	2(a). What do you know about the process for stakeholder engagement? Was it effective? Please explain. 

	2(a). Do you think that the canal closures are durable? If not, why not? What should be done? If the closures are durable, can this experience be replicated? Please explain. 
	2(a). Do you think that the canal closures are durable? If not, why not? What should be done? If the closures are durable, can this experience be replicated? Please explain. 

	2(a). Did you observe any environmental impacts from the construction? Was anything done about it? 
	2(a). Did you observe any environmental impacts from the construction? Was anything done about it? 

	2(a). Was capacity built by the project? Please describe. Do you think that the process was inclusive of women? 
	2(a). Was capacity built by the project? Please describe. Do you think that the process was inclusive of women? 

	2(a). Are you aware of maps produced by the project? Are they still in use? Are they useful? (please explain). 
	2(a). Are you aware of maps produced by the project? Are they still in use? Are they useful? (please explain). 

	2(b). Are you aware of any administrative barriers that the project encountered? If yes, please describe, including any information you have on how these barriers were addressed. 
	2(b). Are you aware of any administrative barriers that the project encountered? If yes, please describe, including any information you have on how these barriers were addressed. 

	2(c). Are you aware of any legal or regulatory barriers that the project encountered? If yes, please describe, including any information you have on how these barriers were addressed. 
	2(c). Are you aware of any legal or regulatory barriers that the project encountered? If yes, please describe, including any information you have on how these barriers were addressed. 

	2(d). Did project implementers have the necessary skills to achieve the desired results? If not, what did they do about it? What were the most important skills for a project of this type? 
	2(d). Did project implementers have the necessary skills to achieve the desired results? If not, what did they do about it? What were the most important skills for a project of this type? 

	3(a). How did communities receive the project interventions? Were the implementers effective in engaging the communities? Was there conflict? 
	3(a). How did communities receive the project interventions? Were the implementers effective in engaging the communities? Was there conflict? 

	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 
	3(b). Did the communities learn how to properly build dams to block canals (WWF)? Are they likely to build more on their own? Is that desirable? 

	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 
	3(c). Where heavy equipment was used to block canals, what were the advantages and disadvantages from the government perspective? From the community perspective? 

	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 
	3(e). What was the impact of zoning and mapping? Were there measurable changes in the environment? If yes, please describe. 

	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 
	3(f). What changes in peatland vegetation have been observed as a result of the project? (please describe). What data is available that can quantify these changes? (Can we get the data?) 

	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 
	3(g). What changes have been observed in community economic activity as a result of the project? Could these be described as alternative livelihoods? What data is available that can quantify these changes? 

	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? Are they significant changes? (Please describe). What data is available that can quantify these changes? Given the short amount of time since the rewetting, is it possible to attribute changes to fire to the project? 
	3(h). Please describe fire activity in the peatlands since the project ended. Can you attribute any changes in fire to project interventions? Are they significant changes? (Please describe). What data is available that can quantify these changes? Given the short amount of time since the rewetting, is it possible to attribute changes to fire to the project? 

	3(i). Do you anticipate any role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? Who maintains the canals and how is this done? 
	3(i). Do you anticipate any role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? Who maintains the canals and how is this done? 

	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 
	4(a). Are the canal closures permanent? Have any measures been put in place to ensure that the closures are permanent? What else needs to be done? 

	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 
	4(b). How many dams are still in place and functional? Is the amount of land rewetted established, or is it still an evolving situation? If it is evolving, what are the trends? Is this due to the canal closures or other factors? (Is there data?) 

	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 
	4(c). What percentage of wet-tolerant species planted by the project remain? Has this been measured, and is there data? To what do you attribute the survival (or lack of survival) of the trees planted? Do the peatland communities find the species planted to be beneficial? Please describe. 

	4(d). Did your interventions benefit BRG? Other agencies? If so, how? If there was technology transfer, what indications do you have that it is sustainable? 
	4(d). Did your interventions benefit BRG? Other agencies? If so, how? If there was technology transfer, what indications do you have that it is sustainable? 


	Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” Once the interview is over, thank the respondent for their time. 


	KII GUIDE – VILLAGE LEADER/SMALLHOLDER FARMER/COMMUNITY BENEFICIARY 
	KII GUIDE – VILLAGE LEADER/SMALLHOLDER FARMER/COMMUNITY BENEFICIARY 
	Interview Tracking Data – To be completed by the data collector prior to the KII 
	Instructions: Read the consent statement and offer respondents the opportunity to ask questions. Have copies of the statement available in case the respondent prefers to read it. Once they have provided consent, proceed with the interview. 
	Date: 
	Date: 
	Date: 

	Location: 
	Location: 

	Interviewer: 
	Interviewer: 

	Respondent Information 
	Respondent Information 

	Name: 
	Name: 

	Role/Position/Relation to Project: 
	Role/Position/Relation to Project: 

	Sex: 
	Sex: 

	Contact Information: 
	Contact Information: 


	Semi-Structured Interview Questions 
	Semi-Structured Interview Questions 
	Instructions: The questions include below follow a semi-structured interview process and should be used to supplement and/or elaborate on the evaluation questions. Several questions may yield responses that overlap with other questions; use discretion in order to ensure the interview is purposeful and not unnecessarily repetitive or burdensome, with respect to the interviewees’ time and area of knowledge. 
	1(a). What was the purpose of [project name]? Did it make sense to you, based on your knowledge? 
	1(a). What was the purpose of [project name]? Did it make sense to you, based on your knowledge? 
	1(a). What was the purpose of [project name]? Did it make sense to you, based on your knowledge? 

	2(a). Why did the project select your location to block a canal? 
	2(a). Why did the project select your location to block a canal? 

	2(a). How did the project implementers introduce the idea? Did they ask for your support? What do you like or dislike about how they consulted you? 
	2(a). How did the project implementers introduce the idea? Did they ask for your support? What do you like or dislike about how they consulted you? 

	2(a). How long did it take to block the canal? 
	2(a). How long did it take to block the canal? 

	2(a). Are these canal closures permanent? How do you feel about that? Are you happy to have the peatland be rewetted? 
	2(a). Are these canal closures permanent? How do you feel about that? Are you happy to have the peatland be rewetted? 

	2(a). How has the canal blocking affected the time required to travel? Do you have to pay any fees for access to water? 
	2(a). How has the canal blocking affected the time required to travel? Do you have to pay any fees for access to water? 

	2(a). Did the construction itself change the land? Please explain. 
	2(a). Did the construction itself change the land? Please explain. 

	2(a). Did your community receive any training? Did you personally? Describe the training. Was it useful? Did you see any efforts to engage women in your community? Please explain. 
	2(a). Did your community receive any training? Did you personally? Describe the training. Was it useful? Did you see any efforts to engage women in your community? Please explain. 

	2(a). Were any maps produced? Do you have access to them? 
	2(a). Were any maps produced? Do you have access to them? 

	2(b). Did you observe the project encounter any administrative barriers? Where did they come from? Were they at the community level? 
	2(b). Did you observe the project encounter any administrative barriers? Where did they come from? Were they at the community level? 

	2(c). Did you observe the project encounter any legal barriers? Did you use the law to block the project or to improve the benefits that the community received? Please describe. 
	2(c). Did you observe the project encounter any legal barriers? Did you use the law to block the project or to improve the benefits that the community received? Please describe. 

	2(d). Did the project implementers seem to know what they were doing? Did they have the skills necessary to rewet the peatlands? Please describe. 
	2(d). Did the project implementers seem to know what they were doing? Did they have the skills necessary to rewet the peatlands? Please describe. 

	3(a). What was the community's attitude towards the project? Did it change over time? Where you appropriately consulted? Please explain. 
	3(a). What was the community's attitude towards the project? Did it change over time? Where you appropriately consulted? Please explain. 

	3(a). 
	3(a). 

	3(a). for jelutung (EMM) or fruit trees (WWF) producers only: • How big is your plantation? • Did you pay for the seedlings or were they given to you? • Are you intercropping? If so, how much are you producing? • How much time does your plantation require? What do you have to do to maintain your trees? If prompt is needed, as about fertilizer, weeding, removal of climbers, etc. (for each step, ask about the money and labor involved). • Has your income changed since you had the plantation? (please explain) •
	3(a). for jelutung (EMM) or fruit trees (WWF) producers only: • How big is your plantation? • Did you pay for the seedlings or were they given to you? • Are you intercropping? If so, how much are you producing? • How much time does your plantation require? What do you have to do to maintain your trees? If prompt is needed, as about fertilizer, weeding, removal of climbers, etc. (for each step, ask about the money and labor involved). • Has your income changed since you had the plantation? (please explain) •

	3(a). For rice growers (Mitra Aksi) only: • How have you changed your production technique as a result of the training you received? o [for each change, ask about money and time required for this change] • Are you doing a second harvest of rice? If so, what were you doing that before during the dry season? • How much did you produce before? How much are you producing this year? (in kg) • What is the market price of rice? 
	3(a). For rice growers (Mitra Aksi) only: • How have you changed your production technique as a result of the training you received? o [for each change, ask about money and time required for this change] • Are you doing a second harvest of rice? If so, what were you doing that before during the dry season? • How much did you produce before? How much are you producing this year? (in kg) • What is the market price of rice? 

	3(a). For smallholder farmers engaging in palm oil production (EMM and WWF), horticulture (Mitra Aksi) • Have you stopped burning your fields? If so, what are your reasons for it and how has it changed your production? • What kind of fertilizer are you using? [If they have switched to organic fertilizer] How long does it take for you to make organic fertilizer? What did you use to use for fertilizer? • What kind of pesticide are you using? [If they have switched to bio-pesticides] How long does it take for 
	3(a). For smallholder farmers engaging in palm oil production (EMM and WWF), horticulture (Mitra Aksi) • Have you stopped burning your fields? If so, what are your reasons for it and how has it changed your production? • What kind of fertilizer are you using? [If they have switched to organic fertilizer] How long does it take for you to make organic fertilizer? What did you use to use for fertilizer? • What kind of pesticide are you using? [If they have switched to bio-pesticides] How long does it take for 

	3(a) For EMM area biogas producers/consumers only: Were you involved in biogas-digester development? • How much time did it take for the biogas digester construction? [How much?] • Have you made any changes to your lifestyle as a result of the biogas digester? • Before the project, in an average week, how much fuel did you collect for cooking? How long did it take you? • Before the project, in an average week, how much fuel did you buy? How much did it cost? • Now that you have the bio-gas digester, how lon
	3(a) For EMM area biogas producers/consumers only: Were you involved in biogas-digester development? • How much time did it take for the biogas digester construction? [How much?] • Have you made any changes to your lifestyle as a result of the biogas digester? • Before the project, in an average week, how much fuel did you collect for cooking? How long did it take you? • Before the project, in an average week, how much fuel did you buy? How much did it cost? • Now that you have the bio-gas digester, how lon

	3(a). for coffee producers (WWF) only • How have you changed your production techniques since the project? o [for each change, ask about money and time required for this change] • How much did you produce before? How much are you producing this year? (in kg) o If there is a change, can you explain why there was a change? • Have you been able to get a better price for your coffee fruit? o If so, why? o If so, what price did you get before the project? What price are you getting now? 
	3(a). for coffee producers (WWF) only • How have you changed your production techniques since the project? o [for each change, ask about money and time required for this change] • How much did you produce before? How much are you producing this year? (in kg) o If there is a change, can you explain why there was a change? • Have you been able to get a better price for your coffee fruit? o If so, why? o If so, what price did you get before the project? What price are you getting now? 

	3(b). Did your community learn how to block canals and rewet peatlands? Are you likely to do so on your own? 
	3(b). Did your community learn how to block canals and rewet peatlands? Are you likely to do so on your own? 

	3(c). Was heavy equipment used? Was this an effective approach? What would you have done differently? 
	3(c). Was heavy equipment used? Was this an effective approach? What would you have done differently? 

	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 
	3(d). Were there any unexpected outcomes or surprises when blocking the canals? 

	3(e) How was the land that has been revegetated used before the plantings? 
	3(e) How was the land that has been revegetated used before the plantings? 

	3(e). As a result of zoning, did you observe any changes in the environment? Do you believe that these activities have had an impact on how much land is deforested near your community? If yes, please describe. 
	3(e). As a result of zoning, did you observe any changes in the environment? Do you believe that these activities have had an impact on how much land is deforested near your community? If yes, please describe. 

	3(f). Did you observe changes in peatland vegetation as a result of the project? (Please describe). Can you show some of these changes? 
	3(f). Did you observe changes in peatland vegetation as a result of the project? (Please describe). Can you show some of these changes? 

	3(g). As a result of the peatland activities, do you believe your income will change? If so, how and why? What changes have you seen in the community as a result of this project? Do these changes mean that people are supporting themselves (earning an income etc.) differently now than they did before the project? Can you show some examples? 
	3(g). As a result of the peatland activities, do you believe your income will change? If so, how and why? What changes have you seen in the community as a result of this project? Do these changes mean that people are supporting themselves (earning an income etc.) differently now than they did before the project? Can you show some examples? 

	3(h). Have you noticed any changes with regard to fire and flooding in peatlands since the project ended? How has fire and flooding affected your community in the past? Do you believe that this project will change this impact? To what do you attribute these changes? Please explain. 
	3(h). Have you noticed any changes with regard to fire and flooding in peatlands since the project ended? How has fire and flooding affected your community in the past? Do you believe that this project will change this impact? To what do you attribute these changes? Please explain. 

	4(a). Are the canal closures permanent? Who will maintain the closures and how will they finance this effort? Do you want the closures to be permanent? 
	4(a). Are the canal closures permanent? Who will maintain the closures and how will they finance this effort? Do you want the closures to be permanent? 

	4(a) For EMM area biogas users only: Now that the project is over do you believe you face additional challenges? Do you believe you are seeing benefits from the project now? Do you believe that you will be able to continue to see those benefits now that the project is over? What are the necessary steps to maintain bio-gas digesters [Inputs, labor]? Who is responsible for maintaining these digesters? Do you believe they will be maintained? Did the community have to help pay for the digesters when they were f
	4(a) For EMM area biogas users only: Now that the project is over do you believe you face additional challenges? Do you believe you are seeing benefits from the project now? Do you believe that you will be able to continue to see those benefits now that the project is over? What are the necessary steps to maintain bio-gas digesters [Inputs, labor]? Who is responsible for maintaining these digesters? Do you believe they will be maintained? Did the community have to help pay for the digesters when they were f

	4(b). Of the dams that you are aware of, which are still functional? Do you see trends in peatland rewetting? Can you explain what is causing these changes? Please explain. 
	4(b). Of the dams that you are aware of, which are still functional? Do you see trends in peatland rewetting? Can you explain what is causing these changes? Please explain. 

	4(b). What are the plans to maintain the canal blocks? What support are you receiving (if any) and from where? How much do you think the community/government will need to contribute (in money or labor) to maintain the canals per year? 
	4(b). What are the plans to maintain the canal blocks? What support are you receiving (if any) and from where? How much do you think the community/government will need to contribute (in money or labor) to maintain the canals per year? 

	4(c). How many years before the trees planted by the project will produce any harvest? What are the annual costs you will incur to protect these seedlings until they produce? And how will you sustain these costs until the trees begin to harvest? Do you anticipate any role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? 
	4(c). How many years before the trees planted by the project will produce any harvest? What are the annual costs you will incur to protect these seedlings until they produce? And how will you sustain these costs until the trees begin to harvest? Do you anticipate any role in maintaining the revegetation of the peatlands? Who replaces dead seedlings? 

	4(c). How much of the trees planted by the project remain? Are they desirable trees? Would you rather replace them? If so, what would you replace them with? 
	4(c). How much of the trees planted by the project remain? Are they desirable trees? Would you rather replace them? If so, what would you replace them with? 

	4(c). Do you anticipate that there is a sufficient input market for items like seedlings or an output market for processing the latex or rubber? 
	4(c). Do you anticipate that there is a sufficient input market for items like seedlings or an output market for processing the latex or rubber? 


	Conclusion: Before concluding the interview, ask: “Is there anything else you would like to add?” Once the interview is over, thank the respondent for their time. 
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	7.5. MCC Comments on THE Draft EDR 
	7.5. MCC Comments on THE Draft EDR 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Desai 
	Desai 
	General 
	Please be sure the report includes the following statement on the first or cover page of the report: “The views and opinions expressed herein are those of the author(s) and do not necessarily represent those of MCC or any other U.S. Government entity.” 
	Noted. This statement was in the header of the first page of the report. It has been moved into the body for greater visibility. 

	MCC/GSI 
	MCC/GSI 
	General 
	Was the project level SGIP implemented well? Did it help increase women's access to and benefits from the projects? What benefits did women and men receive -any increase in income, awareness of peatland protection, improved voice in the communities? 
	this is outside the SOW of the contract, per our discussions. 

	Desai/Kathy Farley 
	Desai/Kathy Farley 
	Overall 
	A component that is missing is regarding the support provided to BRG to map peatlands… We'd like to know if/how these maps are used by BRG 
	Noted and corrected 

	Desai 
	Desai 
	1 
	General comment: We need standard citations throughout EDR (please don't only list the website link). Also, double check the country context section/lit review section to make sure you've cited everything properly. 
	Noted. Corrective action taken 

	MCC/GSI 
	MCC/GSI 
	1 
	the documents states "Direct and indirect barriers exist to Peatland restoration, where land use policy and governance reform can have as meaningful an impact", it will be important to mention what these are? Are these barriers the root causes of peatland destruction? what policy and governance reform would be important? 
	Edited; direct and indirect barriers are discussed on p18. 

	Desai 
	Desai 
	2 
	Second bullet -date needs to be fixed 
	fixed 
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	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Desai 
	Desai 
	2 
	last para -"aspects of the three projects that …" this should be three grants. (This is minor, but important to note that these were 3 grants under the peatland portfolio of the GP Project). 
	fixed 

	MCC/GSI 
	MCC/GSI 
	2 
	"Integra has been tasked to evaluate the design, effectiveness, and the sustainability", Integra need to evaluate the implementation as well, especially the process, staff skills, project participants/community understanding of why peatland needs to be protected and their commitment. 
	detail is given on page 22. The paragraph on page 2 has been edited and an additional evaluation question added under Grant Implementation in Table 2 (p22) 

	Kathy Farley 
	Kathy Farley 
	2 
	first sentence under 1.2.: Peatland priority emerged halfway through the compact. It was a nice coincidence that this initiative/priority lined up with the GP Project objectives and scope. And Grant Agreements with EMM and WWF were already signed by the time the forest fires were raging but early enough in implementation that they could be tweaked to better address GoI priorities. 
	1.2 first two paragraphs are edited to capture this dynamic. 

	Kathy Farley 
	Kathy Farley 
	2 
	second para under 1.2. "Peatland Portfolio": Can we add the mapping and design work in different geographies to this definition? Or at least ask the question were the maps and engineering designs used by BRG? 
	reference to mapping is added here. This question is specifically addressed in Eval Q 4(d) in Table 2, and we have included specific reference to mapping here as well. 

	Desai 
	Desai 
	4 
	2nd paragraph -"was established and four multi-million-dollar activities were implemented to support…" This should be changed to: 'was established and three multi-million-dollar projects were implemented to support…".  There are 4 activities in GP, but the Indonesia compact had 3 Projects (GP, Community based Health, and Procurement 
	correction made 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Kathy Farley 
	Kathy Farley 
	4 
	first paragraph "first grant agreements were signed in March 2015": Not sure this date is correct. First two cocoa projects were April and June? Please double check. The bulk including the grants in this evaluation were in Dec 2015. 
	correction made 

	MCC/GSI 
	MCC/GSI 
	6 
	EDR states "Outcomes included improved watershed management (improved water quality)". In fact, watershed management is mostly for flood management and water retention in the peatland. 
	correction made 

	Kathy Farley 
	Kathy Farley 
	6 
	first para "GP also aimed to guide foreign investments in Indonesia by improving land-use decisions and creating incentives for increased deployment of cleaner technologies": This language is different from above stated objectives. Have not heard GP described as “guiding foreign investments”. 
	corrected 

	Kathy Farley 
	Kathy Farley 
	6 
	second para "The TAPP grant paid for the preparation of project documents such as engineering designs and feasibility studies.": Environmental, social and gender considerations/compliance and risks as well. 
	corrected 

	Kathy Farley 
	Kathy Farley 
	6 
	third para "District Readiness Assessments (DRAs)": First time mentioned – need a description here and/or include above. 
	adding to 2.1 -researching DRAs first… 

	Kathy Farley 
	Kathy Farley 
	6 
	last para -"improved watershed management" : Did we do any of that? Maybe W2? 
	See Row 14 

	Kathy Farley 
	Kathy Farley 
	8 
	para under 2.3.2. "Grant recipients": Just one -EMM 
	confused -there were 3 grants 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Kathy Farley 
	Kathy Farley 
	9 
	2.3.3. comment on last word "practices": Could add, “In addition MCC funded two contracts that included LIDAR mapping and engineering designs in other critical/priority peatland areas with the understanding that BRG would use these resources to expand their activities and support GoI objective of rewetting significant areas in 2018 and 2019.” 
	added 

	Kathy Farley 
	Kathy Farley 
	9 
	2.3.4 comment on "Activities": Why do we say activities? It is three projects/grantees and their sub-components/subprojects. 
	-

	fixed 

	Kathy Farley 
	Kathy Farley 
	9 
	2.3.4 comment on "prioritized activities" : ? Grantees/projects were selected through a competitive process. 
	corrected 

	Kathy Farley 
	Kathy Farley 
	9 
	2.3.4 comment on "Portfolio": Again, division into portfolios – Peatland, Cocoa, Sustainable Ag, RE came after the dust settled. We basically looked for trends and grouped the projects into portfolios as the most effective way to report results and demonstrate support of GoI objectives. Original division was RE and NRM – very high level and somewhat open ended. 
	the concept of a portfolio has become reified in usage. We have tried to correct this throughout the document to clarify that the peatland "portfolio" was an emergent feature, and not a design feature. 

	Kathy Farley 
	Kathy Farley 
	9 
	2.3.4 comment on "Supporting alternative livelihoods for communities… ": Really? Based on what is this conclusion made. 
	fixed 

	Kathy Farley 
	Kathy Farley 
	9 
	2.3.4 comment on "MCC, as of 2018, made the final deermination for grants that would … included": I believe there were nurseries and farmer training components to both. See project one-pagers already provided. 
	fixed 

	Desai 
	Desai 
	10 
	It might help to have a table here that lists out all 3 grants, project names, implementers, results, disbursements etc. (similar to On-grid EDR). 
	Addressed 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Desai 
	Desai 
	10 
	Remove mention of the 2 unsuccessful grantees under Window 1 -Carbon Tropic and EcoSolutions Lombak. These have nothing to do with Peatlands. This should only focus on the 3 peatland grants previously agreed on. 
	Corrected 

	MCC/GSI 
	MCC/GSI 
	10 
	EDR states "For the purposes of this evaluation, a requirement for inclusion under the Portfolio was that a grantee must have conducted rewetting (i.e., canal blocking) activities as part of their grant. Ancillary activities to support rehabilitation were thusly considered, such as EWS, revegetation/reforestation, and livelihoods." In fact, "EWS, revegetation/reforestation, and livelihoods", are as important as canal blocking activities. Peatland will not be restored sustainability if refoestation is not do
	Noted. Adjustments made and questions being reviewed now. 

	Kathy Farley 
	Kathy Farley 
	10 
	"There were two unsuccessful grantees under Window 1, Carbon Tropic and EcoSolutions Lombak, which will also be reviewed as part of the evaluation. " : This makes no sense 
	noted 

	Kathy Farley 
	Kathy Farley 
	10 
	Window 1B: Partnership Grants: GA was signed in 2015 but work/implementation did not begin until 2016 which started with a reassessment of fire damage and revision of target areas. 
	corrected 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Kathy Farley 
	Kathy Farley 
	10 
	Comment on EMM grant data reported in bullet: What about all the other targets related to the above list. Why is this the only number reported. Also believe they reported hectares because we have that in our M&E. Same for WWF. 
	this is indicative; this is the design report and not the evaluation 

	Kathy Farley 
	Kathy Farley 
	10 
	Comment on quote towards bottom of page: Need to include the angle of testing/utilizing new technology/approach that has never been used by the GoI before -requiring permits, legislation, other. 
	corrected 

	MCC/GSI 
	MCC/GSI 
	12 
	Mitra Aksi seemed to have a more holistic approach. It will be good to evaluate which is the 3 grants did a better job, especially possibility of sustainable outcomes. 
	noted; this is a descriptive section we will find a way to capture this in the data collection. 
	-


	Kathy Farley 
	Kathy Farley 
	12 
	Support to BRG section: Great – this is here. I would label this “Additional Support to BRG” because EMM provided quite a bit under their grant. I think this should be included in the definition of “peatland portfolio” 
	done 

	MCC/GSI 
	MCC/GSI 
	13 
	stakeholders need to include both women and men of the local villages. Evaluation need to capture gender differentiated needs, access, awareness and benefits. 
	noted. 

	Desai 
	Desai 
	14 
	"Mitra Aksi is considered the sole successful CBNRM grant under the peatland portfolio" -By who? 
	Mitra Aksi is the only CBNRM grantee -correction made 

	Desai 
	Desai 
	14 
	Third paragraph after 2.3.7. -"First, were costs related ..." Remove "were" or change to "The first concern were costs related to…" 
	-

	Thanks -it's changed 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Kathy Farley 
	Kathy Farley 
	14 
	2.3.7 "each of the grants were expected to conduct their own cost-benefit and economic rate of return (ERR) analysis that was to be considered during the grant award process. In reality, this process was facilitated through technical assistance provisions from the GPF after grant awards, rather than prior." : This is not correct. Grantees were not expected to calculate ERRs but rather provide needed data and assumptions needed for MCA/MCA to run ERRs. MCA/MCC challenged and crosschecked assumptions. This is
	-

	Sorry about that -changed. 

	Kathy Farley 
	Kathy Farley 
	14 
	Comment on "cost-savings through a new technology (EMM),": I don’t understand this.  Costs are costs as they are two different projects, processes. 
	What is meant here is that beneficiaries who reduce their costs, as a result of an intervention, have a benefit (i.e., lower costs mean greater income for the beneficiaries). In the case of EMM, the activity included a biodigester. The ex-ante model suggests the biodigester was to reduce the cost of cooking activities to zero (with project) using cattle waste and palm oil effluent (POME) for home cooking use. We pulled in some text into the report in this sentence. Please let us know if that doesn't make se

	Kathy Farley 
	Kathy Farley 
	14 
	Comment on "benefit was not explicitly modeled": Because EA did not allow, require. 
	We made that clarification in the report 

	Kathy Farley 
	Kathy Farley 
	14 
	Comment on "MCC overhead": You mean MCA, correct? 
	Corrected 

	Kathy Farley 
	Kathy Farley 
	14 
	EMM's BGPP Project Implementation Dates: Add USD value and key output targets 
	Done 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Kathy Farley 
	Kathy Farley 
	14 
	Comment on "Component 1 -Activities to be evaluated": All the components and costs in the peatland component should be evaluated. 
	Done 

	Kathy Farley 
	Kathy Farley 
	15 
	Comment on "complications with vendor deliverables ": Incorrect.  Complications were related to overhead costs and issues around maximum allowed under the Grant Agreement.  This resulted in agreement to change partners to vendors. Delays were due to EMM not understanding/accepting the terms of the Grant Agreement that they signed. 
	Corrected 

	Kathy Farley 
	Kathy Farley 
	15 
	Comment on "projections": What projections and why is this significant? Better to just say they ran out of time and did not complete the project as designed. This means those costs and resulting benefits will not be counted. 
	Corrected 

	Sarah Lane 
	Sarah Lane 
	16 
	First paragraph after 2.4: "reducing GHG emissions" -EA has a policy of not including, though from a methodological perspective, this is fine if you can calculate the social cost of carbon 
	Noted and addressed 

	Sarah Lane 
	Sarah Lane 
	16 
	Second paragraph after 2.4: "Including benefits to rice farmers, small palm oil producers, and users of biogas…." -benefits such as? 
	Noted and addressed; we were aware of the EA policy but believe we have found a way to isolate the GHG emissions (and its reduction) to the social cost of carbon in only Indonesia. 

	Sarah Lane 
	Sarah Lane 
	16 
	Third paragraph after 2.4: "mutually exclusive as they are operating in different areas" -since they are mutually exclusive, can you explicitly state the anticipated financial benefit and cost streams for each grant? 
	This is primarily increased income as a result of increased productivity on the farm. We've clarified that in the attached report. We've also added the annex which goes into much more depth on this topic and I hope, makes it much clearer. 


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	B Epley/MCC 
	B Epley/MCC 
	16 
	Please identify the costs and benefits included in the ex-ante CBA approach as a point of comparison for the changes being suggested in section 2.4. In particular, benefits to rice farmers/small palm oil producers and biogas digesters (see para. 2 sec 2.4) may have already be counted in the ex-ante CBA approach. To determine that no double-counting is occurring will require greater specificity. 
	Yes, definitely -we've added an Annex that goes in depth into each of the costs and benefits to be included in each model for each grant 

	B Epley/MCC 
	B Epley/MCC 
	16 
	The proposal to calculate a portfolio-wide economic analysis adds significant complications. For example, how are the failed or rejected projects being valued? 
	The Annex omitted from version 1 makes it much clearer. This section also includes a discussion of the ex-ante analysis and what parts we will examine more closely and possibly adapt in the ex-post analysis. 

	MCC/GSI 
	MCC/GSI 
	16 
	benefits to local women and men who worked on revegetation of peatland is missing. Were these project participants given daily wage for revegetation or a long-term share of the profits. 
	Agreed -we only intend to look at the 3 grants, not the entire portfolio for the CBA and have adjusted the language here. 
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	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	Sarah Lane 
	Sarah Lane 
	17 
	First bullet under Economic Analysis: how will you monetize the cost avoidance of fire and flooding? 
	Labor hired for the project can only benefit from the project if what the project pays (in cash or other benefits) exceeds the alternative wage they can receive in the market. So, if the project pays the prevailing competitive market wage, there is no benefit for the labor as the project only replaces another employer. If the project’s pay exceeds the market wage, then there is a net gain for labor equal to the difference between the project’s pay and market wage. The team will look for evidence of such ben


	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	B Epley/MCC 
	B Epley/MCC 
	17 
	Ricke, et al. (2018) includes social-economic adjustments to climate change. From the abstract: "Here we estimate country-level contributions to the SCC using recent climate model projections, empirical climate-driven economic damage estimations and socio-economic projections". The CBA model is independently estimating the benefits in terms of climate-adaptations (for example, to the extent that peatlands drying-out and increased fires are endogenous to climate change these are included in Ricke, et al.). T
	We hope the Annex will now make this much clearer. One of the advantages of the Ricke et al. study (in particular their interactive scenario simulator) is the ability to disaggregate the components of the SCC estimate for Indonesia. Provided sufficient documentation, this may enable us to adjust for the double counting directly. However, if not possible to address this directly, it is worth noting that benefits in future fire risk reduction via averted climate change will be accrued far in the future (and t

	Kathy Farley 
	Kathy Farley 
	17 
	Comment on 1st sentence: If this is from the EMM project this is out of the Palm Oil Component and unrelated to Peatland Component 
	The EMM Peatland project had a small component that constructed 15 village-level biogas digesters, O&M training and arrangement of secure feedstock supply for these digesters. These were livelihood-related, which we understand to be integrally related to the Peatland Component. 

	TR
	(Re: CBA) To clarify -we understood that we needed to look at the entire grants (to the extent the costs and benefits can be monetized) as they fell under the Peatland portfolio. Is the understanding that we should actually exclude the palm oil parts of these grants? These benefits to palm oil producers and the biogas digesters were included in the ex-ante analyses. 
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	Page Number (of EDR V1) 
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	Kathy Farley 
	Kathy Farley 
	17 
	Comment on "Economic Analysis" : How does this compare with the MCA/MCC approach? 
	I hope the Annex makes it much clearer. This section also includes a discussion of the ex-ante analysis and what parts we will examine more closely and possibly adapt in the ex-post analysis. 

	Kathy Farley 
	Kathy Farley 
	17 
	Comment on "Finally, each model will include the key …" : What about MCA related GP costs – for PMC and other staff and consultants == a share should be allocated, correct? 
	Yes absolutely -we have added that in (which also aligns with the ex-ante analysis). 

	Kathy Farley 
	Kathy Farley 
	17 
	Comment on "First, MCA grantees also …" : Other than EMM what grantees? 
	Our understanding is the other grantees also provided similar assistance, for example WWF Indonesia also provided technical assistance to BRG. 

	Kathy Farley 
	Kathy Farley 
	18 
	Comment on "restoration" in first line" : It is restoration and proper long-term management and monitoring. 

	Kathy Farley 
	Kathy Farley 
	18 
	Comment on "INDIRECT" under 2.5.2.: What about illegal planting on peatland? 
	addressed 

	Kathy Farley 
	Kathy Farley 
	21 
	2.6. Comment on "peatland activities": This is pretty narrow. Can lessons, learning inform wetland restoration, other similar environmental projects that involve community buy-in and good policy, policy reform? 
	addressed 

	Kathy Farley 
	Kathy Farley 
	21 
	2.6 comment on "facility's results": What does this mean? The results of projects identified, developed and implemented in a facility context? This seems out of scope. 
	Corrected 

	TR
	21 
	Comment on last sentence: Need reference ICF work and connection to this evaluation somewhere." 
	Our understanding is that this referred to an evaluation question, which we cannot change -but accept the point, and have added this to literature review, data collection instruments for GoI and MCA (treating it as technology transfer to government) 
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	Reviewer Name/ Institution 
	Reviewer Name/ Institution 
	Page Number (of EDR V1) 
	Comment 
	Evaluator Responses 

	MCC/GSI 
	MCC/GSI 
	22 
	capacity building of local women and men in revegetation and protection of peatland, and alternate livelihood is missing completely from implementation area of inquiry. Need to evaluate women and men's understating and knowledge of peatland restoration and protection, that it benefits them. the community behavior change is missing. ADD these important topics. what will make the project outcomes sustainable. Role of the village elders, local dispute resolution system in peatland protection. 
	addressed 

	MCC/GSI 
	MCC/GSI 
	23 
	a stakeholder analysis and mapping will be important to conduct the field work, who are the important stakeholders, who are the vested interest groups, who are and can be the advocates and protectors of the peatland. All KII and FGDs need to include village women. separate FGD with women may be necessary if women are uncomfortable to speak in front of men. 
	addressed 

	B Epley/MCC 
	B Epley/MCC 
	27 
	"To assess sustainability the team will review cost-related data for support from the GoI." Numerous activities require buy-in from local communities that may not be captured from cost incurred by GoI alone (for example with regard to revegetation). Are there any plans to assess sustainability from the community perspective? 
	addressed 

	MCC/GSI 
	MCC/GSI 
	27 
	only 2 MCC staff will be interviewed? Suggest including ESP and GSI together with other technical staff. 
	addressed 
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	Reviewer Name/ Institution 
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	Comment 
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	Desai 
	Desai 
	Questionnaire 
	I have comments in the attached word document, but in general – 1) there are a lot of questions in each section (and there are multiple questions within a question). It would be helpful to group them more efficiently and streamline the questions. Also, it would also be helpful to see which questions are simple Y/N questions, and the respective skip patterns (follow up questions). Having the instrument laid out more carefully will make it easier if was to review this later and/or share with others…. 2) It wo
	The EDR has been revised to take this input into account; instruments were streamlined -some were redundant and were combined. 










